

Planning Services 2011/12 Service Plan - Draft Action

Planning Services - 2011/12 Draft Service Action Plan

Action Code & Title	Expected Outcome	Due Date	Milestone Description	Milestone Due Date
PL1101 Core Strategy	Meet Targets for Reg 25 consultation and submission to Secretary of State	31 Mar 2012	Council agrees draft Core Strategy	30 Jun 2011
			Habitates Regs assessment complete	02 Sep 2011
			Complete consultation on draft Core Strategy	31 Oct 2011
PL1102 Annual Monitoring Report 2011/12	Completed Annual Monitoring Report sent to Secretary of State	01 Feb 2012	Send Completed AMR to Secretary of State	22 Dec 2011
			Publish AMR on Web page	31 Jan 2012
PL1103 Improve Development Control Performance and recover Planning Application Fees	a) Full development control planning application fee cost recovery (where allowed for by the Regulations); and b) Higher satisfaction levels with service delivery	31 Mar 2012	Review Planning Committee procedure and public speaking	29 Apr 2011
			Cabinet approves revised planning application Fees	01 Sep 2011
			New Planning Fees Implemented	01 Oct 2011
			Set up User Group	03 Oct 2011
			Review Planning Application Checklist following December 2010 amendments	30 Dec 2011
PL1104 Conservation Area Reviews	Cabinet approval for Yateley Green, Darby Green, Cricket Green, and Rotherwick	30 Sep 2011	Complete public consultation on Cricket Hill Conservation Area Review	30 May 2011
			Complete public consultation on Darby Green Conservation Area Review	30 May 2011
			Cabinet to consider Rotherwick Conservation Area Review	07 Jul 2011
			Cabinet to consider Yateley Green Conservation Area Review	07 Jul 2011
			Cabinet to consider Cricket Hill Conservation Area Review	01 Sep 2011
			Cabinet to consider Darby Green Conservation Area Review	01 Sep 2011