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1.   

AECOM Infrastructure & Environment UK Limited (“AECOM”) has prepared this 
document for the sole use of  (“Client”) in accordance with the terms and conditions of 
appointment (“the Appointment”).   

AECOM shall have no duty, responsibility and/or liability to any party in connection 
with this document howsoever arising other than that arising to the Client under the 
Appointment.  Save as provided in the Appointment, no warranty, expressed or 
implied, is made as to the professional advice included in this document or any other 
services provided by AECOM. 

This document should not be reproduced in whole or in part or disclosed to any third 
parties for any use whatsoever without the express written authority of AECOM. To the 
extent this document is reproduced in whole or in part or disclosed to any third parties 
(whether by AECOM or another party) for any use whatsoever, and whether such 
disclosure occurs with or without the express written authority of AECOM, AECOM 
does not accept that the third party is entitled to rely upon this document and does not 
accept any responsibility or liability to the third party. To the extent any liability does 
arise to a third party, such liability shall be subject to any limitations included within the 
Appointment, a copy of which is available on request to AECOM. 

Where any conclusions and recommendations contained in this document are based 
upon information provided by the Client and/or third parties, it has been assumed that 
all relevant information has been provided by the Client and/or third parties and that 
such information is accurate. Any such information obtained by AECOM has not been 
independently verified by AECOM, unless otherwise stated in this document. AECOM 
accepts no liability for any inaccurate conclusions, assumptions or actions taken 
resulting from any inaccurate information supplied to AECOM from the Client and/or 
third parties. 

  

 
1 This sentence is to be included only where the contract provides that AECOM retains ownership of the deliverables (check 

the Copyright/Intellectual Property Rights clause of the contract). This sentence should be deleted where the 

Copyright/Intellectual Property Rights clause of the contract provides that the client owns the deliverables).  
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1. Introduction 

Context 

1.1 AECOM has been commissioned by Hart District Council (HDC) to produce 
an Infrastructure Delivery Plan (IDP). The IDP is a high-level study of 
infrastructure provision and requirements across the Hart District, setting out 
baseline provision, issues, opportunities, requirements, funding and delivery 
implications at a sub area level and across the district as a whole. The 
preparation of the IDP will take place alongside the development of the 
emerging Hart District Local Plan (2026-2044).  

1.2 This report presents Part One of a comprehensive IDP, which will establish a 
baseline of existing and committed infrastructure across the Borough. 

• Part One (Baseline Report): Builds on the previous IDP and related 
infrastructure evidence base work, reflecting updates to policy, 
demographics and development in Hart. It identifies the key infrastructure 
baseline, identifies issues and current planned for provision in a spatially 
informed evidence base. This is comprised of a baseline report, 
alongside an infrastructure delivery schedule, designed to identify 
existing planned infrastructure projects. 

• Part Two (IDP Schedule Report): Builds upon the Part One Report, 
providing updates to the baseline, as well as assessing future 
infrastructure requirements, based on growth proposed through the Local 
Plan. The Part Two IDP will provide information on costs, funding and 
delivery. 

1.3 The main objectives of Part One of the IDP are to: 

• Provide a comprehensive understanding of the existing and committed 
infrastructure and potential associated issues and opportunities across 
Hart District;  

• Provide an accessible vehicle for engagement and consultation with 
stakeholders and wider partners. 

1.4 The current version of the IDP is intended to support the early stages of 
preparation of the Hart District Local Plan (2026-2044). The early stage of 
the Plan preparation will propose a framework for future development in the 
Hart District. 

1.5 At this stage of Plan-making, there are no details on the quantity or location 
of planned for growth. Once more views and evidence are gathered, the 
options for homes and jobs growth will evolve, and with them, an 
understanding of the level, type, and location of infrastructure needed to 
support that growth. Part One of the IDP will therefore also be updated and 
refined, based on engagement, new and updated evidence, and changes to 
the growth options.  

1.6 Views will be gathered and taken into account when the next version of the 
Plan and Part Two IDP are drafted, after the consultation on proposed plan 
content and evidence has taken place and feedback has been considered.  
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1.7 One of the matters which the Secretary of State will examine when 
considering whether the Plan is “sound” (i.e. positively prepared, justified, 
effective, and consistent with national policy) is whether the Plan 
appropriately meets the areas’ needs in terms of homes and jobs and the 
infrastructure and facilities required to support them, and whether the Plan 
can be sustainably delivered, based on evidence such as the IDP.  

Method 

General approach 

1.8 The study provides a baseline exercise and an analysis over the period 2026 
to 2044, aligning with the Local Plan period. 

1.9 The analysis considers the committed infrastructure and any identified 
requirements across three horizons: 

• Short term (2026-2030): Immediate infrastructure requirements within the 
next 5 years; 

• Medium term (2030-2040): Emerging infrastructure requirements to 2041; 
and, 

• Longer term (2040 and beyond): Future infrastructure requirements at the 
end of the plan period and, where necessary, beyond the plan period. 

1.10 The IDP aims to establish what infrastructure is needed, when, where, and 
how by:  

• first taking into account the current baseline population and infrastructure, 
i.e. how many people live and work in Hart District at present and what 
infrastructure they have access to; 

• secondly considering what known infrastructure projects are already in 
the pipeline (planned for by the Council and other infrastructure 
providers); 

• then through consideration of projected increases in population (based 
on the proposed local plan growth in homes and jobs) and use of 
infrastructure modelling outputs or application of appropriate planning 
benchmarks, and engagement with the appropriate technical 
stakeholders, to establish additional infrastructure requirements; and 

• finally, identifying tangible infrastructure projects both for the district 
overall and broken down by IDP sub area where relevant and to establish 
associated project delivery details where possible (such as phasing, 
delivery parties, costs, and funding information). 

1.11 As mentioned above, this Part One IDP will be covering the baseline issues 
and opportunities, and further growth specific and site-level analysis will be 
conducted at Part Two. 
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1.12 The following is covered through the report structure: 

• Chapter one sets out the scope of the IDP and how it supports the Local 
Plan process; 

• Chapter two sets out the development context of Hart; 

• Chapter three sets out the infrastructure baseline and key infrastructure 
planning matters likely to arise; 

• Chapter four provides and outline of the project schedule, identifying 
infrastructure projects across the district.  

• Chapter five outlines the approach towards infrastructure prioritisation; 
and 

• Chapter six sets out the next steps for Part Two of the IDP and Plan 
preparation.  

1.13 It is worth noting that the IDP has certain limitations, which are common to all 
estimates and projections of infrastructure requirements. These include that: 

• The quality and reliability of the IDP’s outputs are dependent on its 
inputs, including information from parallel evidence, and information 
shared by the Council and its stakeholders, including on modelling of 
demand by other infrastructure providers, some of which have been more 
engaged and have shared more information and feedback than others.  

• The best available evidence at the time of preparation (July 2026) was 
used to inform the Part One IDP. The Water Cycle Study and Playing 
Pitch Strategy are being prepared simultaneously alongside the IDP and 
hence were not available to inform this part of the IDP. Updates to include 
this information will be made for the Part Two IDP.  

• Other evidence often uses different geographies (and subdivisions of the 
authority areas), making the comparison of information more difficult; 

• All information is subject to change over time as other matters, such as 
infrastructure delivery and funding model changes (for instance, NHS 
commissioning being increasingly focused on raising operational 
efficiencies rather than on new capital projects). 
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Engagement 

1.14 Engagement has been carried out with identified partners and infrastructure 
providers in the Hart area to inform the Part One IDP. Forty-seven different 
stakeholders were contacted as part of the engagement process. 

1.15 For the engagement, a bespoke information request proforma was prepared 
and issued to stakeholders that detailed all the information that was required 
from them to enable the IDP infrastructure assessment to take place for 
those areas where additional research is required. This round of 
engagement took place between 11th and 26th May 2026. For some 
stakeholders, extended timeframes for response and engagement were 
facilitated due to specific circumstances.  

1.16 The information request proforma which requested a response to a set of 
key questions which would support the drafting of the IDP (particularly 
chapter 3 of this report and the supporting infrastructure project schedule).  
The key questions were as follows: 

1. What infrastructure or service do you manage / plan for within the Hart 
area? 

2. Can you list (or provide links to) any relevant documents, studies, 
strategies or plans that are available to give us further information on the 
planning of your infrastructure area? 

3. Are there any current capacity or coverage issues which should be taken 
into consideration? 

4. Please specify spatially where this is relevant. 

5. Can you share details of any existing projects or investments for 
infrastructure within the Hart Area? 

6. Can you comment on potential additional infrastructure requirements as 
a result of the future housing and economic growth being considered 
through the Local Plan to 2044? 

1.17 The Plan is due to undergo consultation on proposed plan content and 
evidence in October 2026, marking the second formal consultation of the 
Plan-preparation period, seeking views on a draft vision, proposed spatial 
strategy and a summary of evidence gathered to date.  

1.18 Further consultation will take place on the proposed Plan, where the Council 
will consult on the full draft Plan, marking its third and final formal 
consultation.  
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Infrastructure topics 

1.19 The study covers the following infrastructure areas (Table 1-1). 

Table 1-1: Infrastructure scope 

Infrastructure Type Infrastructure Sub-Type  

Transport 

Highways 

Rail 

Public Transport 

Active Modes 

Utilities and 
Environment 

Flood Risk Management 

Water Supply 

Wastewater Treatment 

Waste Management  

Electricity Distribution 

Gas Distribution 

Renewables 

Digital communications (mobile & broadband) 

Education and Social 
Infrastructure 

Early Years 

Primary Schools  

Secondary Schools 

Special Educational Needs (SEND) 

Further & Higher Education  

Community Centres 

Libraries 

Places of Worship 

Cemeteries 

Healthcare & 
Emergency Services 

Primary Healthcare 

Acute and Mental Healthcare 

Social Care 

Ambulance 

Fire and Rescue Services 

Police 

Leisure and Green 
Infrastructure 

Indoor Sports and Recreation 

Outdoor Sports and Recreation 

Formal Parks and Gardens 

Natural Green Space 

Allotments 
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IDP sub areas 

1.20 The Hart IDP provides additional granularity to the understanding of the 
district’s infrastructure by using sub areas. These have been developed with 
the District Council, by identifying sub-divided geographies based on the 
geography and spread of settlements and settlement types across the Hart 
District. The sub areas will be used to shape the understanding of existing 
provisions as well as future plans and requirements.  

1.21 The following sub-areas have been used to structure analysis and reporting 
of the IDP, as shown in Figure 1-1: Hart District sub areas.: 

• Blackwater and Yateley;

• Fleet and Church Crookham;

• Hook;

• Rural North & Villages; and

• Rural South & Villages.

Figure 1-1: Hart District sub areas. 
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2. Context 

Hart Area 

2.1 This study covers the area of Hart District, located in the northeast of the 
County of Hampshire. Hart is a mainly rural district, with a large proportion of 
agricultural land. The district is bordered by the District Councils of 
Rushmoor, East Hampshire, and Basingstoke and Deane. Beyond 
Hampshire is the counties of Berkshire to the north and Surrey to the west. 

2.2 Hart District Council has strong connections to London and the South Coast. 
The road connections include the M3 and A33 which run through the district. 
Hart District also has South Western Railway links running across its centre, 
providing access to the north, to London Waterloo and Farnham, and 
south/west, to Basingstoke and Southampton Central. 

2.3 Hart District Council had a population of over 103,000 in 2024 (Nomis). The 
district Council was formed on 1 April 1974 under the Local Government Act 
1972, as a merger of the urban district of Fleet, and the Hartley Wintney rural 
district. 

2.4 Hart District’s settlement hierarchy is structured around Fleet as the main 
settlement, with Yateley as the second largest town. Hook, Hartley Wintney, 
Odiham, and Blackwater & Hawley also act as significant supporting 
settlements. Smaller villages and hamlets are scattered throughout the 
district, often constrained by environmental factors and reliant on larger 
centres for key services. This hierarchy guides the spatial distribution of 
growth and helps maintain the district’s unique rural and historic character. 

2.5 Key employment across the district is largely focused in Fleet (including 
Church Crookham and Elvetham Heath) and in terms of functional 
connectivity and economic ties, the neighbouring authorities of, and 
constituent settlements in Rushmoor and Surrey Heath have been 
highlighted to be of importance. 

2.6 The government announced in March 2026 that Hart, Basingstoke and 
Deane and Rushmoor Borough Councils would merge to form a unity 
authority for North Hampshire. Hart District Council and Hampshire County 
Council will continue to deliver services as normal until the new authorities 
formally takeover from 1st April 2028. 

Policy and Regional Context 
2.7 The National Planning Policy Framework (2025) 1F1F

2, supported by the Planning 
Practice Guidance (PPG)2F2F

3, place strong emphasis on the effective planning 
and coordinated delivery of infrastructure within the plan-making process. 
The expectations set out in the NPPF, alongside the detailed guidance 
provided in the Planning Practice Guidance, have shaped and informed 
the methodology and approach adopted in this Infrastructure Delivery Plan. 

 
2 NPPF (2025): Accessible here  
3 PPG: Accessible here  

https://www.gov.uk/government/publications/national-planning-policy-framework--2
https://www.gov.uk/government/collections/planning-practice-guidance
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National Planning Policy Framework 

2.8 The NPPF (2024) is underpinned by the principle of delivering sustainable 
development. It highlights the essential role of the Local Plan in ensuring that 
infrastructure needs, including those generated by new development, are 
planned for effectively. It emphasises this in Paragraph 20, 
which states that:  

“Strategic policies should set out an overall strategy for the pattern, 
scale and design quality of places and make sufficient provision for:   

a) homes (including affordable housing), employment, 
retail, leisure and other commercial development;   

b) infrastructure for transport, telecommunications, security, waste 
management, water supply, wastewater, flood risk and coastal 
change management, and the provision of minerals and energy 
(including heat);   

c) community facilities (such as health, education and cultural 
infrastructure); and   

d) conservation and enhancement of the natural, built and historic 
environment, including landscapes and green infrastructure, and 
planning measures to address climate change mitigation and 
adaptation.” 

 

2.9 Specific references to infrastructure throughout the NPPF include:  

• Chapter 6, Building a strong competitive economy – Paragraph 86:  

“Planning policies should seek to address potential barriers to 
investment, such as inadequate infrastructure”  

• Chapter 8, Promoting healthy and safe communities – Paragraph 101:  

“To ensure faster delivery of other public service infrastructure such as 
health, blue light, library, adult education, university and criminal justice 
facilities, local planning authorities should also work proactively and 
positively with promoters, delivery partners and statutory bodies to plan 
for required facilities and resolve key planning issues before applications 
are submitted. Significant weight should be placed on the importance of 
new, expanded or upgraded public service infrastructure when 
considering proposals for development.”  

2.10 The NPPF further highlights the importance of collaborative working between 
local authorities to support the delivery of new infrastructure. Paragraph 16 
sets out that Local Plans should be “shaped by early, proportionate and 
effective engagement between plan- makers and communities, local 
organisations, businesses, infrastructure providers and operators and 
statutory consultees”. In addition, Paragraph 26 explains that: 

“Effective and on-going joint working between strategic policy-making 
authorities and relevant bodies is integral to the production of a positively 
prepared and justified strategy. In particular, joint working should help to 
determine where additional infrastructure is necessary, and whether 
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development needs that cannot be met wholly within a particular plan area 
could be met elsewhere.” 

2.11 The NPPF highlights the key role of the Local Plan in ensuring that essential 
infrastructure is delivered alongside growth. Paragraph 35, in particular, 
recognises the need to balance infrastructure obligations with the viability of 
development, noting that:  

“Plans should set out the contributions expected from development. This 
should include setting out the levels and types of affordable housing 
provision required, along with other infrastructure (such as that needed for 
education, health, transport, flood and water management, green and digital 
infrastructure). Such policies should not undermine the deliverability of the 
plan.” 

2.12 The NPPF Paragraph 59 places strong emphasis on assessing viability 
during the plan making stage rather than relying on case by case evaluations 
at the planning application stage. Establishing viability early ensures that 
planning policies are realistic from the outset, and that the requirements 
placed on developers, such as contributions to infrastructure and affordable 
housing, do not undermine the deliverability or feasibility of development. 

2.13 An update to the NPPF is forthcoming, with views sought on the revised 
version over Winter 2025/26. The draft NPPF proposes extensive structural, 
thematic, policy and decision-making updates. The Hart Local Plan is being 
prepared under the draft NPPF.  

Devolution and Strategic Development Strategies 
(SDS) 
2.14 The Government’s devolution reforms will introduce Strategic Development 

Strategies across mayoral strategic authority areas, including the proposed 
Hampshire and Solent region.  

2.15 These strategies will provide a statutory framework for planning at a larger-
than-local scale, aligning housing growth, employment land, transport 
investment, infrastructure provision and environmental priorities across 
multiple council areas.  

2.16 For Hart, this means that future development requirements and strategic 
growth locations are likely to be influenced increasingly through a 
Hampshire-wide strategic planning process led by the new mayoral authority, 
with local plans expected to conform to the broader spatial vision and 
priorities established through the SDS. 

Local Government Reorganisation 

2.17 Alongside ongoing planning reforms, local government reorganisation will 
replace the current two-tier system of County and District Councils with 
larger Unitary Authorities.  

2.18 As a District Council within Hampshire, Hart District Council is expected to 
be abolished as a separate authority, with its functions transferring to a new 
unitary council responsible for all local government services, including 
planning, housing, waste, highways and social care.  
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2.19 The Government’s objective is to create simpler governance structures, 
reduce duplication and improve accountability. In practical terms, residents 
and developers in Hart would deal with a single unitary authority rather than 
both Hart District Council and Hampshire County Council, while strategic 
powers would sit above this level within the proposed Hampshire and Solent 
mayoral authority. 

National Planning Practice Guidance 

2.20 National Planning Practice Guidance builds on the policies set out in the 
NPPF and offers additional detailed advice to support the delivery of 
infrastructure. 

2.21 Paragraph 059 of the guidance of Plan-making of the PPG states: 

“A plan is an opportunity for the strategic policy-making authority to set out a 
positive vision for the area, but the plan should also be realistic about what 
can be achieved and when. This means paying careful attention to providing 
an adequate supply of land, identifying what infrastructure is required and 
how it can be funded and brought forward. 

At an early stage in the plan-making process strategic policy-making 
authorities will need to work alongside infrastructure providers, service 
delivery organisations, other strategic bodies such as Local Enterprise 
Partnerships, developers, landowners and site promoters. A collaborative 
approach is expected to be taken to identifying infrastructure deficits and 
requirements, and opportunities for addressing them. In doing so they will 
need to: 

• assess the quality and capacity of infrastructure, and its ability to meet 
forecast demands. Where deficiencies are identified, policies should set 
out how those deficiencies will be addressed; and 

• take account of the need for strategic infrastructure, including nationally 
significant infrastructure, within their areas.” 

2.22 Paragraph 001 of the guidance on Viability states that: 

“Plans should set out the contributions expected from development. This 
should include setting out the levels and types of affordable housing 
provision required, along with other infrastructure (such as that needed for 
education, health, transport, flood and water management, green and digital 
infrastructure).” 

Other National Infrastructure Context 

2.23 The government’s 10-year infrastructure strategy 3F3F

4 was published in June 
2025. The ‘UK Infrastructure: A 10 Year Strategy’ sets out a renewed, 
long-term approach to national investment, underpinned by at least £725 
billion of government funding over the next decade. The Strategy is 
comprehensive, bringing together both economic and social infrastructure for 
the first time. 

2.24 This funding certainty, as part of the new approach to infrastructure set out in 
this Strategy, will help government and industry plan further ahead, allowing 

 
4 UK Infrastructure: A 10 Year Strategy: Accessible here  

https://www.gov.uk/government/publications/uk-infrastructure-a-10-year-strategy
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for more efficient delivery. This will also create opportunities to unlock other 
types of new investment into infrastructure, to maximise public investment. 

2.25 Central to the strategy is the creation of the National Infrastructure and 
Service Transformation Authority (NISTA), which has been established to 
integrate infrastructure policy, strategy and delivery in the centre of 
government. NISTA is reforming wider processes to ensure delivery is more 
effective and to develop stronger partnerships with the private sector. It will 
also help in recommending infrastructure projects with the greatest growth 
impact. 

Regional and Local Policy 

2.26 Hampshire is a two-tier area which means development can contribute 
towards County Council and local authority delivered infrastructure.  

2.27 Hampshire County Council has a Guidance on Planning Obligations and 
Developer Contributions (2024) 4F4F

5. This guidance is underpinned by national 
planning policy NPPF and Community Infrastructure Levy Regulations 
(2010). This ensures that infrastructure needs arising from development are 
identified and funded to support sustainable growth. 

2.28 The adopted Hart Local Plan (Strategy and Sites) 20325F5F

6, Policy INF1 
Infrastructure details that planning obligations are secured through Section 
106 Agreements to provide necessary site related infrastructure 
requirements. Hart’s CIL Charging schedule for off-site infrastructure is yet to 
be adopted, so, developer contributions are sought through planning 
obligations. 

2.29 Hart District is preparing a new Local Plan under the new Local Plan 
System, this IDP will inform the infrastructure requirements associated with 
this emerging plan.  

  

 
5 Hampshire County Council has a Guidance on Planning Obligations and Developer Contributions (2024): Accessible here  
6 Hart Local Plan 2032: Accessible here  

https://democracy.hants.gov.uk/documents/s116065/5i%20Guidance%20on%20Planning%20Obligations%20and%20Developer%20Infrastructure%20Contributions%20-%20Appendix%201-2024-01-.pdf
https://www.hart.gov.uk/sites/default/files/2022-11/hart_local_plan_accessible_version.pdf


Hart Infrastructure Delivery Plan – Part One  AECOM 

12 
 

3. Infrastructure Assessment 

Transport 

Highways 

Infrastructure 
Topic  

  Transport 

Sub Topic     Highways  

Infrastructure 
Delivery  

Authority 
Wide  

• Highways are the responsibility of two organisations – National 
Highways and Hampshire County Council (HCC). National Highways 
manages the Strategic Road Network (SRN), comprising motorways 
and significant A roads. HCC manages the remainder of the district’s 
public highway network, including the Major Road Network (MRN) and 
Local Road Network (LRN). 

• National Highways’ responsibilities for the Strategic Road Network are 
set out in DfT Circular 01/2022, alongside its Planning for the Strategic 
Road Network guidance, relevant Route Strategies, and the 
investment framework established through Road Investment Strategy 
3 (RIS3) and associated Major Road Network (MRN) and Large Local 
Majors (LLM) programmes, as reflected in the Government’s latest 
road funding announcements.  

• Hampshire’s Local Transport Plan 2024 – 2050 (LTP) emphasises the 
need to apply a modal hierarchy when planning, designing and 
managing the transport network. It recognises that the relative priority 
of transport modes should reflect the function and character of each 
location – for example, giving greater precedence to pedestrians and 
cyclists in town centres and high streets, while strategic routes may 
prioritise motorised traffic. 

• Manual for Streets (DfT, 2007 and 2010) provides detailed national 
guidance on the design of residential streets and the integration of 
movement and place, promoting walkable neighbourhoods, safe street 
design and consideration of all users within highway environments.  

• Hampshire County Council’s approach to highway asset management 

is set out in its Highway Maintenance Management Policy and 

Strategy, which establishes the principles for maintaining, managing 

and prioritising interventions across the highway network to support 

long-term resilience and serviceability. 

 

• The Fleet Transport Schemes Update (March 2023) identifies and 

prioritises local transport improvements in Fleet and Church 

Crookham, informed by stakeholder engagement and available 

developer contributions. It recommends eight schemes for further 

study, including pedestrian crossings, walking and cycling 

improvements, junction safety measures and improvements around 

Fleet Station. The schemes support the objectives of Hampshire 

County Council’s Local Transport Plan, particularly promoting active 

travel and reducing car dependency, but are not currently committed 

or fully funded  
Current 
Provision  

Authority 
Wide  

• The LRN is comprised of various A-class, B-class and unclassified 
roads. A key LRN route is the A30, which provides an east-west 
connection between Blackwater and Hook. The remainder of the LRN 
is predominantly formed of unclassified residential streets and rural 
lanes, which serve local traffic movements. 

• In terms of the MRN, the A287 provides a north-south corridor through 
the District, connecting settlements such as Hook, Odiham and 
Ewshot. The A33 briefly routes through the north-western corner of the 
district, near Heckfield, providing an important connection between 
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Reading and Basingstoke. To the north-eastern boundary of the 
district, the A331 provides a further north-south route. 

• In terms of the SRN, the district is served by the M3 motorway, which 
routes east-west through the centre of the district. Eastbound, the M3 
provides strategic connectivity towards Camberley and Virginia Water 
as well as the wider western London area, with onward access to the 
M25 London Orbital Motorway. Westbound, the M3 provides direct 
links to Basingstoke, Winchester and onwards to the South Coast, 
including Southampton. See a map of highways assets at A.1.  

• The section of the M3 that passes through the Hart District includes 
three main motorway junctions: 

1. Junction 4A – Farnborough West / Fleet  
o Access to Fleet  
o Connects to the A327  
o Close to MSA Fleet Services  

2. Junction 5 – Hook  
o Access to Hook  
o Connects to the A287 and B3349  
o Main junction for Hook and nearby villages  

3. Junction 6 – Basingstoke  
o Just outside the Hart District boundary, but commonly 

used by residents in western Hart  
o Connects to the A339  
o Main route into Basingstoke 

 
Existing 
Issues / 
Opportunities   

Authority 
Wide  

• The North Hampshire Transport Model (NHTM) base year model 2019 
highlights various sections of the highway network within Hart that 
experience network stress and delay.  

• Predominantly, areas of significant delay (60 seconds or more) occur 
on the approaches to major A roads in both the AM and PM peaks. 
Network stress, indicated by a volume over capacity (VOC) greater 
than 80%, largely occurs at junction approaches in both the AM and 
PM peaks. 

Blackwater and Yateley • AM and PM delay: no delays of 60 seconds or greater are observed 
within the Blackwater and Yateley sub-area.  

• AM and PM VOC: three junction approaches are identified as 
operating with elevated V/C ratios in both the AM and PM peak 
periods. These include: 

• The western arm to the B3272 / Cricket Hill Lane roundabout 

• The northern arm to the A30 / B3272 roundabout 

• The northern arm to the A30 / Cricket Hill Lane / A327 
roundabout 

Fleet and Church 
Crookham 

• AM and PM delay: more sections of the road network experience 
notable delay in the PM peak compared to the AM. In the AM peak, an 
approximately 650m section of Ively Road adjacent to the Hartland 
Village development experiences delays of 1 minute 22 seconds. In 
the PM peak, delays on this section are slightly lower at 1 minute 7 
seconds. Additionally, during the PM peak, a section of the A323 
Reading Road at Reading Road South Bridge experiences delays of 1 
minute 22 seconds. This may be attributable to the traffic signals 
located north of the bridge, at the junction with Aldershot Road. 

• AM and PM VOC: the most notable section identified as operating with 
elevated V/C levels during both the AM and PM peak periods is Ively 
Road, on the southbound approach to the roundabout with the A3223 
Norris Hill Road. The southernmost section, closest to the roundabout, 
experiences the highest levels of network stress, with V/C ratios 
exceeding 100%. 
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Hook  • AM and PM delay: observed along Old School Road, between 
Newnham Road and the A30, in both the AM and PM peak periods. 
During the AM peak, delays are higher, reaching 1 min 36 seconds, 
compared to 1 minute 20 seconds in the PM peak. 

• AM and PM VOC: a section of the B3349 on the approach to the M3 
Junction 5 roundabout is identified as operating with elevated V/C 
ratios. This section experiences slightly higher levels of network stress 
during the AM peak (90% VOC) compared to the PM peak (88% 
VOC). 

Rural North and Villages • AM delay: observed during the AM peak within the north-western 
section, particularly along the A33, B3349 and Welsh Lane 

• PM delay: delays persist within the same area, with impacts more 
specifically concentrated along the B3349 just south of Riseley. 

• AM and PM VOC: the B3349, between the A287 / B3349 roundabout 
and Whitewater Road / B3349 junction, is identified as operating with 
elevated levels of network stress. During the AM peak period, this 
stress is predominantly directional, affecting northbound movements. 
In contrast, during the PM peak period, elevated V/C ratios are 
observed in both directions, affecting both northbound and southbound 
traffic flows. 

• Several small sections within the vicinity of Odiham town centre are 

also identified as experiencing elevated levels of network stress. 

These appear to be more pronounced during the AM peak period. 

Rural South and Villages • AM and PM delay: no delays of 60 seconds or greater are observed 
within the Rural South and Villages sub-area.  

• AM and PM VOC: a section of the A33, extending along The 
Causeway to the Bramshill Road / B3011 junction, is identified as 
operating with elevated V/C ratios in both the AM and PM peak 
periods. In the PM peak, this section experiences a higher level of 
network stress with V/C ratios falling within the 90-100% range along 
its full extent. 

• An additional section in Eversley Cross, between the B3016 / B3272 

junction and the B3272 / Fox Lane junction is also identified as 

operating with V/C ratios of around 81%. 

Existing 
Planned 
Projects   

Authority 
Wide  

Contains identified projects: 

• A30/A327 Cricket Hill Lane Roundabout Improvements: The 
scheme focuses on improving safety on the northbound approach to 
the A30/A327 Cricket Hill Roundabout. Proposed works are intended 
to reduce vehicle overrunning of the verge, improve lane discipline 
and enhance the operation of the roundabout approaches. Ground 
investigations and highway surveys have been completed to inform 
the detailed design and future implementation of the improvements. 
(Hampshire County Council) 

• Upper Street Junctions, Fleet: The scheme introduces a package of 
traffic-calming and road safety measures aimed at reducing through 
traffic and vehicle speeds within the residential streets around Upper 
Street. Measures include raised junction tables, turning restrictions 
and changes to junction layouts designed to create a safer 
environment for pedestrians and cyclists while discouraging 
unnecessary vehicle movements through the neighbourhood. 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

(To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 
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Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

• Any further notes or commentary relevant to the infrastructure topic 
but does not fit within the above headings.   

Data / 
Document 
Sources  

  • Hampshire’s Local Transport Plan 2024 – 2050 (February 2024), 
Hampshire County Council  

• DfT Circular 01/2022 – Strategic Road Network, Department for 
Transport  

• Road Investment Strategy 3 (RIS3), Department for Transport  

• Major Road Network (MRN) and Large Local Majors (LLM) 
Programme, Department for Transport  

• Manual for Streets (2007 and 2010), Department for Transport  

• Hampshire County Council Highway Maintenance Management Policy 
and Strategy, Hampshire County Council 

• Fleet transport schemes update - Decision Report (March 2023) 
 

Associated 
Mapping  

 • A.1 shows a map of highway assets across Hart 
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Rail 

Infrastructure 
Topic  

  Transport 

Sub Topic     Rail  

Infrastructure 
Delivery  

Authority 
Wide  

• Rail service provision in the UK is complex, involving multiple 
organisations. Governance and oversight are largely the 
responsibility of the public sector, with service specification 
undertaken by the Department for Transport (Dft) through National 
Rail Contracts (with some scope for local authority input), and 
regulatory oversight provided by the Office for Road and Rail (ORR). 
Network Rail, a public sector company, is responsible for producing 
strategies for the network and for infrastructure operation, 
maintenance and enhancement. A new public body, Great British 
Railways (GBR), is planned to be established (subject to legislation) 
to integrate the railways, with responsibility for its operation and 
planning and the setting of most fares and timetables. 

• Rail infrastructure includes tracks, rail stations, crossings, signalising 
bridges, tunnels and maintenance assets, which make up the rail 
network in Hart. Network Rail is responsible for owning, operating, 
maintaining and renewing this infrastructure.  

• Within Hart, three of the four rail stations and associated services 
are operated by South Western Railway (SWR), reflecting the 
district’s location on the South West Main Line. SWR transferred into 
public ownership on 25th May 2025 and is now managed by the 
Department for Transport’s Operator (DfT Operator Ltd) as part of 
the Government’s rail reform programme. See map at A.2. 

• Blackwater railway station and associated services are operated by 
Great Western Rail (GWR), reflecting its location on the North 
Downs Line. GWR is due to be transferred into public ownership, 
with the transition commencing in 2025 and concluding late 2027. 

• At a strategic level, Network Rail (NR) produces strategic plans and 
route studies across five regions in England. Hart District falls within 
the Wessex area. According to NR, this is one of the busiest parts of 
the rail network, serving major commuter flows into London 
Waterloo. Peak-time capacity is identified as the primary challenge 
for the route, with significant on-train crowding for passengers. The 
CP7 Delivery Plan update: Year 2 update - Southern Region 
document highlights the 2024 – 2029 plan for the Wessex, Sussex 
and Kent routes. Key priorities for these regions are highlighted, 
including improving reliability, train performance, safety, and 
accessibility, as well as delivering planned maintenance and 
renewals. 

• At a regional level, Hampshire County Council’s Local Transport 
Plan 4 (February 2024) identifies rail as a key component of the 
wider transport system, supporting a shift towards sustainable travel 
patterns. The Plan emphasises the importance of supporting the shift 
of freight from road to rail for environmental benefits, alongside 
improving journey time reliability on strategic rail freight routes to 
support the Hampshire economy. The plan also notes that greater 
support will be provided to bids that support inclusivity and 
accessibility, including more lifts or ramps at rail stations.  

 
Current 
Provision  

Authority 
Wide  

• The South West Main Line routes east-west through Hart. Hook, 
Winchfield and Fleet railway stations are located on this line. These 
rail stations offer direct rail connectivity eastwards to London 
Waterloo, as well as westward towards Basingstoke, Portsmouth and 
Southampton. Changing trains at Basingstoke enables passengers 
to interchange onto services heading towards Exeter and 
Southampton.   
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• The North Downs Line serves Blackwater Railway Station, located 
on the north-eastern boundary of Hart. The line provides direct 
connections to Reading, Guildford and Redhill. It also facilitates 
onward connections to services heading to London Paddington and 
Waterloo rail stations.  

• A.2 shows map of rail assets across Hart. 
 

Existing Issues / 
Opportunities   

Authority 
Wide  

• The district is bisected by the mainline railway from Waterloo to 
Southampton, which enables good access to key employment areas 
(London, Basingstoke, Camberley, Farnborough and Southampton). 

• At a regional level, as noted in the Local Transport Plan, Hampshire 
is working with rail operators to improve interchange facilities and 
cycle storage at rail stations. 

• The County has also developed a (rail) Station Interchange 
Improvement Plan (July 2024), a county-wide strategy to improve 
accessibility, connectivity and overall passenger experience across 
48 rail stations in Hampshire, by identifying tailored enhancements. 
Relevant improvements are highlighted in the respective sub-area 
sections below. 

• There are no rail stations within Hart District which is receiving or 
programmed to receive DfT Access for All funding which addresses 
the issues faced by disabled passengers and passengers facing 
mobility restraints at rail stations.  

 
Blackwater and Yateley • At Blackwater rail station, the Station Interchange Improvement Plan 

highlights the need for proportionate upgrades, such as improved 
access, signage and interchange facilities, while recognising their 
lower passenger numbers.   

• Blackwater rail station has some step-free access but no lifts. 

Fleet and Church Crookham • At Fleet rail station, the Rail station Interchange Improvement Plan 
emphasises the need to enhance interchange facilities, such as 
better pedestrian access, cycle parking and links to local bus 
services to support its role as a major commuter hub.  

• The Local Plan also highlights the need to improve connectivity to 
Fleet rail station, not only by car, but by sustainable transport modes 
(active travel and public transport) too. 

• Fleet rail station does have step-free access to all platforms 

Hook  • At Hook rail station, the Station Interchange Improvement Plan 
identifies the need for improvements to accessibility and integration, 
ensuring safer and more convenient movement between rail, 
walking, cycling and drop off areas.  

• Hook rail station has some step-free access but no lifts. 

Rural North and Villages • At Winchfield rail station, the Station Interchange Improvement Plan 
highlights the need for proportionate upgrades, such as improved 
access, signage and interchange facilities, while recognising their 
lower passenger numbers. 

• Winchfield rail station has some step-free access but no lifts. 

Rural South and Villages • There are no rail stations within walkable distance in this sub-area. 

• Opportunities to improve bus services to other rail stations within or 
outside of the district. 

Existing Planned 
Projects   

Authority 
Wide  

• None identified 
 

Infrastructure 
required to 
Support Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the 
reviewed evidence base?  

(To be populated in the Part Two IDP) 
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Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church Crookham • (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps in 
Planned 
Projects to 
Support Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

• Any further notes or commentary relevant to the infrastructure topic 
but does not fit within the above headings.   

Data / Document 
Sources  

  • CP7 Delivery Plan update: Year 2 update (2026 / 2026) - Southern 
Region, Network Rail 

• Hampshire’s Local Transport Plan 2024 – 2050 (February 2024), 
Hampshire County Council  

• Station Interchange Improvement Plan (July 2024), Hampshire 
County Council 

• Hart Local Plan (Strategy and Sites) 2032 (adopted April 2020), Hart 
District Council 

Associated 

Mapping 

 • A.2 shows map of rail assets across Hart. 
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Public Transport (bus and other) 

Infrastructure 
Topic  

  Transport 

Sub Topic      Public Transport 

Infrastructure 
Delivery  

Authority 
Wide  

• Predominantly, local bus services across the UK are provided by 
private operators. The role of HCC is to help support the provision of 
high-quality bus services and provide passenger information. 

• As shown in the figure below, Stagecoach South is the dominant bus 
operator within the Hart District. See map at A.3. 

• At a national level, various policies, including NPPF and Better 
Connected: A Strategy for Integrated Transport, prioritise sustainable 
modes of transport (active travel and bus services) and encourage 
better coordination between different transport modes. 

• At a regional level, Hampshire County Council set out a high-level 
vision for improving the Local Transport Authority’s bus network within 
the Bus Service Improvement Plan (BSIP), including journey time and 
reliability targets and the strategy and plans to deliver them. 

• Hart District is covered by Hampshire’s BSIP; however, the document 
does not identify specific schemes within the district. Instead, it adopts 
a county-wide approach that prioritises investment based on route 
type and network importance. As a result, improvements within Hart 
are likely to be delivered through enhancing inter-urban corridors and 
supporting rural and less commercially viable services. 

 
Current 
Provision  

Authority 
Wide  

• As shown in the figure above, bus services within Hart largely provide 
east – west connectivity. Limited north – south connectivity is provided 
between Hartley Wintney and Farnham. 

• The key settlements within the district - such as Hook, Odiham, 
Hartley Wintney, South Warnborough and Fleet – are served by bus 
services. However, much of the district lacks adequate provision, likely 
due to its rural nature. 

• The figure at A.4 illustrates the frequency of bus services within the 
district, with darker lines indicating higher frequencies. The most 
frequent services operate between Hook and South Warnborough in 
the west and within Fleet in the east of the district. 

 
Existing 
Issues / 
Opportunities   

Authority 
Wide  

• Poor north – south connections with no services providing routes in 
this direction. 

• Poor connectivity to smaller settlements in rural areas. 

• Hart District is covered by Hampshire’s BSIP; however, the document 
does not identify specific schemes within the district. Instead, it adopts 
a county-wide approach that prioritises investment based on route 
type and network importance. As a result, improvements within Hart 
are likely to be delivered through enhancing inter-urban corridors and 
supporting rural and less commercially viable services. 

• The plan highlights six urban bus markets that account for the majority 
of bus journeys by residents of Hampshire, one of which is the 
Blackwater Valley and Fleet area. 

 
Blackwater and Yateley • Bus connectivity is generally strong along east–west routes, including 

services running between Yateley and Aldershot and Farnborough; 
however, north–south connections remain limited. 

Fleet and Church 
Crookham 

• Bus connectivity is generally strong with various routes available, 
including inter-urban services connecting Fleet with surrounding towns 
including Basingstoke, Farnborough and Reading, and a service 
linking Fleet station with Church Crookham 

Hook  • Bus connectivity is good along east–west routes; however, north–
south connections remain limited. 
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Rural North and Villages • There is a general lack of bus services and opportunities to use the 
bus for either full or partial journeys. 

Rural South and Villages • There is a general lack of bus services and opportunities to use the 
bus for either full or partial journeys. 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified.  

• Whilst there are currently no committed bus schemes within Hart, the 
BSIP provides a county-wide programme of aspirational, funding-
dependent bus improvements. 

 
Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

(To be populated in the Part Two IDP) 

  

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

• Any further notes or commentary relevant to the infrastructure topic 
but does not fit within the above headings.   

Data / 
Document 
Sources  

  • National Planning Policy Framework (NPPF) (December 2025), 
Ministry of Housing, Communities & Local Government 

• Better Connected: A Strategy for Integrated Transport (April 2026), 
Department for Transport 

• Hapshire Bus Service Improvement Plan (BSIP) (June 2024), 
Hampshire County Council 

Associated 

Mapping  

 • A.3 and A.4 show maps of public transport routes across Hart. 
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Active Modes 

Infrastructure Topic    Transport 

Sub Topic     Active Modes  

Infrastructure 
Delivery  

Authority 
Wide  

• Active travel predominantly refers to walking and cycling but can 
also include trips made by wheelchair, mobility scooters, 
adapted cycles, e-cycles, scooters as well as cycle sharing 
schemes. 

• Local authorities are responsible for planning and delivering 
active travel infrastructure. Although funding is often controlled 
by the national government, decision-making generally falls to 
HCC and then filters down to Hart District. 

• At a national level, Active Travel England is playing an 
increasingly influential role in advising on the provision of active 
mode infrastructure. 

• At a regional level, active travel is a key pillar within Hampshire 
County Council’s Local Transport Plan 4 (February 2024). Within 
the medium term (up to 2030), the emphasis is on embedding a 
mode shift approach away from vehicles by delivering 
improvements to sustainable transport networks, including 
walking and cycling networks, to achieve traffic reduction. There 
is emphasis on ensuring the active travel initiatives proactively 
target vulnerable and disadvantaged groups. 

• At a local level, Hart District Local Cycling and Walking 
Infrastructure Plan (LCWIP) (July 2024) was developed to 
identify prioritised zones, routes and improvement measures that 
would enable more people to walk, cycle and access public 
transport due to the climate emergency declared by both 
Hampshire County Council and Hart District. The LCWIP 
identified 7 core walking zones, located in Fleet, Hook, Yateley 
and Odiham, and various cycle routes across the district, 
connecting to key towns. 

• The Fleet Transport Schemes Update (March 2023) identifies a 
number of potential active travel improvements in Fleet and 
Church Crookham, including new pedestrian crossings, 
improved walking and cycling routes along Hitches Lane, and 
enhanced walking and cycling links between Church Crookham 
and Calthorpe Park School. These schemes support Hampshire 
County Council’s Local Transport Plan objectives to promote 
active travel and reduce reliance on private cars. The schemes 
have been identified for further study but are not currently 
committed or fully funded. 

• Gear Change: A Bold Vision for Cycling and Walking (2020) sets 
out the Government's strategy to make walking and cycling the 
preferred choice for short journeys through improvements to 
highway design and transport planning. The document promotes 
the reallocation of road space to active travel, the development 
of safe and continuous walking and cycling infrastructure, and 
the adoption of higher design standards for highways. It also 
emphasises that new developments should prioritise active 
travel through well-connected, accessible street networks, 
ensuring that highway infrastructure supports sustainable 
transport and reduces reliance on private vehicle 

Current Provision  Authority 
Wide  

• Walking and cycling provision across the District is limited and 
discontinuous, as shown in A.5, obtained from FootpathMap 6 F6F

7. 
The map shows detailed public rights of way across the UK. 

 
7 Map | FootPathMap.co.uk 

https://footpathmap.co.uk/map/?zoom=11.5&lng=-0.97068&lat=51.25060
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• No sections of the National Cycle Network route through the 
district. 

 
Existing Issues / 
Opportunities   

Authority 
Wide  

• Provision is constrained by severance caused by major roads, 
barriers to movement between settlements, and a lack of 
continuous footway and cycle routes suitable for everyday 
journeys. 

• To the east of the district, movements between Hart and 
Rushmoor are constrained by the presence of Ministry of 
Defence (MoD) land and Farnborough Airport, both of which limit 
opportunities for direct walking and cycling connections. To the 
west, journeys between Hook and Basingstoke are similarly 
constrained by the absence of dedicated walking and cycling 
provision along the A30 corridor, restricting safe and direct active 
travel connectivity between the settlements. 

• Several key roads, including A30, A287, B3013 and B3272, 
create severance between settlements. These high-speed 
carriageways lack dedicated cycling or walking provision. 

• The National Cycle Network does not route through the district.  

• The Hart District Local Cycling and Walking Infrastructure Plan 
(LCWIP) was adopted by Hart District in March 2024 and 
Hampshire County Council in June 2024. 

• Within the LCWIP, various primary (bus, direct and main routes) 
and secondary (medium usage, local routes) are proposed, as 
well as a variety of walking zones. These are displayed in A.6. 
Predominantly, these proposals sit in the northeast and eastern 
sections of the district, surrounding Fleet and Yateley. 

• There are various planned interventions proposed to enhance 
active travel provision within the district. 

 
Blackwater and Yateley • Within this sub-area, approximately three primary cycle routes 

and several secondary routes are proposed within the LCWIP, in 
addition to two distinct walking zones located along the B3272 
Reading Road and around the A30, extending towards 
Blackwater Rail Station. 

Fleet and Church Crookham • The most coherent network is found within Elvetham Heath 
(Fleet), where a connected system of off-carriageway routes 
provides a higher-quality cycling environment.  

• The LCWIP proposes numerous route schemes within this area, 
which appears to host the majority of interventions—likely 
reflecting its higher population and greater potential to deliver 
benefits. Additionally, two separate core walking zones are 
proposed. 

Hook  • Within this sub-area, approximately three primary LCWIP routes 
are proposed, alongside a series of secondary routes and a 
single walking zone. 

Rural North and Villages • Within this sub-area, the cycle schemes and a walking zone 
proposed in the LCWIP are predominantly concentrated around 
Hartley Wintney. 

Rural South and Villages • In this sub-area, predominantly secondary routes are proposed. 
These are largely strategic, focusing on enhancing connectivity 
between key settlements, including South Warborough and 
Odiham, as well as links to Winchfield rail station. 

Existing Planned 
Projects   

Authority 
Wide  

• Contains identified projects: 

• Hitches Lane Walking Improvements: The scheme forms part of 
a wider active travel corridor linking Elvetham Heath, Calthorpe 
Park School, Hart Leisure Centre and Church Crookham.  

• Phase 1 proposes a 3-metre-wide shared pedestrian 
and cycle route along Hitches Lane between Fleet 
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Road/Elvetham Road roundabout and Dukes Mead, 
improving safety, comfort and accessibility for both 
pedestrians and cyclists.  

• A future Phase 2 would extend the route towards Church 
Crookham and Crookham Park, including improved 
crossing facilities and enhanced pedestrian priority at 
side roads. (Hampshire County Council) 

• Hart Green Grid – Cove Road: This project forms part of the 
wider Hart Green Grid initiative, which aims to improve walking 
and cycling connections between Fleet Pond, Hartland Country 
Park and Bramshot Country Park.  

• The scheme provides a new uncontrolled pedestrian crossing on 
the A3013 Cove Road, approximately 25 metres east of 
Southwood Lane, together with new footways linking Southwood 
Lane to an existing public right of way. Additional works include 
widened pavements, tactile paving, resurfacing, signage 
improvements and a reduced speed limit to improve pedestrian 
safety. (Hampshire County Council) 

• Reading Road South, Hart: The scheme improves pedestrian 
connectivity and safety along Reading Road South through the 
installation of two new zebra crossings near Velmead Road and 
Florence Road.  

• Additional upgrades include improved dropped-kerb crossing 
points at side roads, tactile paving and resurfaced footways. The 
improvements provide safer access to schools, bus stops and 
residential areas while supporting east-west movement across 
Fleet. One crossing has also been designed to allow future 
upgrade to a parallel crossing suitable for cyclists as part of the 
Hart LCWIP network. (Hampshire County Council) 

• NE Hook Footpath: The scheme will create a dedicated 
pedestrian link between emerging residential development areas 
in North Hook, providing direct access to local services, shops 
and community facilities.  The route is intended to reduce the 
need for short car trips, improve connectivity for new residents 
and support sustainable travel within the settlement. 

• Tweseldown Road and Beacon Hill Road Junction 
Improvements: The scheme seeks to improve safety and 
accessibility at this key junction through upgraded pedestrian 
crossing facilities and measures to support cyclists.  The 
improvements are intended to make it easier to reach nearby 
bus stops, local shops and community facilities, while reducing 
barriers to walking and cycling created by traffic volumes and 
road layout. 

• Sandy Lane Crossing, Church Crookham: The scheme delivers 
a formal crossing facility on Sandy Lane to improve safety for 
children and families travelling to and from nearby schools.   The 
crossing provides a safer point to cross a busy road, helping to 
encourage walking for school journeys while reducing reliance 
on car drop-offs. The scheme also improves accessibility for 
other pedestrians using the route throughout the day. 

Infrastructure 
required to Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the 
plan period, informed by the defined IDP Growth Context and the 
reviewed evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church Crookham • (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 
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Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps in 
Planned Projects to 
Support Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

  

Authority 
Wide  

• Any further notes or commentary relevant to the infrastructure 
topic but does not fit within the above headings.   

  

Data / Document 
Sources  

  • Hampshire’s Local Transport Plan 2024 – 2050 (February 2024), 
Hampshire County Council  

• Hart District Local Cycling and Walking Infrastructure Plan (July 
2024), Hart District Council and Hampshire County Council 

• Gear Change – a bold vision for cycling and walking (July 2020), 
Department for Transport 

• Fleet transport schemes update - Decision Report (March 2023) 

Associated 

Mapping  

 • A.5 shows map of walking and cycling provision across Hart. 

• A.6 shows map of active travel assets across Hart. 
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Utilities and Environment 

Flood Risk Management 

Infrastructure 
Topic  

  Utilities and Environment 

Sub Topic     Flood Risk Management  

Infrastructure 
Delivery  

Authority 
Wide  

• The Environment Agency provides a strategic overview of flood risk 
from all sources of flooding across Hart District. They are responsible 
for managing flood risk from Main Rivers, including the delivery, 
inspection and maintenance of flood alleviation infrastructure. 
Additionally, the Environment Agency enforces the Reservoirs Act 
1975 which requires reservoirs to be inspected and maintained to an 
appropriate standard. 

• Ensuring regulatory compliance with the Flood and Water 
Management Act 2010, Hampshire County Council, in their role as 
Lead Local Flood Authority (LLFA), are responsible for developing, 
maintaining, applying and monitoring a strategy for flood risk 
management, including flood risk from surface runoff, groundwater 
and ordinary watercourses. Working closely with the Environment 
Agency, Hampshire County Council is responsible for managing local 
flood risk from surface water, groundwater and Ordinary 
Watercourses.  

• Thames Water, South East Water and Portsmouth Water are 
responsible for managing their own infrastructure to reduce flood risk 
from both water supply and sewerage (foul and surface water) 
networks within the district. Thames Water is responsible for 
wastewater treatment and sewerage infrastructure within its 
operational area of Hart District, while South East Water and 
Portsmouth Water are responsible for potable water supply 
infrastructure across different parts of the district. 

• Basingstoke Canal Authority are responsible for managing the 
Basingstoke and Deane Canal which runs through Hart. 

• National Highways is responsible for managing the effective drainage 
of surface water from motorways and major A roads, as well as 
maintaining drainage systems across the strategic road network. 

• The Highways Authority (Hampshire County Council) is responsible for 
maintaining and managing drainage on non-trunk roads (excluding 
private roads). 

• Riparian landowners are those who own land or property adjacent to a 
natural watercourse such as a river, brook, stream or ditch. Riparian 
landowners have certain rights, duties and responsibilities which they 
are legally obliged to fulfil. These responsibilities also apply to local 
authorities where they are the landowner. The aim of these 
responsibilities is to help manage flood risk and protect the 
environment. Further information on the role of riparian landowners 
can be found in the Environment Agency document, Living on the 
Edge. 

• The National Planning Policy Framework (NPPF) (December 2024) 
requires local plans to direct development away from areas of highest 
flood risk through the Sequential and Exception Tests, supported by 
site‑specific flood risk assessments and sustainable drainage 
measures. It should be noted that the Government is currently 
consulting on revisions to the NPPF. 

• Private developers are responsible for delivering Sustainable Drainage 
Systems (SuDS) within developments to manage surface water runoff 
and reduce flood risk. Any SuDS should be implemented in line with 
the National Standards for SuDS (2025). 
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• Schedule 3 of the Flood and Water Management Act 2010 would 
establish a framework for the adoption of SuDS, but it is not currently 
enacted in England. If enacted, local authorities would be designated 
as the Sustainable Drainage Approval Body (SAB), responsible for 
checking compliance and approving the use of such systems. The 
previous government were consulting on the enactment of Schedule 3; 
however, following the change in government, this process is currently 
on pause. 

• January and March 2025 saw the update to the National Flood Risk 
Assessment (NaFRA2), which improves on the first iteration. The 
mapping outputs are driven by updated hydrology, greater granularity 
and enhanced resolution. As a result, there is an increased number of 
areas now considered to be at risk of flooding from Main Rivers. 
Statistics now show that although the total number of properties at risk 
remain stable there is an 88% increase in the number of properties in 
England now classified to have a high chance of flooding from rivers 
or sea. The new mapping also shows there to be a 43% increase in 
the number of properties in England at risk of surface water flooding. 
In May 2026, the Environment Agency published updated surface 
water extents and depths on the Flood Map for Planning. These 
changes are likely to influence a developments location, design and 
planning decisions.  

• The National Flood and Coastal Erosion Risk Management (FCERM) 
Strategy for England outlines a comprehensive approach to managing 
flood and coastal erosion risks. Two clear goals from this are to make 
more England more resilient to flooding by 2100 and to help people 
and wildlife adapt to climate change impacts, including flooding and 
sea level rise. The strategy encourages fostering a more collaborative 
partnership between the government local authorities, businesses and 
communities. Between now and 2030 the Risk Management 
Authorities (RMA’s) will make greater use of funding and financing 
from non-public sector sources to contribute to the investment needs 
of flood and coastal resilience. 

Current 
Provision  

Authority 
Wide  

• Hart District covers approximately 215 km² in north-east Hampshire 
and lies within the Thames River Basin District. The district is drained 
by several watercourses, including the River Whitewater, River Hart, 
River Blackwater and their tributaries, which form part of the wider 
Thames catchment. 

• According to the Environment Agency’s Asset Information 
Management System (AIMS) database, there are no flood defences 
present across the district. 

• The most recent SFRA available for Hart District was produced in 
2016. An updated SFRA is currently being produced to reflect the most 
recent flood risk information. More information on current provision of 
flood risk infrastructure will be included if additional information 
becomes available when the SFRA work is complete. 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• The majority of Hart District lies within Flood Zone 1. Areas of Flood 
Zones 2 and 3 are primarily concentrated along the River Hart, River 
Whitewater, River Blackwater and their tributaries. 

• In addition, surface water flooding is an increasingly significant source 
of flood risk, particularly within urban areas where extensive areas of 
hardstanding can reduce infiltration and increase runoff rates. 

• The most recent SFRA available for Hart District was produced in 
2016. An updated SFRA is currently being produced to reflect the most 
recent flood risk information. More information on existing issues and 
opportunities is expected to be available once this work is complete. 

Blackwater and Yateley • See ‘Authority Wide’ 

Fleet and Church 
Crookham 

• See ‘Authority Wide’ 
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Hook  • See ‘Authority Wide’ 

Rural North and Villages • See ‘Authority Wide’ 

Rural South and Villages • See ‘Authority Wide’ 

Existing 
Planned 
Projects   

Authority 
Wide  

• After consulting with Hampshire County Council, they have stated that 
they are currently in the process of creating flood risk action plans. 
These will identify potential works (subject to further assessment). 
However, they are not yet available. 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

(To be populated in the Part Two IDP) 

  

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

  

Authority 
Wide  

• The most recent SFRA available for Hart District was produced in 2016. 

An updated SFRA is currently being produced to reflect the most 

recent flood risk information. More information on the provision of 

existing infrastructure is expected to be available once this work is 

complete. 

Data / 
Document 
Sources  

  • Flood Map for Planning (2026), Environment Agency 

• AIMS Spatial Flood Defences (2025), Environment Agency 

• National Assessment of Flood and Coastal Erosion Risk in England 
(2025), Environment Agency 

• National Flood and Coastal Erosion Risk Management Strategy for 
England (2022), Environment Agency 

• Hart District Council Strategic Flood Risk Assessment (2016), Hart 
District Council 

• Living on the Edge (2007), Environment Agency 

• National Standards for Sustainable Drainage Systems (2025), DEFRA 

Associated 

Mapping  

 • A.7 shows Flood risk from main rivers and seas (flood zones 2 and 3)  

• A.8 shows Surface water flood risk map 
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Water Supply 

 
Infrastructure 
Topic  

  Utilities 

Sub Topic     Water Supply 

Infrastructure 
Delivery  

Authority 
Wide  

• Public water supply in the Hart District is the responsibility of South 
East Water Limited (SEWL).  

• Water suppliers have a duty to maintain the security of water supplies 
and to produce a Water Resources Management Plan (WRMP) every 
five years. They also are required to work with the government, the 
Environment Agency (EA) and consumer organisations in a 
consultation process known as the Price Review (PR). 

• The latest SEWL WRMP covering the period 2025 – 2075 was 
published in October 2024. 

• SEWL submitted their draft Price Review (PR24) to the water 
regulator Ofwat in 2023. In turn, Ofwat completed their Final 
Determination in December 2024. In February 2026, SEWL asked 
Ofwat to refer their Final Determination of the PR24 to the 
Competition and Markets Authority for a redetermination. Once 
agreed, the document will determine how much money SEWL have 
available to spend between 2025 and 2030, termed Asset 
Management Plan 8 (AMP8). 

• The EA produce Abstraction Licensing Strategies (ALS) as part of their 
Catchment Abstraction Management Strategies (CAMS). The ALS sets 
out whether there is capacity for additional abstraction from rivers or 
aquifers within the study area and categorise water available for 
licensed abstraction whilst ensuring a minimum flow for the 
watercourse to achieve good status under the Water Directive 
Framework (WFD). The district falls within the Lodden ALS, which 
covers an approximate area of 700km2. 

• The Government’s 25-year Environmental plan (published in January 
2018) outlines long-term goals for improving the environment, 
culminating in key targets for the year 2042. One of the main goals 
incudes the achievement of clean and plentiful water. There are two 
objectives pertinent to water supply: 

• Firstly, the reduction in the damaging abstraction of water from 
rivers and groundwater, ensuring there is enough water to support 
environmental standards.  

• Secondly, supporting Ofwat’s ambitions in minimising the amount of 
water lost by leakage. 

• The National Framework for Water Resources (2025) identifies the 
long-term water needs for England, both nationally and within regional 
WRZs. Each regional group must produce a single plan that sets out 
the best options to provide the best value for customers, society and 
the environment. The plans must include the following: 

• Provisions for up to a 1 in 500 annual exceedance probability 
drought event.   

• Sustainable abstraction regimes to deliver greater environmental 
improvement.  

• Long term reductions in water usage to 110 litres per person per day 
by 2050, as well as reductions in non-household demand.   

• Reduction of leakage of 50% by 2050.  

• Reduced use of drought permits and orders.  

• Increased water supplies, including reservoirs, water reuse 
schemes, desalination plants, shared resources with other sectors, 
and catchment management.   

• Opportunities for water transfer, within and between regions, at all 
scales.  
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• Establishing an environmental destination clarifying the requirement 
to reduce current abstractions by 2050 to meet good status. 

• The Water Abstraction Plan (2021) sets out how the Government plans 
to reform water abstraction management to protect the environment 
and improve access to water. The EA are the regulatory driver behind 
this and will: 

• Use the Water Industry National Environmental Programme 
(WINEP) to make sure water companies take a leading role in 
addressing unsustainable abstraction.  

• Review and adjust as necessary more than half of time limited 
licences to protect the environment now and in future.  

• Adjust all permanent licenses shown to be seriously damaging. 

• Revoke unused licenses. 

• Regulate all significant abstractions that have been exempt 
historically 

• Update all abstraction license strategies by 2027, capturing agreed 
solutions to environmental pressures. 

• The Environment Act (2021) is a comprehensive piece of legislation in 
the UK aimed at protecting and enhancing the natural environment. 
The Act includes provisions to ensure clean and plentiful water for all 
and introduces measures to reduce demand for water. The Act enables 
the revocation or variation of permanent abstraction licences where the 
change is necessary to protect the environment or where the licence is 
consistently underused; this may affect water available to service 
proposed growth. 

• In 2023 the Department for Environment, Food & Rural Affairs (Defra) 
launched the Integrated Plan for Delivering Clean and Plentiful Water 
which aims to transform the management of the water system, clean up 
the water environment, and create a sustainable supply of water. Some 
of the key aims of this plan are to improve the overall management of 
water resources to ensure efficiency and sustainability and to ensure a 
reliable and sustainable supply of water for future generations. It 
outlines key actions which include an increase in investment in water 
infrastructure and technology focusing on the challenges posed by 
climate change, population growth and aging infrastructure. 

• Recent changes to the Planning and Infrastructure Act aim to half the 
statutory pre-consultation period for major infrastructure projects in 
order to accelerate national growth. This will benefit current and future 
large water supply infrastructure schemes. 

 

Current 
Provision  

Authority 
Wide  

• SEWL supply 543 million litres of water to 2.3 million people. To do so, 
they draw from a network of more than 250 boreholes, six rivers and 
six reservoirs. The district of Hart is a part of SEWL’s Western Region, 
which is geographically separate from its other regions. 

• SEWL divides its operational supply area into eight individual water 
resource zones (WRZ) for water resources planning and investment 
purposes. A WRZ describes an area within which the abstraction and 
distribution of water to meet demand is largely self-contained and all 
customers experience the same risk of supply failure and the same 
level of service. SEWL undertakes the WRMP planning process for 
each WRZ to ensure the provision of a secure supply of water to 
customers in that zone.  

• The district of Hart is split between two WRZs. The majority of the 
district falls under WRZ4; this is split further into WRZ4-E Bracknell, 
which covers the northeast of the district, and WRZ4-W Basingstoke, 
which covers the west of the district. The southeast of the district falls 
under WRZ5 Farnham. 

 

Existing 
Issues / 

Authority 
Wide  

• The WRMP identifies a baseline deficit of water supply over demand 
(with target headroom) within SEWL’s Western Region over the plan 
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Opportunities 
  

period. To address this, the WRMP provides for investment in 
measures to restore security of supply. The investment involves a 
significant programme of demand management and the development 
of new sources of supply. 

• SEWL’s WRMP24 focuses on three key scenarios: 

• Normal Year Annual Average (NYAA) - the average water demand 
during a normal year 

• Dry Year Annual Average (DYAA) – the average water demand 
during a dry year, which is a year with below-average rainfall that 
can lead to increased water usage and stress on water resources 

• Dry Year Critical Period (DYCP) – the period during a dry year when 
water demand is at its highest and water resources are most 
stressed 

• The WRMP has adopted a multi-tier approach to supply-demand and 
has projected 9 potential trajectories which consider a number of 
uncertainties over the planning period and beyond. In their supply-
demand assessment of the Western Region, SEWL outline the 
projected supply-demand balance over situations 1 (worst case), 4 
(preferred pathway) and 9 (best case) for the DYAA 1 in 500-year 
scenario.  

• Within the situation 1, there will be a supply-demand deficit of -14 
Ml/d by 2040. Without intervention, this deficit increases to -21 and -
34 Ml/d by 2050 and 2075 respectively. 

• Within the situation 4, there will be a supply-demand deficit of -16 
Ml/d by 2040. Without intervention, this deficit increases to -23 and -
30 Ml/d by 2050 and 2075 respectively. 

• Within the situation 9, there will be a supply-demand surplus of 33 
Ml/d by 2040. Without intervention, this surplus decreases to 26 and 
23 Ml/d by 2050 and 2075 respectively. 

 

Table - Western region supply-demand balance: One in 500 Dry Year 
Annual Average 

Ml/d 2025/26 2030/31 2035/36 2040/41 2045/46 2050/51 2060/61 2075/76 

Situation 1 
(worst case) 

41.76 27.04 22.94 -13.78 -17.64 -20.99 -25.65 -34.07 

Situation 4 
(preferred 
pathway) 

41.76 27.04 22.94 -16.25 -19.82 -23.10 -25.11 -29.64 

Situation 9 
(best case) 

41.76 27.04 42.11 33.16 29.26 26.05 25.42 23.46 

 

• Water Resources South East’s (WRSE) Regional Water Resources 
Plan for South Eastern England (which covers the whole of the SEWL 
region) estimates that by 2075 there will be a public water supply 
shortage of around 2.7 billion litres of water per day, equal to around a 
third of the predicted future need. The main causes are population 
growth, climate change and the need to restore, protect and enhance 
the natural environment. Having to supply more people and growth, but 
with the overall amount of water available from existing sources 
reducing in the region by 2050, the WRMP and WRSE’s regional plan 
for South Eastern England explain how the deficits will be met through 
a combination of reducing water demand, tackling leakage (reducing 
leakage by 20% by 2027; by 30% by 2032; and by 50% by 2050), and 
water companies investing in new sources of supply. 

• In response to an information request for this IDP, SEWL stated that 
there are significant concerns and risks relating to the availability of 
water supply for both existing customers and new developments within 
the WRZ4-W Basingstoke zone due to: 
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• Delayed progress of new necessary infrastructure to transfer water 
from Maidenhead towards Basingstoke to relieve pressure on the 
water abstraction at Itchel and Greywell. 

• The Termination of their abstraction licence by the Environment 
Agency at Greywell Fen (SSSI) due to environmental impacts. This 
is currently being appealed by SEWL and abstraction is allowed to 
continue until the Planning Inspectorate makes a final decision. 

• An increase in housing growth within local authority recent plans 
compared to WRMP24 assumed forecasts 

• HDC is working closely with SEWL, the EA, NE and the Neighbouring 
Local Authorities to establish the exact extent to which the identified 
water resource issues will impact development within the district and 
the infrastructure required to ensure that identified impacts can be 
mitigated. 

•  

Fleet and Church 
Crookham • See ‘Authority Wide’.  

Yateley and Blackwater  • See ‘Authority Wide’. 

Hook  • See ‘Authority Wide’. 

Rural North (including 
Hartley Wintney)  • See ‘Authority Wide’. 

Rural South (including 
Odiham) • See ‘Authority Wide’. 

Existing 
Planned 
Projects   

Authority 
Wide  

• Demand management activities set out in the WRMP: 

• For 2025 to 2040: 

▪ Leak reduction and water efficiency activities – saving an 
additional 34 million litres of water a day. 

▪ A new smart meter installation programme with trials starting in 
2025 and a full roll out from 2027 onwards, with the goal of 
providing smart meters across 90% of households by 2035. 

▪ Reduce non-household consumption with measures such as 
business smart meters and water efficiency audits. 

• Within both the medium and long-term periods, SEWL’s demand 
management programme will rely on government intervention on 
both minimum standards on white goods and the introduction of 
amendments to building regulations. 

• Meeting the future demand also relies on demand management 
throughout the planning period and requires elements of raising 
public awareness and public uptake in financial incentive-based 
tariffs. It is possible that lack of uptake in these strategies could 
mean additional resilience is required within WRZ4 within the 
medium to long term. 

• Supply management activities set out in the WRMP: 

• For 2025 to 2040: 

▪ New pipelines to increase the amount of water moving between 
water companies and within the supply area. 

▪ A new reservoir at Broad Oak (Kent) by 2033 – to provide an 
additional 22 million litres of water a day while reducing 
abstractions on groundwater water sources. 

▪ A new groundwater source, via a licence trade near Maidstone 
(Kent) by 2040. 

▪ Sub-zonal schemes to improve network connectivity at a local 
level and allow the reduction of abstractions that could impact on 
the environment. 

▪ Further development work and early feasibility studies on 
schemes such as New Arlington reservoir, Peacehaven recycling 
and Reculver desalination to ensure readiness to adapt to future 
uncertainty. 
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• For 2041 to 2075: 

▪ New pipelines to increase the amount of water moving between 
water companies and within the supply area. 

▪ A new reservoir at Arlington (Sussex) – to provide an additional 
18 million litres of water a day, and a new improvement scheme 
to the pipe network to improve the connectivity within the local 
area by 2057. 

▪ Desalination at Reculver (Kent) to provide 30 million litres of 
water a day and a new improvement scheme to the pipe network 
to improve the connectivity within the local area by 2044. 

▪ Water treatment works improvements near Ashford (Kent) by 
2058. 

• In response to an information request for this IDP, SEWL shared the 
details of existing planned projects: 

• The Western Reinforcement Scheme is currently in outline design 
and would involve the transfer of potable water from Maidenhead to 
Basingstoke via a pipeline and pumping stations. The project is 
expected to be completed by 2033-35. 

• The West Ham Nitrate Scheme in Basingstoke is currently under 
construction and is due to be completed by 2027. It involves the 
installation of a new nitrate removal facility. 

• The Greywell Water Treatment Works (WTW) upgrade is currently 
under construction and is due to be completed in 2026. It involves 
the installation of a new cross connection to enable water transfer. 

• In addition, SEWL state that new mains will likely be required for new 
developments to reinforce the existing network, in order to meet the 
new demand. Each application is looked at on a site-by-site basis. This 
infrastructure work will be funded through a combination of internal 
funding per existing plans and models, and contributions from 
developers as per The Water Act. The Water Act enables South East 
Water to charge developers for a contribution towards any 
reinforcement and new mains required as a result of new development 
to ensure that levels of service are maintained for both new and 
existing customers. 

• From 2026, SEWL will reduce their existing Egham to Surrey Hills 
import agreement to 26 Ml/d, allowing Affinity Water to forecast an 
increase of 10 Ml/d to their supply-demand balance during this period. 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• SEWL state that in addition to the schemes set out above, they are 
working with all local authorities in the Basingstoke area to fully 
understand the impact of the higher housing growth targets compared 
to their WRMP24 assumptions and the impact on their supply-demand 
balance. This assessment may require them to identify and deliver 
additional schemes that could be needed to enable housing growth. 
This is being considered alongside changes to policy to set tighter 
water efficiency standards for new developments. 

 

Fleet and Church 
Crookham • (To be populated in the Part Two IDP) 

Yateley and Blackwater • (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North (including 
Hartley Wintney)  • (To be populated in the Part Two IDP) 

Rural South (including 
Odiham) 

• (To be populated in the Part Two IDP) 
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Identified Gap
s in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • 25 Year Environment Plan (2023), Defra: 
https://www.gov.uk/government/publications/25-year-environment-plan 

• Environment Act (2021), UK Government: 
https://www.legislation.gov.uk/ukpga/2021/30/contents 

• National Framework for Water Resources (2025), Environment Agency: 
https://www.gov.uk/government/publications/national-framework-for-
water-resources-2025-water-for-growth-nature-and-a-resilient-future 

• Plan for Water (2023), Defra: 
https://www.gov.uk/government/publications/plan-for-water-our-
integrated-plan-for-delivering-clean-and-plentiful-water/plan-for-water-
our-integrated-plan-for-delivering-clean-and-plentiful-water 

• Planning and Infrastructure Act (2025), UK Government: 
https://bills.parliament.uk/bills/3946 

• Regional Water Resources Plan for South Eastern England (2025), 
Water Resources South East: 
https://www.wrse.org.uk/library/?category=theregionalplan 

• Water Abstraction Plan (2021), Defra: 
https://www.gov.uk/government/publications/water-abstraction-plan-
2017/water-abstraction-plan 

• Water Resources Management Plan 2025 to 2075 (2024), South East 
Water: 
https://cdn.southeastwater.co.uk/SewHousehold/Documents/WRMP20
23/Final/SEW_WRMP24_Technical_Overview_Document.pdf 

• Five Year Business Plan 2025 to 2030 (2023), South East Water: 
https://cdn.southeastwater.co.uk/SewHousehold/Documents/PR24_Bu
siness_plan_main_document.pdf 

 

Associated 

Mapping  

 • No mapping data. 

 
  

https://www.gov.uk/government/publications/25-year-environment-plan
https://www.legislation.gov.uk/ukpga/2021/30/contents
https://www.gov.uk/government/publications/national-framework-for-water-resources-2025-water-for-growth-nature-and-a-resilient-future
https://www.gov.uk/government/publications/national-framework-for-water-resources-2025-water-for-growth-nature-and-a-resilient-future
https://www.gov.uk/government/publications/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water
https://www.gov.uk/government/publications/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water
https://www.gov.uk/government/publications/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water
https://bills.parliament.uk/bills/3946
https://www.wrse.org.uk/library/?category=theregionalplan
https://www.gov.uk/government/publications/water-abstraction-plan-2017/water-abstraction-plan
https://www.gov.uk/government/publications/water-abstraction-plan-2017/water-abstraction-plan
https://cdn.southeastwater.co.uk/SewHousehold/Documents/WRMP2023/Final/SEW_WRMP24_Technical_Overview_Document.pdf
https://cdn.southeastwater.co.uk/SewHousehold/Documents/WRMP2023/Final/SEW_WRMP24_Technical_Overview_Document.pdf
https://cdn.southeastwater.co.uk/SewHousehold/Documents/PR24_Business_plan_main_document.pdf
https://cdn.southeastwater.co.uk/SewHousehold/Documents/PR24_Business_plan_main_document.pdf
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Wastewater Treatment 

Infrastructure 
Topic  

  Utilities and Environment 

Sub Topic     Wastewater Treatment  

Infrastructure 
Delivery  

Authority 
Wide  

• Thames Water Utilities Limited (TWUL) is responsible for the majority 
of the public sewer systems throughout the administrative area of Hart 
District Council, with the exception of highway drains which may be 
the responsibility of Local Authorities or National Highways, and small 
communities and individual rural properties which are served by small 
private package treatment plants or septic tanks. TWUL is regulated 
(economically) by the Government Department Ofwat who oversee the 
long-term resilience of wastewater infrastructure. TWUL is also 
responsible for building, operating and maintaining wastewater 
treatment facilities, referred to as Sewage Treatment Works (STWs). 
TWUL’s wastewater operations are also regulated by the Environment 
Agency (EA) for environmental performance.  

• Water companies are legally required under the Water Industry Act to 
serve customers by investing in and providing new strategic 
wastewater infrastructure and treatment facilities as necessary to 
provide for housing granted planning permission. They manage this 
through the Asset Management Plan (AMP) business planning 
process which is now supported by the statutory requirement to 
produce Drainage and Wastewater Management Plans (DWMP). 

• TWUL assess the performance of their process and network 
infrastructure against projected housing numbers identified by local 
authorities through their Local Plans. Where capacity shortfalls are 
identified, detailed investigations will be undertaken with a view to 
provide additional capacity ahead of development by inclusion in a 5-
year asset planning period. 

• Where there are network capacity problems or potential adverse 
amenity impacts on future occupiers or the wider environment, 
developers may be required to partly fund any necessary network 
upgrade works. In some circumstances, a drainage strategy will need 
to be produced by the developer in liaison with TWUL to ensure the 
appropriate upgrades are in place ahead of occupation of the 
development. 

• The EA is responsible for regulating wastewater treatment works by 
issuing permits and assessing the quality of treated effluent against 
compliance limits. In particular, the EU Urban Waste Water Treatment 
Directive, transposed into UK law, prescribes minimum standards for 
wastewater collection and treatment in urban areas with a population 
equivalent of over 2,000, with more advanced treatment required in 
places with a population equivalent of over 10,000 in sensitive areas. 
The Water Framework Directive (WFD) Regulations also require 
watercourses to meet set water quality conditions which affect how 
wastewater discharges are regulated. The EA manage this by setting 
standards for treated wastewater effluent being discharged into the 
environment and through the issue of a permit to discharge at all 
STWs under the requirements of the Environmental Permitting 
Regulations. These permits limit the volumes which can be discharged 
and set mandatory quality standards. This process limits how much 
development a STW can serve before a new permit to discharge is 
required. 

• The Government’s 25-year Environmental plan (2018) sets out goals 
for improving the environment over a generation. One of the main 
goals incudes the achievement of clean and plentiful water. There are 
two objectives pertinent to wastewater:  

• Firstly, reaching or exceeding objectives for rivers, lakes, 
coastal and groundwaters that are specially protected, whether 
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for biodiversity, drinking water or as per River Basin 
Management Plans.  

• Secondly, minimising harmful bacteria in designated bathing 
waters and continuing to improve the cleanliness of our waters 
by 2030. 

• The Environment Act (2021) is a comprehensive piece of legislation in 
the UK aimed at protecting and enhancing the natural environment. 
The Act includes provisions to ensure clean and plentiful water for all. 
The Act: 

• places a duty on water companies to secure a reduction in 
adverse impacts of discharges from storm overflows on the 
environment; growth proposed in Local Plans significantly 
influences how these reductions can be achieved. 

• makes drainage and sewerage planning a statutory duty 
through the requirement for water companies to produce 
DWMPs.  

• In 2023 the Department for Environment, Food & Rural Affairs (Defra) 
launched the Integrated Plan for Delivering Clean and Plentiful Water 
which aims to transform the management of the water system, clean 
up the water environment, and create a sustainable supply of water. 
One of the key aims is to implement measures to reduce pollution and 
enhance water quality. It outlines key actions which include an 
increase in investment in water infrastructure and technology focusing 
on the challenges posed by climate change, population growth and 
aging infrastructure. 

• Storm overflow regulation has become a major national driver of 
wastewater infrastructure investment following the introduction of the 
Storm Overflow Discharge Reduction Plan in August 2022 and the 
updated Environment Agency Overflow Assessment Framework 
guidance in March 2025. These measures establish long-term targets 
to significantly reduce sewage discharges to watercourses, supported 
by stricter monitoring, lower thresholds for intervention, and a 
substantial national investment programme extending to 2050.  As a 
result, water companies such as Thames Water are required to 
prioritise upgrades to sewer networks, storage capacity, and 
wastewater treatment works to improve environmental performance 
and compliance. 
 

Current 
Provision  

Authority 
Wide  

• TWUL is responsible for maintaining and enhancing eleven STWs 

across the administrative area of Hart District Council, all of which 

treat wastewater from both residential and employment sources before 

discharging back to the water environment. The locations of the STWs 

across the district, and the drainage catchment areas they serve are 

presented in A.9. 

• Further descriptions for the STWs are provided below. In some 

instances, maximum permitted Dry Weather Flow (DWF) values have 

been provided. These have been sourced from the EA’s ‘Consented 

Discharges to Controlled Waters with Conditions’ database.  
Existing 
Issues / 
Opportunities   

Authority 
Wide  

• TWUL’s latest DWMP (DWMP23) sets out their strategy for the 25-
year period from 2023 to meet future challenges such as climate 
change, population growth and urban expansion which could impact 
the sewerage and drainage systems in the region. The goals for the 
Strategy are to:  

• Stop internal and external property sewer flooding up to a 1 in 
50-year storm event (2% probability in any given year) where 
possible. 

• Eliminate harm from storm overflows - no more than an 
average of 10 discharges per annum by 2045 at overflow 
locations. 
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• Enhancing resilience at sewage treatment works to ensure 
100% permit compliance and protect river water quality. 

• In their DWMP, TWUL have identified the following key issues with 
regards to the capacity of the existing wastewater treatment 
infrastructure network: 

• Population Growth: population in the Thames Water region is 
expected to increase by more than 2 million people by 2045; 

• Climate change: Impacts of climate change are expected to 
increase, with more extreme weather expected. This includes 
droughts, heatwaves and summer rainstorms becoming 20% 
more extreme; 

• Loss of green space: Loss of green and impermeable areas to 
housing, transport infrastructure, and many other uses. This 
reduces the ability of rainwater to soak into the ground, and 
runs into sewers and rivers more quickly, increasing the risk of 
flooding. 

• The TWUL DWMP indicates that there will be an increase in internal 
and external sewer flooding by 2050 for all STW catchments during 1 
in 30-year and 1 in 50-year storms; without the implementation of the 
measures set out within the DWMP. This will result in an increase in 
storm overflow incidents. With the implementation of the DWMP 
measures and the proposed works/investments, the number of internal 
and external flooding events is expected to be 0 with the total number 
of annual overflow instances predicted to be <=10. 

• An update to the DWMP is currently underway, with a draft version 
scheduled for consultation in 2027 and a finalised plan expected in 
2028. This timeline introduces a degree of uncertainty for the 
wastewater treatment hard infrastructure delivery programme as 
emerging evidence, revised growth forecasts, and updated 
environmental targets may significantly reshape investment priorities 
and sequencing. In particular, the updated DWMP may identify new 
hydraulic or quality-driven capacity constraints, changes to storm 
overflow performance requirements, or a need to accelerate nutrient 
removal and resilience schemes. As a result, infrastructure delivery 
plans will need to remain flexible, allowing for adaptive phasing, 
reprioritisation of schemes, and potential re-scoping of capital 
interventions. Early alignment with the draft DWMP will be essential to 
minimise abortive work and ensure that projects progressed in the 
interim remain consistent with the long-term strategic direction, while 
also maintaining compliance with regulatory obligations and 
supporting sustainable wastewater management outcomes. 

Blackwater and Yateley • Sandhurst STW 

• Located between the towns of Yateley, Blackwater and 
Sandhurst, it discharges to the River Blackwater with a 
permitted DWF of 39,000m3/day. Its catchment covers Yateley 
and Blackwater, and extends northwards beyond the district. 

• Camberley STW 

• Located just outside of the district, but with a catchment area 
spanning into Blackwater, it discharges into the River 
Blackwater with a permitted DWF of 88,800m3/day. Although 
only a small portion of the east of the district is covered by this 
STW, its catchment outside of the district is significant. 

Fleet and Church 
Crookham 

• Fleet STW 

• Located to the north of the town of Fleet, it discharges to Fleet 
Brook with a permitted DWF of 23,700m3/day. It has the 
largest catchment area within the district, covering the town of 
Fleet and the village of Minley. 
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• In their stakeholder response to this IDP, the EA expressed 
concerns about the capacity of the Fleet STW, stating that they 
are aware that it is not complying with its current discharge 
permit limits and that upgrades/improvements need to be 
undertaken in order to make it fit for purpose. 

Hook  • N/A – no STWs are located within this area. The area is served by the 
Hartley Wintney STW. 

Rural North and Villages • Eversley Cross (Longwater) STW 

• Located to the east of the village of Eversley, it discharges to a 
tributary of the River Blackwater. The EA have not provided a 
maximum DWF for this site on their database. The catchment 
area for this STW is local to Eversley village. 

• New Mill (Eversley Lower Common) STW 

• Located to the west of the village of Eversley, it discharges to a 
tributary of the River Blackwater with a permitted DWF of 
600m3/day. The catchment area for this STW is local to 
Eversley Common. 

• Mattingley (Hound Green) STW 

• Located in the village of Hound Green, it discharges to an 
unnamed tributary of the River Whitewater. The EA have not 
provided a maximum DWF for this site on their database. Its 
catchment area is local to Hound Green. 

• Hartley Wintney STW 

• Located to the north of the village of Hartley Wintney, it 
discharges into a tributary of the River Hart with a permitted 
DWF of 20,500m3/day. Its catchment is one of the largest in 
the district, covering the town of Hook and the villages of 
Hartley Wintney, Phoenix Green, Odiham, Greywell, 
Rotherwick and Upton Grey. 

Rural South and Villages • Crondall STW 

• Located to the north of the village of Crondall, it discharges into 
the River Hart with a permitted DWF of 2,010m3/day. Its 
catchment is local to the village of Crondall. 

• TWUL recently completed an upgrade at Crondall STW to 
improve its ability to treat the volumes of incoming sewage. 
The scheme completed in 2024. They also identified the 
opportunity to optimise their existing assets to improve effluent 
quality and agreed a new permit in 2024. 

• Chatter Alley STW 

• Located to the north of Dogmersfield Park, it discharges to the 
River Alley. The EA have not provided a maximum DWF for this 
site on their database. Its catchment is local to a small number 
of properties to the north of Dogmersfield Park. 

• Rye Common STW 

• Located to the south of Dogmersfield Park, it discharges to the 
Itchel Brook. The EA have not provided a maximum DWF for 
this site on their database. Its catchment is local to a small 
number of properties to the south of Dogmersfield Park.  

• Long Sutton STW 

• Located to the south of the village of Long Sutton, it discharges 
to groundwater via infiltration. The EA have not provided a 
maximum DWF for this site on their database. Its catchment is 
local to the cul-de-sac of Chaffers Close, Long Sutton. 

Existing 
Planned 
Projects   

Authority 
Wide  

• On their website, TWUL state that upgrades are planned for four of the 
STWs across the district (Fleet, Sandhurst, Camberley and Hartley 
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Wintney). The planned upgrades may serve to increase the available 
headroom at these sites going forward. 

• In their DWMP, TWUL identified the following challenges to delivering 
infrastructure improvements for wastewater: 

• Population growth uncertainties;  

• Water quality pressures which may limit increases in treatment 
permit headroom; 

• Incomplete mapping of surface water systems e.g. sewer, 
highway or land drainage and the extent of their hydraulic 
surface water sewerage network model; 

• Location of property level misconnections;  

• Pipe materials e.g. pitch fibre sewers impacting asset health; 
and  

• Ownership and maintenance of SuDS. 

• Development can detrimentally impact water quality by:  

• Increasing the volume of wastewater requiring treatment and 
discharge to surface waters. This can increase the levels of 
phosphorus, ammonia and organic matter in receiving 
watercourses.   

• Increasing pollutants in surface water runoff from development 
surfaces, including roads and pavements. Rainwater draining 
from development roads and pavements can carry many 
pollutants, including metals, vehicle emissions, slat, grid, oil, 
microplastics and household chemicals.   

• Decreasing typical flows in watercourses due to increased 
abstraction for water supply, leading to increased concentration 
of pollutants.  

 
Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• The Water Cycle Study Report will confirm whether the permitted DWF 
at each STW will be exceeded during the plan period as a result of 
future development.  

 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

  

Data / 
Document 
Sources  

  • 25 Year Environment Plan (published January 2018, last updated 
February 2023), Defra: 
https://www.gov.uk/government/publications/25-year-environment-plan  

• Consented Discharges to Controlled Waters with Conditions (Created 
January 2015, Revised April 2026), Environment Agency: 
https://environment.data.gov.uk/dataset/5fe5ab2e-d465-11e4-8a42-
f0def148f590  

• Environment Act 2021, UK Government: 
https://www.legislation.gov.uk/ukpga/2021/30/contents  

https://www.gov.uk/government/publications/25-year-environment-plan
https://environment.data.gov.uk/dataset/5fe5ab2e-d465-11e4-8a42-f0def148f590
https://environment.data.gov.uk/dataset/5fe5ab2e-d465-11e4-8a42-f0def148f590
https://www.legislation.gov.uk/ukpga/2021/30/contents
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• Investment plans for storm discharge sites (accessed July 2026), 
Thames Water: https://www.thameswater.co.uk/about-
us/performance/river-health/frequently-asked-questions/information-
about-specific-sites  

• The UK Government’s Plan for Water (published April 2023), Defra: 
https://www.gov.uk/government/publications/plan-for-water-our-
integrated-plan-for-delivering-clean-and-plentiful-water/plan-for-water-
our-integrated-plan-for-delivering-clean-and-plentiful-water  

• Thames Water Drainage and Wastewater Management Plan (2023), 
Thames Water: https://www.thameswater.co.uk/media-
library/vb5gms1j/the-plan.pdf  

• Water Industry Act 1991, UK Government: 
https://www.legislation.gov.uk/ukpga/1991/56/contents  

Associated 

Mapping  

 • A.9 shows a map of wastewater treatment works and their catchments 
across Hart. 

 

  

https://www.thameswater.co.uk/about-us/performance/river-health/frequently-asked-questions/information-about-specific-sites
https://www.thameswater.co.uk/about-us/performance/river-health/frequently-asked-questions/information-about-specific-sites
https://www.thameswater.co.uk/about-us/performance/river-health/frequently-asked-questions/information-about-specific-sites
https://www.gov.uk/government/publications/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water
https://www.gov.uk/government/publications/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water
https://www.gov.uk/government/publications/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water/plan-for-water-our-integrated-plan-for-delivering-clean-and-plentiful-water
https://www.thameswater.co.uk/media-library/vb5gms1j/the-plan.pdf
https://www.thameswater.co.uk/media-library/vb5gms1j/the-plan.pdf
https://www.legislation.gov.uk/ukpga/1991/56/contents
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Waste Management 

Infrastructure 
Topic  

  Utilities and Environment 

Sub Topic     Waste Management  

Infrastructure 
Delivery  

Authority 
Wide  

• This topic covers waste management across Hart District, including 
household waste recycling centres, waste processing and 
management and household collections. 

• Hampshire County Council and its partner Authorities, 
Southampton City Council, Portsmouth City Council, New Forest 
National Park Authority and South Downs National Park Authority 
(collectively known as the Hampshire Authorities), strategically 
plan for the joint needs of waste and minerals related matters 
across the area.  

• Hart District Council operate their waste management and 
collection services, including residential waste collection and the 
management of small scale ‘bring’ recycling sites. 

• Hampshire County Council run household waste recycling sites for 
the area, with residents able to use any site under the County 
Council’s management.  

• Commercial waste collection is not managed by Hart District 
Council, with private operators contracted by businesses to deliver 
these services. 

• The Hampshire Authorities are working to produce an update to 
the Hampshire Minerals and Waste Plan (HMWP) 2013 which will 
guide minerals and waste decision making in the Plan area up 
until 2040. The updated HMWP establishes the future levels of 
provision required to meet national and regional policy targets and 
objectives. It sets out an updated vision of how this will be 
achieved and provides details of strategic sites that will deliver the 
vision. The Planning Inspector has produced their final report 
which concludes the examination of the HMWP - Submission 
Plan. 

Current 
Provision  

Authority 
Wide  

• Hart District Council managed household waste collection services 
offer provisions to collect food waste, household (general) waste, 
glass, plastic and metal recycling and small electricals recycling.  

• There are three Household Waste Recycling Centres across 
Hampshire, found in Hartley Wintney (Springwell Lane, within Hart), 
Basingstoke (Wade Road) and Farnborough (Eelmoor Road).  

• There are 10 ‘bring’ recycling sites across Hart, where items such as 
clothes, small electricals, books, and other items can be brought to be 
recycled. There are a further six of these sites across the Hart District 
which are managed by orgaisations other than the District Council. 

• The amount of waste that residents are disposing of has not changed 
from 2024/25 to 2025/26. The difference between household waste 
tonnages across the two years is from the diversion of food waste into 
the food waste stream. 

 
Existing 
Issues / 
Opportunities   

Authority 
Wide  

• The emerging HMWP details that 3.0 million tonnes per annum (mtpa) 
of non-hazardous waste management capacity, 2.6 mtpa of inert 
waste management capacity, and 0.28 mtpa hazardous waste 
management capacity will be required by the end of the Plan period 
(2040). Policy 28 of the emerging HMWP details the locations in which 
waste management development would be supported in coming 
forward, this policy should be taken into account when looking at 
infrastructure requirements. 

• A key challenge reflects global issues relating to the collapse of 
plastics recycling markets and the consequential impacts for waste 
management and recycling processing.  



Hart Infrastructure Delivery Plan – Part One  AECOM 

41 
 

• Local Council budget pressures are placing increasing pressures on 
waste management services. 

• Future housing growth will increase pressure on both household waste 
collection services as well as household waste recycling centres.  

Blackwater and Yateley • See ‘Authority Wide’ 

Fleet and Church 
Crookham 

• See ‘Authority Wide’ 

Hook  • See ‘Authority Wide’ 

Rural North and Villages • See ‘Authority Wide’ 

Rural South and Villages • See ‘Authority Wide’ 

Existing 
Planned 
Projects   

Authority 
Wide  

• While there are no site allocations within the adopted HMWP or 
the emerging updated HMWP in the Hart District Council area, the 
provision of mineral and waste infrastructure is market driven.  

• The HMWP and the emerging updated HMWP contain 
infrastructure safeguarding policies for both minerals (Policy 16) 
and Waste (Policy 26). There are a number of safeguarded 
minerals and waste sites within the Hart District Council area.  

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• All Local Plans should incorporate the principles of the waste 
hierarchy, with the top two levels (waste prevention/minimisation and 
waste reuse) most likely falling under the planning regime of Hart 
District Council. Infrastructure related to both of these levels should be 
considered within any ‘additional infrastructure requirements’ of the 
Plan area. 

 
Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• Increased development may lead to increased population in the area, 
this will in turn lead to an increase in waste arisings, not only from the 
developments themselves but from households. This could require 
additional waste collection and centre capacity. 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • Food waste collections (2026), Hart District Council 

• Overview & Scrutiny – Food Waste Summary (2026), Hart District 
Council  

• Hart IDP Infrastructure Proforma – Information Requestion: Hampshire 
County Council Response 

Associated  

Mapping  

 • A.10 shows a map of household waste recycling centres across Hart. 

 

  

https://www.hart.gov.uk/food-waste-collections
https://hart.moderngov.co.uk/documents/s13967/HDC+Food+Waste+OS+Slides+-+March+2026+2.pdf
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Electricity Distribution 

Infrastructure 
Topic  

  Utilities and Environment 

Sub Topic     Electricity Distribution  

Infrastructure 
Delivery  

Authority 
Wide  

• This infrastructure type covers the distribution network and assets that 
deliver electricity from the transmission system to end users, including: 

• Distribution substations (Bulk Supply Points (BSP), primary and 
secondary) 

• Overhead lines and underground cables at low voltage (LV) 
and high voltage (HV) 

• Switchgear and transformers within the distribution network 

• The National Grid Electricity Transmission network operates at 400 kV 
and 275 kV, transmitting electricity efficiently over long distances by 
minimising losses. 

• Electricity is transferred from the transmission system to regional 
distribution networks at Grid Supply Points (GSPs), where voltage is 
typically stepped down from 400/275 kV to 132 kV. A Grid Supply 
Point is the interface between the transmission and distribution 
systems. 

• Distribution Network Operators (DNOs), such as Scottish and 
Southern Electricity Networks (SSEN) who is the DNO for the Hart 
Local Authority area, then distribute electricity through their networks, 
which operate at progressively lower voltages (e.g. 132 kV, 33 kV and 
11 kV), before supplying end users at low voltage (400/230 V). 

• A simplified network hierarchy is as follows: 

Transmission (400/275 kV) 

1. →GSP (400/275 kV to 132 kV) 

2. → BSP (typically 132 kV to 33 kV) 

3. → Primary substation (typically 33 kV to 11 kV) 

4. → Secondary substation (11 kV to 400/230 V) 

5. → End users (via consumer facing companies e.g. Ovo, 
Octopus etc.) 

• Demand capacity within the distribution network is typically assessed 
in terms of available headroom at GSPs, Bulk Supply Points (BSPs), 
and primary substations, where headroom represents the difference 
between asset capacity and the combination of existing demand and 
allocated demand from approved future developments. 

• As mentioned above, National Grid are responsible for transmitting 
electricity across the country. Regional distribution of electricity to end 
users is then the responsibility of Distribution Network Operators 
(DNO). SSEN, the DNO for the Hart local authority, owns, operates 
and maintains the electricity distribution network within its license 
areas, including cables, overhead lines and substations. This network 
delivers electricity to homes and businesses, with energy supply 
companies responsible for selling electricity to end users. SSEN is 
also responsible for planning and reinforcing its network to 
accommodate future demand, including connections associated with 
new developments, ensuring sufficient capacity is available or 
upgraded where required. 

• There are several strategic policy developments shaping the planning 
and delivery of electricity distribution infrastructure in the UK. 

• The UK Government has set a legally binding target to achieve net 
zero greenhouse gas emissions by 2050, alongside an ambition to 
deliver a clean (predominantly low‑carbon) electricity system by 2030.  
These targets are driving a rapid transition towards electrification of 
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heat, transport and industry, which is expected to significantly increase 
electricity demand across distribution networks. 

• The Future Homes and Buildings Standard will require new homes to 
be built with low‑carbon heating systems and significantly improved 
energy efficiency, effectively phasing out fossil fuel boilers in new 
developments. This will increase reliance on electricity for heating 
(e.g. heat pumps), placing additional demand on local electricity 
networks. The Future Homes and Buildings Standard was published in 
March 2026 and comes into force in March 2027. Following a 12-
month transition period, full compliance is expected by March 2028.  

• More broadly, national policy and market trends are accelerating the 
uptake of low‑carbon technologies such as electric vehicles, heat 
pumps, distributed generation (e.g. solar PV) and battery storage, all 
of which contribute to increased and more variable electricity demand.  

• To support this transition, Distribution Network Operators (DNOs), 
including Scottish and Southern Electricity Networks (SSEN), develop 
Distribution Future Energy Scenarios (DFES) on an annual basis. 
These scenarios forecast future electricity demand, generation and 
storage requirements under multiple pathways to 2050, aligned with 
National Grid’s Future Energy Scenarios.  The DFES provides a key 
evidence base for network planning, enabling DNOs to identify where 
reinforcement, flexibility, or smart solutions are required to 
accommodate future demand and support decarbonisation objectives.  

• In parallel, the regulatory framework governing DNOs is evolving. 
Under the current RIIO-ED2 price control (2023–2028) and the current 
ED3 period (April 2026-April 2031), Ofgem is promoting a more 
proactive, strategic and flexible approach to network planning and 
investment, including greater use of flexibility services and 
coordination at a regional level.  This marks a shift away from purely 
reactive reinforcement towards anticipatory investment to support 
growth, decarbonisation and new connections.  

• Collectively, these strategic policies and regulatory changes are 
expected to drive significant investment in electricity infrastructure, 
increase the rate of network reinforcement, and fundamentally change 
how distribution networks are planned and operated in the future. 

Current 
Provision  

Authority 
Wide  

• The Hart IDP development growth allocations lie within the coverage 
area of two GSPs, eight BSPs and 18 Primary substations. Table 1 
below lists these substations along with their estimate demand 
headroom capacity (in brackets) and are colour coded according 
SSEN’s demand RAG status. The RAG status is defined as:  

• RED – Constrained – Less than 5% headroom remaining 

• AMBER – Partially Constrained – Between 5 – 10% headroom 
remaining 

• GREEN – Unconstrainted – More than 10% headroom remaining 

 

Table: Substations supplying Hart Local Authority area 

GSP BSP Primary Substation 

Bramley 
(Basi) GSP 

(N/A) 

Basingstoke (T1A & 
T2A) BSP (26.86 MVA) 

Arborfield Primary (8.37 
MVA) 

Bramley Green Primary 
(11.18 MVA) 

Fleet-
Bramley 

GSP (N/A) 

Aldershot BSP (0 MVA) Aldershot Primary (0 MVA) 

Farnham Primary (0 MVA) 

Alton BSP (22.91 MVA) Alton Local Primary (18.47 
MVA) 

Mortimer Primary (4.73 MVA) 
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Burghfield (Reserve) 
BSP (52.9 MVA) 

Trash Green Primary (1.85 
MVA) 

Camberley (Main) BSP 
(31.73 MVA)  

Camberley Primary (31.73 
MVA) 

Crowthorne Primary (6.17 
MVA) 

Sandhurst Primary (6.46 
MVA) 

Camberley (Reserve) 
BSP (42.73 MVA) 

Cove Primary (10.75 MVA) 

Hawley Primary (17.31 MVA) 

Coxmoor Wood BSP 
(20.48 MVA) 

Coxmoor Wood Primary (7.72 
MVA) 

Crookham Primary (19.19 
MVA) 

Hitches Lane Primary (0 
MVA) 

Hook Primary (11.03 MVA) 

Wrecclesham Primary (18.06 
MVA) 

Pyestock BSP (35.76 
MVA) 

Pyestock Primary (10.32 
MVA) 

 
 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• Hitches Lane Primary substation currently does not have capacity to 

support new development connections. The coverage area for this 

primary substation covers a significant portion of the development sub 

areas. The lack of capacity for this substation coverage area could 

restrict the rate of development until it is suitably reinforced.  

• A map of SSEN Primary Substation Coverage Areas and Red Amber 

Green Status (A.11). 

• Whilst much of the primary substations supplying the sub-areas 

indicate that they have demand headroom availability, the Fleet Grid 

Supply Point: Strategic Development Plan (SDP) (June 2025), 

indicates that much of the western portion of the development sub-

area will not have sufficient capacity to support the forecasted need by 

2030 to 2034. SSEN recognise in the SDP that intervention for these 

areas will be required through either asset solutions or flexibility 

services. Initial solutions have been proposed to resolve the potential 

shortage and will be further developed within the next seven years 

through the DNOA process.  

• A map summarising the timing of need for primary intervention across 

Fleet GSP based on Consumer Transformation can be seen at A.12. 

• As mentioned previously, SSEN are responsible with supplying new 

developments with electricity. When developers approach SSEN for a 

new connection, the SSEN assesses whether sufficient network 

capacity exists or whether reinforcement is required. The detail 

provided by the developer (e.g. demand profile, phasing) influences 

the accuracy and structure of the connection offer. Under current UK 

charging rules (post‑April 2023), developers typically pay for sole-use 

connection assets (such as cables and local substations). 

Reinforcement of the wider network is generally funded by the SSEN 

and recovered through network charges, rather than being charged 

upfront to the developer. However, there are exceptions: developers 

may still pay reinforcement costs where projects are deemed 

speculative, where costs exceed the high-cost cap, or where 

reinforcement occurs on the transmission network. 

• SSEN is severely constrained in providing any investment ahead of 

need, and as such it will be important to ensure that the provision of 
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electrical infrastructure does not become a constraint on the 

development of an area. Mechanisms are available to overcome this 

constraint, but they will require forward planning and liaison between 

the local authority and the SSEN. 

  
Blackwater and Yateley • Blackwater and Yateley falls within the coverage area of the following 

primary substations: Hitches Lane, Hawley, Cove, Camberly, 
Crowthorne and Sandhurst. 

• Hawley, Cove, Camberly, Crowthorne and Sandhurst are all currently 
rated as Green according to SSEN’s Demand RAG status, which 
mean that the existing infrastructure can accommodate incremental 
load growth without triggering immediate reinforcement under current 
planning criteria.  

• Hitches Lane coverage area falls within the south corner of the 
Blackwater and Yateley allocation zones. It covers only minor part of 
the development area. 

Fleet and Church 
Crookham 

• Fleet falls within the coverage area of the following primary 
substations: Hitches Lane, Coxmoor Wood, Aldershot, Pyestock 
NGTE, Cove, and Crookham. 

• Coxmoor Wood, Pyestock NGTE, Cove and Crookham are all 
currently rated as green according to SSEN’s Demand RAG status, 
which mean that the existing infrastructure can accommodate 
incremental load growth without triggering immediate reinforcement 
under current planning criteria.  

• Hitches Lane and Aldershot are all currently rated as Red according 
SSEN’s Demand RAG status, which means that they currently cannot 
support further demand without reinforcement works.  

• Hitches Lane coverage area falls within the north-east corner of the 
Fleet allocation zones. It covers about a third of the north-west corner 
of the development area. 

• Aldershot coverage area covers a minor portion of the south of the 
development growth area. Aldershot is supplied electricity from 
Aldershot BSP, which is rated as red according to SSEN’s Demand 
RAG status. Therefore, it is unclear whether reinforcements are 
required to these substations or if they are limited to support new 
demand by the limited available to capacity from their supply BSP. 

Hook  • Hook is supplied by the Hook Primary Substation. This substation is 
currently rated as Green according to SSEN’s Demand RAG status, 
which mean that the existing infrastructure can accommodate 
incremental load growth without triggering immediate reinforcement 
under current planning criteria. SSEN’s data indicate the substation 
has 11.03 MVA spare capacity.  Additional demand beyond this would 
likely trigger reinforcement requirements for the substation.   

Rural North and Villages • Rural North within the coverage area of the following primary 
substations: Hitches Lane, Bramley Green, Arborfield, Sandhurst, 
Hook, Mortimer, Trash Green and Crowthorne. 

• Bramley Green, Arborfield, Sandhurst, Hook, Mortimer, Trash Green 
and Crowthorne all currently rated as green according to SSEN’s 
Demand RAG status, which mean that the existing infrastructure can 
accommodate incremental load growth without triggering immediate 
reinforcement under current planning criteria.  

• Hitches Lane coverage area falls within east of the Rural North 
allocation zones. It covers about a third of the development area. 

Rural South and Villages • Rural South falls within the coverage area of the following primary 
substations: Hitches Lane, Wrecclesham, Farnham, Coxmoor Wood, 
Hook, Aldershot, Alton Local. 

• Wrecclesham, Coxmoor Wood and Alton Local are all currently rated 
as Green according to SSEN’s Demand RAG status, which mean that 
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the existing infrastructure can accommodate incremental load growth 
without triggering immediate reinforcement under current planning 
criteria.  

• Hitches Lane, Farnham and Aldershot are all current rated as Red 
according SSEN’s Demand RAG status, which means that they 
currently cannot support further demand without reinforcement works.  

• Hitches Lane coverage area falls within the north-east corner of the 
Rural South allocation zones. It covers only minor part of the 
development area. 

• Similarly, Farnham and Aldershot coverage area covers a minor 
portion of the south east of the development growth area. Both 
Farnham and Aldershot are supplied electricity from Aldershot BSP, 
which is rated as red according to SSEN’s Demand RAG status. 
Therefore, it is unclear whether reinforcements are required to these 
substations or if they are limited to support new demand by the limited 
available to capacity from their supply BSP.  

Existing 
Planned 
Projects   

Authority 
Wide  

Contains identified projects: 

• SSEN’s Long-Term Development Statement (LTDS) lists Hart as part 
of its South of England licence area, with accepted large demand 
projects requiring significant grid connections 

 

Table: Network Development Proposals 

Network 
Development 
Proposals 

   

GSP  Project Name  Impact on Distribution Network 
Capability  

Estimated 
Completion  

Fleet-Bramley 
GSP 

EWZ504 
Borden North- 
132kV- LiLo 
Connection  

Extend the Alton 33 kV bus and install 
one new 33 kV 1,250 A breaker and 
establish a new 13 km,  

Sep-26 

Fleet-Bramley 
GSP 

Bracknall 
Beeches - 11kV 
- Bracknell  

Install 1.721km combined underground 
300mm XLPE cable  

Sep-26 

Fleet-Bramley 
GSP 

Coxmoor Wood 
/ Wrecclesham 
Rutter pole 
replacement  

Install a new 33kV circuit between 
Coxmoor Wood (14130) and 
Wrecclesham (87406) substations to 
mitigate an outage issue  

Oct-26 

Fleet-Bramley 
GSP 

Aldershot - 
Tongham  

Reinforce the 33kV circuit between 
Aldershot (10130) and Tongham (87016) 
to increase network capacity  

Mar-28 

Fleet-Bramley 
GSP 

33kV GIS at 
Alton 33kV  

Install 33kV GIS at Alton, comprising 16 
circuit breakers and spares. Install new 
cable from  A2MT to transformer 
breaker.  

Feb-29 

Bramley 
(Basingstoke)  

Basingstoke - 
Overton - 
Bramley Green 
33kV circuit 
reinforcement  

Reinforce the 33kV circuit between 
Basingstoke (11231), Overton (87116) 
and Bramley Green  

Mar-30 

Bramley 
(Basingstoke)  

Land at Frog 
Lane new 
reinforcement 
works  

Build a new 33kV switchroom for 30 
bays, install 26x33kV indoor busbar 
CBs. 4xtransformer incomer breaker 
minimum rating 31.5/79kA, 2000A.  

Mar-30 

Fleet-Bramley 
GSP 

Coxmoor Wood  Install a new transformer at Coxmoor 
Wood BSP.  

Dec-31 

Non-Load Project    

GSP Project Name Impact on Distribution Network 
Capability 

Estimated 
Completion 

Fleet-Bramley 
GSP 

Lambourn 
33/11kV 
transformer 
replacement  

Replace existing 7.5/9.75MVA 
transformers with  

Feb-27 
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Fleet-Bramley 
GSP 

Grove Farm - 
11kV- Fleet  

Install interconnection between Hitches 
Lane primary feeders by laying 
approximately 650m of HV cable 
between Frere Avenue substation and 
approximately 265m of .04CU 
underground cable to be overlaid using 
a minimum of 150XLPE cable, between 
Frere  

Mar-27 

 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

(To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gap
s in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

  

Authority 
Wide  

Distribution Network Reinforcement: 

• Electricity distribution network reinforcement typically takes 
approximately 12–24 months to implement, once SSEN Distribution 
has established a viable business case. The preparation of 
development briefs and masterplans for larger strategic sites can help 
ensure that infrastructure requirements are identified early in the 
planning process. Promoters of residential and mixed-use 
developments are therefore encouraged to engage with SSEN at an 
early stage to ensure that any required reinforcements are delivered in 
time to support development. 

Future Electricity Demand: 

• A key driver of future infrastructure investment in the energy sector is 
the anticipated increase in electricity demand arising from the uptake 
of Electric Vehicles (EVs) and the electrification of heat, in line with the 
UK Government’s decarbonisation commitments (including the net 
zero target by 2050 and the proposed phase-out of new petrol and 
diesel cars by 2035). 

• In alignment with the UK Government’s decarbonisation aims to 
become a carbon-neutral authority by 2035 and to become a carbon-
neutral district by 2040. SSEN are currently working with the 
Hampshire County Council on expanding the electric vehicle charge 
point network. This initiative aims to increase the use of electrical 
vehicles thereby by reducing fossil fuel transportation. This would 
increase the areas demand for electricity [See REF 4].  

• Similarly, the Future Homes and Buildings Standard, which is likely to 
be fully applicable by 2028, would discontinue the use of gas boilers in 
new homes. New homes would instead need to be heating through 
low-carbon alternatives. This transition is expected to significantly 
increase electricity demand. The scale and pace of adoption remain 
uncertain. If households do not adopt measures such as rooftop solar 
PV, energy efficiency improvements, or low-carbon heating 
technologies (e.g. air source or ground source heat pumps), additional 
demand could place substantial pressure on the existing electricity 
network. 
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• This uncertainty introduces potential regional variation in demand 
forecasts and may influence the timing and scale of network 
reinforcement. SSEN have made forecasts for the potential 
uncertainty through the Distribution Future Energy Scenarios (DFES), 
however the uncertainty remains. Under current regulatory 
arrangements, SSEN is generally required to justify reinforcement 
works based on confirmed demand. As a result, infrastructure 
upgrades may lag behind development needs, potentially constraining 
available network capacity for new connections. 

• The upcoming RIIO-ED3 price control framework, due to run from April 
2028 to March 2033, is intended to support the transition to a 
decarbonised energy system by enabling more proactive and strategic 
network investment, improving long-term planning, and ensuring that 
distribution network capacity can respond to increasing demand 
associated with electrification and low-carbon technologies.  

Existing Infrastructure Assets (National Grid): 

• Engagement with National Grid Electricity Transmission (NGET) 
indicates that areas within Hart may be crossed by, or located in 
proximity to, strategic transmission infrastructure (such as overhead 
lines). Development proposals should appropriately recognise and 
respond to the presence of such assets. 

• It is recommended that planning policy requires development 
proposals to include a clear strategy for addressing transmission 
infrastructure within or adjacent to site boundaries. This should 
demonstrate how relevant National Grid design guidance and 
principles have been applied at the masterplanning stage, and how 
potential impacts have been mitigated through good design, layout, 
and buffering. 

Storage 

• With the increase of renewable energy sources, SSEN anticipate the 
increased requirement for battery storage technologies. For the Fleet-
Bramley GSP, battery energy storage systems (BESS) are becoming 
increasingly important. Their forecasts estimate that current BESS 
capacity of 8.75 MW could increase to 542 MW by 2050. Growth of 
battery storage in this area could suggest potential expansion of 
energy intensive sectors such manufacturing or large scale continuous 
operations given the decreased operation costs and back up power 
that batteries provided. It should be noted though the Fleet-Bramley 
GSP only covers about three quarters of the development area in 
addition to a substantial area beyond the development areas so these 
BESS growth area may not be specific to the Hart Local Authority [See 
REF 2].  

Data / 
Document 
Sources  

  • Map 1 / Table data 1: Generation availability and Network Capacity, 
SSEN Distribution, https://data.ssen.co.uk/@ssen-
distribution/generation-availability-and-network-capacity last updated: 
March 19, 2025, Date access: 27/05/2026, Creative Commons 
Attribution 4.0 

• Map 2: Fleet Grid Supply Point: Strategic Development Plan (2025), 
Scottish and Southern Electricity Networks 

• Long Term Development Statement for Southern Electric Power 
Distribution PLC’s Electricity Distribution System (2025), Scottish and 
Southern Electricity Networks 

• Bramley – Basingstoke Grid Supply Point: Strategic Development Plan 
(2026), Scottish and Southern Electricity Networks 

Associated 
Mapping  

 • A.11 shows a map of Primary Substation Coverage Areas  

• A.12 shows a map of the timing for need of primary intervention 
across Fleet. 

 

https://data.ssen.co.uk/@ssen-distribution/generation-availability-and-network-capacity
https://data.ssen.co.uk/@ssen-distribution/generation-availability-and-network-capacity
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Gas Distribution 

Infrastructure 
Topic  

  Utilities and Environment 

Sub Topic     Gas Distribution  

Infrastructure 
Delivery  

Authority 
Wide  

• Southern Gas Networks (SGN) are the Gas District Network Operator 
(DNO) for the Hart local area and are responsible for delivering the 
area’s gas requirements and reinforcing their network to support new 
developments when they come forwards for development 

• The Future Homes and Buildings Standard (FHS) is new legislation 
that intends to improve energy efficiency and reduce carbon emissions 
from new homes and non-domestic buildings to ensure new properties 
are ‘zero-carbon’ ready so that they will not require retrofitting to 
benefit from the decarbonisation of the electricity grid. In addition to 
insulation and renewable energy integration requirements, one of the 
key requirements of the FHS is the electrification of heating, banning 
the installation of gas boilers in new homes. The FHS regulations were 
published in March 2026 and come into force on 24 March 2027 and 
include a 12‑month transitional period until March 2028, after which all 
new homes must comply. As a result, it is expected that gas demand 
would reduce significantly over the next decade.   

Current 
Provision  

Authority 
Wide  

• The Existing Gas Network is mapped at A.13.  

• The map above shows the existing gas network across Hart District, 
made up of Intermediate, Medium and Low Pressure networks. 

• The table (below) shows the consumer demand for gas across Hart.  

 

Table: Annual Consumer Gas Demand for Hart Local Authority 

Type of Use Annual Demand (GWhr) Percentage of total 

Domestic 8850 70% 

Commercial 2931 23% 

Industrial 950 7% 

Total 12732 100% 
 

Existing 
Issues / 
Opportunities 
  

Authority 
Wide  

• See sub-area specific issues and opportunities below.  

• Blackwater and 
Yateley 

• Blackwater and Yateley has a well-established gas network although 
its coverage lessens towards the periphery of the settlement in the 
less developed areas, particularly in the south. SGN should be able to 
provide new connections in this area. 

Fleet and Church 
Crookham 

• Fleet has a well-established gas network. SGN should be able to 
provide new connections in this area.  

• Hook  • Hook has a well-established gas network although its coverage 
lessens towards the west of the settlement in the less developed 
areas, particularly in the south. SGN should be able to provide new 
connections in this area. 

• Rural North and 
Villages 

• Whilst Rural North (including Hartley Wintney) has a well-established 
gas network, there is a lack of existing development in the Rural North 
which results in a lack of coverage in this settlement. SGN may require 
significant upgrades to their networks to provide a new connection to 
new development in the Rural North, which it may deem uneconomical 
depending on how remote the sites are to existing pipeline. New 
developments in this settlement may not however require new gas 
connections given the Future Homes and Buildings Standard. 
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• Rural South and 
Villages 

• Whilst Rural South (including Odiham has a well-established gas 
network, there is a lack of existing development in the Rural South 
which results in a lack of coverage in this settlement. SGN may require 
significant upgrades to their networks to provide a new connection to 
new development in the Rural South, which it may deem 
uneconomical depending on how remote the sites are to existing 
pipeline. New developments in this settlement may not however 
require new gas connections given the Future Homes and Buildings 
Standard.      

Existing 
Planned 
Projects   

Authority 
Wide  

Contains identified projects: 

• SGN continue to maintain their existing infrastructure within the Hart 
Local Authority making reactive repairs to leaks or faults when 
requirements and reinforcing their network to deal with new 
connections and demand from new developments.  

• SGN are also currently delivering a long-term programme to replace 
ageing metallic gas mains with plastic pipes. This is part of the 
national Iron Mains Risk Reduction Programme.  

• SGN is contributing to decarbonisation by modernising its gas network 
and exploring low‑carbon gases such as hydrogen and biomethane. 

However, there remains significant uncertainty over the long‑term role 
of gas networks in the UK energy system. The Future Homes and 
Buildings Standard effectively excludes fossil fuel heating in new 
homes, and many developers are already opting for fully electrified 
heating systems, often avoiding gas connections altogether. The use 
of low‑carbon gases such as hydrogen would require alternative 
appliances to traditional gas boilers. A lack of clear Government 
direction on the future balance between electrification and low‑carbon 
gases creates a risk of both over‑investment and under‑investment in 
gas network infrastructure. 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

• Blackwater and 
Yateley 

• (To be populated in the Part Two IDP) 

• Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

• Hook  • (To be populated in the Part Two IDP) 

• Rural North and 
Villages 

• (To be populated in the Part Two IDP) 

• Rural South and 
Villages 

• (To be populated in the Part Two IDP) 

Identified Gap
s in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • Map 1: Distribution Pipe Network Hart, SGN Open Data sharing portal, 
lasted updated: April 1, 2026, Date Accessed: 28/05/2026, Creative 
Commons Attribution 4.0 https://open-data-sharing-portal-sgn-
uk.hub.arcgis.com/datasets/4961b58ed4c64f709ecb24dfa50378b8_0/
explore?location=51.273105%2C-0.871914%2C12  

• Table data 1: Consumer Gas Consumption, SGN Open Data portal 
data licence CC by 4.0 Licence. Last updated 11/09/2025. Accessed 

https://open-data-sharing-portal-sgn-uk.hub.arcgis.com/datasets/4961b58ed4c64f709ecb24dfa50378b8_0/explore?location=51.273105%2C-0.871914%2C12
https://open-data-sharing-portal-sgn-uk.hub.arcgis.com/datasets/4961b58ed4c64f709ecb24dfa50378b8_0/explore?location=51.273105%2C-0.871914%2C12
https://open-data-sharing-portal-sgn-uk.hub.arcgis.com/datasets/4961b58ed4c64f709ecb24dfa50378b8_0/explore?location=51.273105%2C-0.871914%2C12
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28/05/2026 https://open-data-sharing-portal-sgn-
uk.hub.arcgis.com/datasets/b1add61b5919427a8f8a2b712711fc35_0/
explore     

Associated 
Mapping  

 • A.13 shows a map of gas distribution infrastructure across Hart. 

 

  

https://open-data-sharing-portal-sgn-uk.hub.arcgis.com/datasets/b1add61b5919427a8f8a2b712711fc35_0/explore
https://open-data-sharing-portal-sgn-uk.hub.arcgis.com/datasets/b1add61b5919427a8f8a2b712711fc35_0/explore
https://open-data-sharing-portal-sgn-uk.hub.arcgis.com/datasets/b1add61b5919427a8f8a2b712711fc35_0/explore
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Renewables 

Infrastructure 
Topic  

  Utilities and Environment 

Sub Topic     Renewables  

Infrastructure 
Delivery  

Authority 
Wide  

• This infrastructure type covers the generation, storage, and 
enabling infrastructure required to support low-carbon and 
renewable energy systems within the local authority area.  

• Renewable energy projects in the UK are typically delivered by 
private developers, who generate revenue by selling electricity into 
the wholesale market or through contractual and government-
supported pricing mechanisms. Developers typically deliver their 
own strategies with the assistance of private consultants who plan 
the strategies. Local planning authorities are responsible for 
reviewing and offering approval for renewable energy projects with 
generations capacities less than 50 MW. Renewable energy 
projects larger than 50 MW are classified as National Significant 
Energy Projects and require Development Consent Order 
Planning applications. 

• The regional electricity District Network Operator (DNO) are 
required to support consented renewable energy projects by 
ensuring the local primary substations have sufficient generation 
demand headroom capacity to receive the electricity generated 
and distribute it back to the National Grid transmission network.  

• As part of the UK’s commitment to Net Zero by 2050, the UK has 
geared its renewable energy policy towards rapid acceleration of 
deployment of renewable energy schemes. This is supported by 
stronger planning policy, expanded funding mechanisms, and 
significant institutional and regulatory reform. The introduction of 
National Energy Systems Operator (NESO), reforms to the 
Contracts for Difference (CfD) scheme and grid connection 
process, and the forthcoming RIIO-ED3 Ofgem framework are 
expected to improve coordination and enable earlier infrastructure 
investment. However, delivery will continue to depend on 
overcoming constraints such as grid capacity, planning 
considerations, and supply chain capability. 

Current 
Provision  

Authority 
Wide  

• The Renewable Energy Planning Database lists two operational 
renewable energy projects within the Hart Local Authority Boundary: 

• Taplins Farm Solar Park – Solar PVs – 5.9MW 

• Hungerford Farm – Solar PVs – 5 MW. 

• A map of Existing and Proposed Renewable Energy Projects within 
Hart Local Authority Boundary is shown at A.14. 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• SSEN’s network demand and generation capacity data currently 
indicates that all primary substations that supply the development sub-
areas are rated as Red under SSEN’s generation RAG status. This 
means that there is less 5% of generational demand headroom 
remaining after applying the contribution from the future connections 
pipeline. The generation constraint for each of these substations is 
listed at Upstream Thermal Capacity.  

Blackwater and Yateley • Blackwater and Yateley could potentially support further renewable 
energy projects given its size, semi-rural context and limited existing 
development. However, it would be dependent on current 
infrastructure plans and environmental assessments 

Fleet and Church 
Crookham 

• Fleet is well-established and there is limited space for large renewable 
energy development projects. Renewable energy project for this area 
would likely be limited to roof mounted solar photovoltaic panels. 

Hook  • Hook is less developed and could potentially support renewable 
energy projects. However, given the size of the area and existing 
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development dispersed through the settlement, large renewable 
energy projects may not be feasible and may be limited to smaller 
projects such as battery storage or roof mounted solar photovoltaics 
panels 

Rural North and Villages • Rural North (including Hartley Wintney) could potentially support 
further renewable energy projects given its size, rural context and 
limited existing development. However, it would be dependent on 
current infrastructure plans and environmental assessments 

Rural South and Villages • Rural South (including Odiham) could potentially support further 
renewable energy projects given its size, rural context and limited 
existing development. However, it would be dependent on current 
infrastructure plans and environmental assessments 

Existing 
Planned 
Projects   

Authority 
Wide  

• Identified projects: 

Table: Proposed Solar Energy Projects within Hart Local Authority 

Boundary  

Sub-Area Number of 
Proposed Solar 
PV Installations 

Proposed 
Capacity 

Rural South and 
Villages 

2 97.4 MW 

Hook 2 22.15 MW 

Rural North and 
Villages 

2 67.77 MW 

 

Table: Proposed Battery Energy Storage System Projects within Hart 
Local Authority Boundary 

Sub-Area Number of 
Battery Energy 
Substation 

Proposed 
Capacity 

Rural South and 
Villages 

4 298.9 MW 

Fleet 1 57 MW 

 
 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

(To be populated in the Part Two IDP) 

  

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

  

Authority 
Wide  

• Renewable energy projects are developed for one of two reasons: 
generation export or demand reduction. Generation export projects 
are where the renewable energy project has been developed with 
intention of selling the electricity that is generated to energy suppliers 
for profit. Demand reduction projects create renewable energy for 
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personal use to reduce their demand or reliance on the national 
transmission grid.  

• As a consequence, renewable energy projects do not necessarily 
meet Hart’s infrastructure requirements since the energy generated 
feeds into the country’s national energy requirements, or it is kept for 
private use.  Renewable energy projects, however, are important for 
achieving the Government Net Zero targets and can generate income 
for the development area.  

• Renewable energy projects that exceed 1 MW undergo a transmission 
impact assessment to understand the impact that the project would 
have on the national transmission network. The distribution network 
may have capacity or may require local upgrades which can be 
performed by the DNO, however if the transmission network does not 
have capacity for the energy generated by the project, this can lead to 
extended lead in times for the national transmission reinforcement 
works to be completed. 

Data / 
Document 
Sources  

  • Map 1 / Table data 1 & 2: Renewable Energy Planning Database: 
quarterly extract (April 2026), Department for Energy Security and Net 
Zero, last updated 6th May 2026, date accessed 27/05/2026  

• Generation availability and Network Capacity, SSEN Distribution, 
https://data.ssen.co.uk/@ssen-distribution/generation-availability-and-
network-capacity last updated: March 19, 2025, Date access: 
27/05/2026, Creative Commons Attribution 4.0 

Associated 
Mapping  

 • A.14 shows a map of existing and planned renewable energy projects 
across Hart.  
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Digital Communications 

Infrastructure 
Topic  

  Utilities and Environment 

Sub Topic     Digital Communications  

Infrastructure 
Delivery  

Authority 
Wide  

• Digital communications infrastructure in the study area is owned and 
maintained by various Mobile Network Operators (MNO) and regulated 
by the Office of Communications (Ofcom). Ofcom regulates the 
telecom sector, defining and enforcing the conditions by which all 
mobile and broadband companies must abide.  

• The Department of Science, Innovation and Technology (DSIT) is 
responsible for government policy on digital connectivity, including on 
the rollout of mobile and fixed broadband networks.  

• Managed by Building Digital UK (BDUK), an executive agency of the 
Department for Science, Innovation and Technology (DSIT), Project 
Gigabit aims to benefit mostly rural and remote communities across 
the UK. 

• The UK Digital Strategy (October 2022) recognises the importance of 
worldclass and secure digital infrastructure in supporting innovation 
across the UK’s digital ecosystem. It sets national targets of at least 
85% gigabit-capable broadband coverage by 2025 and 99% by 2030. 
Since December 2022, the Building Regulations have made gigabit-
readiness a legal requirement for new homes in England. New builds 
must be fitted with gigabit-capable infrastructure and connected to a 
gigabit-capable network where reasonably practicable. 

• This is complemented by the UK Wireless Infrastructure Strategy (April 
2023) which aims to deliver nationwide standalone 5G coverage in all 
populated areas by 2030.  

• At the local level, the existing Local Plan supports the provision and 
expansion of digital communications infrastructure, including high 
speed broadband, as part of the integrated delivery of new residential 
and commercial premises. Hart District Council also adopt a ‘digital 
approach’, harnessing the following key principles: 

• Digital Inclusion: A duty to ensure that our residents have the 
skills, knowledge and confidence to access our services safely 
online, through providing an improved ‘digital front door’ and 
providing an appropriate ‘physical front door’ to enable people 
to engage with our digital organisation.    

• Digital Infrastructure: To enable suppliers to invest in 
Hampshire’s digital infrastructure by facilitating relationships, 
providing reasonable access to the information we hold and 
promoting the communications of our partners.    

• Systems Leadership: To use our influence to convene (and, 
where appropriate, lead) partnerships to enable collective 
action on shared strategic priorities. 

Current 
Provision  

Authority 
Wide  

  Fixed broadband 

• The latest Ofcom Connected Nations dataset (November 2025) 
suggests the vast majority of existing premises (97.7%) within Hart 
District now have access to superfast broadband (with download 
speeds of at least 30Mbit/s) with 86% of premises able to access 
ultrafast broadband (speeds of at least 300Mbit/s), which is broadly in 
line with the UK averages. Full fibre broadband access is at a lower 
level (73.3%); this is below the UK average (77.5%). 

• These figures do however mask the challenge of providing adequate 
broadband provision to the rural areas of the district. According to 
November 2025 data, approximately 4.7% of rural premises are 
unable to receive decent broadband with at least 10Mbit/s speeds.  

  Mobile coverage 
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• The latest Ofcom’s Connected Nations dataset (November 2025) 
shows that a considerable proportion of premises in the study area 
(81.7%) have reliable indoor 4G services from all operators, which is 
lower than the UK average (88.3%). Almost the entirety of the study 
area (99.9%) has reliable outdoor 4G services from all operators. In 
addition, reliable 4G services are available from 73.1% of A roads and 
Motorways within Hart. 

• In the spring of 2017, the government released its 5G strategy for the 
UK. A key component to this strategy is to ensure there is reliable 
connectivity across the UK as well as ensuring that mobile coverage is 
extended to 95% of the UK, and ensuring that major road, rail and 
hotspots are 5G ready. The government will be working in conjunction 
with Ofcom and telecommunications industry to identify and address 
areas which have connectivity challenges.  

• Data on emerging generations of mobile service such as 5G is limited 
and only recently released by Ofcom. This data suggests that only 
5.9% of premises across Hart District have reliable outdoor 5G 
services (high confidence) from all operators, which is significantly 
lower than the UK average (46.8%). In the long term towards 2050, it 
is anticipated that the digital infrastructure will be developed at a fast 
pace and there could be further generations within this period after 
5G.   

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• The Government has decided that this next iteration of its digital 
connectivity programme, Project Gigabit, is to be run through a direct 
relationship between BDUK and commercial suppliers, rather than 
through local authorities. 

• Ofcom has launched the Broadband Universal Service scheme, giving 
people the right to request access to decent broadband services. 
People in Hampshire can request a broadband upgrade from BT if 
their current speeds are below 10Mbps download and 1Mbps upload. 
To qualify, there must be no access to decent broadband and no 
planned public broadband scheme in the next 12 months.  

• The provision of appropriate and future-proofed digital infrastructure 
within new development is critical. However, it is not an infrastructure 
type where capacity within existing networks is typically affected by 
new development and is therefore unlikely to be a factor in 
determining the ability of individual settlements within the district to 
accommodate new growth.  

 
Blackwater and Yateley • See ‘Authority Wide’ 

Fleet and Church 
Crookham 

• See ‘Authority Wide’ 

Hook  • See ‘Authority Wide’ 

Rural North and Villages • See ‘Authority Wide’ 

Rural South and Villages • See ‘Authority Wide’ 

Existing 
Planned 
Projects   

Authority 
Wide  

• No specific infrastructure required to support new homes outside 
developer commitments and commercial investment/interests of Digital 
infrastructure providers.  

• In June 2023 BDUK confirmed £118m of Project Gigabit investment in 
broadband improvements across Hampshire. Work is now underway 
to improve speeds for approximately 85,000 properties in Hampshire 
(the remaining 2.2%) that are currently accessing speeds below 
24Mbps. The Government's Project Gigabit aims to extend gigabit-
capable broadband, ensuring continued digital growth and connectivity 
for Hampshire. 

• £104m for 75,000 rural and remote properties in Hampshire delivered 
by City Fibre. Delivery has already commenced across. 
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• Opportunities for the community-led fibre deployment projects, known 
as Community Fibre Partnerships. 

 
Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• As further development takes place in the district the capacity of the 
mobile phone networks will be impacted. However, Hart District 
Council will have very little control over the service levels that future 
development will receive, as this is a government policy area – and 
generally well provided for by the market as a highly-competitive 
industry.  

• The key consideration for telecommunications provision in the context 
of the IDP is to ensure that new development is equipped and future-
proofed to provide superfast broadband provision. This will be crucial 
for new areas of development, such as the Strategic Allocations, as 
there will not be any existing infrastructure in place. To achieve this, it 
is recommended that Hart District Council include a policy in the new 
Local Plan to ensure that new development is provided with adequate 
infrastructure for digital communications, as retrofitting the required 
cabling once development is completed will incur higher costs and 
cause significant disruption. 

 
 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • Data downloads 2025 (2025), Ofcom 

• Digital Hampshire (2026), Hampshire County Council 

Associated 
Mapping  

 • No mapping data to show.  

 

  

https://www.ofcom.org.uk/phones-and-broadband/coverage-and-speeds/connected-nations-20252/data-downloads-2025
https://www.hants.gov.uk/business/digital-hampshire
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Education and Social Infrastructure  

Early Years 

Infrastructure 
Topic  

  Education and Social Infrastructure 

Sub Topic     Early Years 

Infrastructure 
Delivery  

Authority 
Wide  

• Hart District Council has a statutory duty to secure sufficient early 
years education and childcare for all children in Hampshire from 
infancy until they start school (around age five) meeting the eligibility 
criteria as set out in the Childcare Act 2006 and 2016. This provision 
should be free for those who meet eligibility criteria. 

• Early years care is delivered by private, voluntary, independent and 
state-funded operators. 

• The funding for early years education and childcare is provided by 
central government through childcare entitlements. The entitlement 
framework has developed over time and currently includes a universal 
offer of 15 funded hours per week for all 3‑ and 4‑year‑olds, in place 

since September 2010; targeted 15‑hour provision for eligible 
disadvantaged 2‑year‑olds, introduced nationally from September 

2013; and an expanded working‑parents entitlement of up to 30 
funded hours per week, announced in the March 2023 Spring Budget 
and fully implemented from September 2025, extending eligibility to 
children from 9 months old until they start school, subject to earnings 
and employment criteria. 

• The Department for Education is responsible for providing funding to 
local authorities in the ‘early years block’ of each authority’s dedicated 
school grant (DSG), alongside additional funding for disadvantaged 
children (Early Years Pupil Premium), children with additional needs 
(Disability Access Fund), and supplementary funding for maintained 
nursery school. 

• Hampshire County Council (HCC) is the Local Education Authority. 
HCC is responsible for distributing central government early years 
funding to childcare providers in the area and for setting local funding 
rates and conditions through provider agreements, in line with national 
funding rules. The Early Years Foundation Stage (EYFS) statutory 
framework sets the standards that school and childcare providers must 
meet for the learning, development and care of young children and 
applies to nurseries, pre‑schools, childminders and other early years 
providers, but it does not determine funding levels. 

Current 
Provision  

Authority 
Wide  

• Early years provision in Hart is delivered by a range of early years 

education and childcare providers, including private, voluntary and 

independent operators.  

• The latest Hampshire Childcare Sufficiency Report (2025) shows that 
there are 123 early years providers in Hart, of which 82% offers early 
years entitlements. This includes 18 nurseries, 3 school run, 24 pre-
schools and 87 childminders. There is not any mapping data to show 
the spatial distribution of these providers.  

• Hampshire County Council’s early years demand data model as 
reported in the latest Hampshire Childcare Sufficiency Report (2025) 
shows that there is a surplus of need for places in Hart, projected to 
rise from 125 to 255 from 2025-28. 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• In late 2023 HCC received a £2.8m Childcare Expansion Capital Grant 
from the DfE. The grant supports the expansion of Early Years 
childcare provision for working parents of all children aged 9 months to 
3-year-olds, and the provision of 8am to 6pm wraparound care for 
primary aged children. Grants were awarded following two application 
rounds from schools and independent settings. 
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• Hampshire County Council Childcare Sufficiency Assessment 
highlighted the following issues:  

• Need to expand the supply of places. This will address the 
need for additional places following the extension of the 30-
hour entitlement to working families with children aged 9 
months to 2 years. 

• There are recruitment and retention issues to ensure there 
enough staff to deliver new places required 

• Lack of equity in access. Need to ensure that increased 
demand for a limited number of places doesn’t disadvantage 
children with SEND or those from disadvantaged backgrounds. 

• Whilst the above potential pressures have been identified, local 
modelling suggests that supply and demand across the district will 
result in a surplus of places across every year from 2025 to 2028, 
when looking at overall places need. Consequently, the pressures 
anticipated elsewhere in Hampshire may not be experienced in Hart. 
This might mask specific locations of imbalanced supply and demand.  

• The County Council’s forecasting model is updated regularly to reflect 

the most up-to-date information, including birth trends, 

vaccination data, housing completions and occupations, and 

patterns of pupil movement. Whist some planning areas may 

show overall surplus capacity, this does not apply uniformly across 

all schools within that area. It should not be assumed that 
capacity exists locally, as the services most directly impacted by 
new development may already be full or operating close to 
capacity. 

Blackwater and Yateley • See Authority Wide 

Fleet and Church 
Crookham 

• See Authority Wide 

Hook  • See Authority Wide 

Rural North and Villages • See Authority Wide 

Rural South and Villages • See Authority Wide 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

(To be populated in the Part Two IDP) 

  

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  
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Data / 
Document 
Sources  

  • Hampshire Childcare Sufficiency Assessment 2024/25 (2025), 
Hampshire County Council: Hampshire childcare market and 
sufficiency assessment | Children and Families | Hampshire County 
Council 

• Children’s Services Capital Programme 2026/27 0 2028/29 (2026), 
Hampshire County Council 

Associated 
Mapping  

 • No mapping data.  

 

  

https://www.hants.gov.uk/socialcareandhealth/childrenandfamilies/childcare/providers/childcare-market
https://www.hants.gov.uk/socialcareandhealth/childrenandfamilies/childcare/providers/childcare-market
https://www.hants.gov.uk/socialcareandhealth/childrenandfamilies/childcare/providers/childcare-market
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Primary Schools 

Infrastructure 
Topic  

  Education and Social Infrastructure 

Sub Topic     Primary School  

Infrastructure 
Delivery  

Authority 
Wide  

• Hampshire County Council is the Local Education Authority (LEA) with 
statutory responsibility for education across the county. This includes 
primary education for children between the ages 5 and 11 years old 
(Key Stages 1 and 2). 

• HCC fulfils these responsibilities by: 

• Forecasting and analysing the demand for school place to 
maintain an appropriate balance between short-term supply 
and demand; 

• Commissioning and negotiating the right number of places with 
academies and other own admitting authority (OAAs) schools 
(such as academies, voluntary aided and foundation schools 
that set their own admission policies); 

• Securing appropriate mitigation for new development; 

• Undertaking longer term strategic planning to ensure sufficient 
education infrastructure is identified within Local Plans to meet 
long term needs. 

• HCC produced a school places Plan 2026-2030 to assess projected 
demand for school places over the next 5 years. 

Current 
Provision  

Authority 
Wide  

• As of 2026, there were 29 mainstream primary schools within the 
district’s administrative area. 7,999 pupils were in Hart’s primary 
schools from reception to year 6. 

• Schools include: 

• 20 community schools 

• 4 voluntary aided schools 

• 3 voluntary controlled schools 

• 2 academies 

• Primary schools in Hart were at 93.41% capacity in 2026.  

• A.15 sets out the geographical distribution of education facilities in 
Hart.   

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• There has been, and is forecast to be, sufficient capacity at the district 
scale over the period 2026 to 2030. The forecasted & surplus in 2030 
is 13.8% for primary schools in Hart. School place forecasts are based 
on local child population, school attendance patterns, participation 
rates at each phase, planned housing developments and expected 
pupil yield, and migration trends including movement to and from 
schools and ‘pushback’ effects. 

• Medium to long-term school place planning is challenging due to the 
wider dynamics at play including housing market, social mobility, 
central government policies, Ofsted ratings, parent choices and global 
major events. 

• There is no specific % surplus the council has set as an aim to maintain 

to accommodate growth, including managing any possible temporary 

peak in school place demand associated with growth. If any peak in 

demand is not managed the district may have to provide even more 

school places that could then become surplus in the future. 

• The County Council’s forecasting model is updated regularly to reflect 
the most up-to-date information, including birth trends, vaccination 
data, housing completions and occupations, and patterns of pupil 
movement. Whist some planning areas may show overall surplus 
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capacity, this does not apply uniformly across all schools within that 
area. It should not be assumed that capacity exists locally, as the 
schools most directly impacted by new development may already be 
full or operating close to capacity. 

Blackwater and Yateley 

Schools 

Type of 
school Pupils Capacity % Full 

Westfields 
Junior 
School 

Community 
school 359 360 99.72% 

Westfields 
Infant 
School 

Community 
school 269 270 99.63% 

Potley Hill 
Primary 
School 

Community 
school 198 210 94.29% 

Newlands 
Primary 
School 

Community 
school 175 210 83.33% 

Frogmore 
Junior 
School 

Academy 
sponsor led 226 247 91.50% 

Frogmore 
Infant 
School 

Community 
school 174 180 96.67% 

Cranford 
Park 
Church of 
England 
Primary 
School 

Voluntary 
controlled 
school 180 210 85.71% 

Hawley 
Primary 
School 

Community 
school 314 315 99.68% 

 Total   1895 2002 93.82% 
 

Fleet and Church 
Crookham Schools 

Type of 
school Pupils Capacity % Full 

Velmead 
Junior 
School 

Community 
school 382 376 101.60% 

All Saints 
Chruch of 
England 
Aided Junior 
School 

Voluntary 
aided 
school 535 560 95.54% 

Church 
Crookham 

Community 
school 553 600 92.17% 
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Junior 
School 

Crookham 
Church of 
England 
Aided Infant 
School 

Voluntary 
aided 
school 145 150 96.67% 

Elvetham 
Heath 
Primary 
School 

Community 
school 647 654 98.93% 

Heatherside 
Junior 
School 

Community 
school 384 384 100.00% 

Heatherside 
Infant 
School 

Community 
school 259 270 95.93% 

Tavistock 
Infant 
School 

Community 
school 165 180 91.67% 

Tweseldown 
Infant 
School 

Community 
school 322 345 93.33% 

Fleet Infant 
School 

Community 
school 255 270 94.44% 

Total  3647 3789 96.03% 
•  

Hook  

Schools 

Type of 
school Pupils Capacity % Full 

Hook Infant 
School 

Community 
school 336 360 93.33% 

Hook Junior 
School 

Community 
school 479 480 99.79% 

Charles 
Kingsley's 
Church of 
England 
Primary 
School 

Voluntary 
aided 
school 215 218 98.62% 

Whitewater 
Church of 
England 
Primary 
School 

Voluntary 
controlled 
school 128 140 91.43% 

Dogmersfield 
Church of 
England 

Voluntary 
aided 
school 103 140 73.57% 
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Primary 
School 

Total  1261 1338 91.35% 
 

Rural North and Villages 

Schools 

Type of 
school Pupils Capacity % Full 

Greenfields 
Junior 
School 

Community 
school 297 360 82.50% 

Oakwood 
Infant 
School 

Community 
school 206 180 114.44% 

Total  503 540 98.47% 
 

Rural South and Villages 

Schools 

Type of 
school Pupils Capacity % Full 

Mayhill 
Junior 
School 

Community 
school 240 260 92.31% 

Buryfields 
Infant 
School 

Community 
school 177 180 98.33% 

Long Sutton 
Primary 
School 

Voluntary 
controlled 
school 94 140 67.14% 

Crondall 
Primary 
School 

Academy 
converter 182 210 86.67% 

Total  693 790 86.11% 
 

Existing 
Planned 
Projects   

Authority 
Wide  

• Hartland village development of 1,500 homes in Fleet will include a 2fe 
primary school, this will take the total number of mainstream Primary 
Schools in Hart to 30. 

• The Hartland Primary School project involves the delivery of a 2 Form 
Entry primary school, with potential for a 0.5FE expansion if required, 
at Hartland Village in Fleet. The project is currently underway, with the 
contractor on site completing set up and groundworks. It is being 
delivered by Hampshire County Council (HCC) Children’s Services 
and HCC Property Services and is associated with the Hartland 
Village (BSE) development. The school is scheduled to open in 
September 2027, with a total cost of £14.4 million, of which £7.5 
million (index linked) is secured through Section 106 funding. 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

(To be populated in the Part Two IDP) 

  

 Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 
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Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

  

Data / 
Document 
Sources  

  • Hampshire School Places Plan 2026 – 2030 (2025), Hampshire 
County Council 

• Get Information About Schools (2026), GOV.UK 

Associated 
Mapping  

 • A.15 shows a map of educational facilities across Hart. 
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Secondary Schools 

Infrastructure 
Topic   

   Education and Social Infrastructure 

Sub Topic       Secondary Schools   

Infrastructure 
Delivery   

Authority 
Wide   

• Hampshire County Council (HCC) is the local education authority with 
statutory responsibility for education across the county. This includes 
secondary education for children between the ages of 11 and 16 years 
old (Key Stages 3 and 4). HCC has a legal duty to secure sufficient 
school places within its area so that every child who needs one can 
access a suitable school. 

• HCC fulfils these responsibilities by: 

• Forecasting and analysing the demand for school place to 
maintain an appropriate balance between short-term supply 
and demand 

• Commissioning and negotiating the right number of places with 
academies and other own admitting authority (OAAs) schools 
(such as academies, voluntary aided and foundation schools 
that set their own admission policies) 

• Securing appropriate mitigation for new development 

• Undertaking longer term strategic planning to ensure sufficient 
education infrastructure is identified within Local Plans to meet 
long term needs 

• HCC produced a school places Plan 2026-2030 to assess projected 
demand for school places over the next 5 years. 

 
Current 
Provision   

Authority 
Wide   

• As of 2026, there were and 5 mainstream secondary schools within 
the district’s administrative area. 

• Schools include: 

• 2 academies 

• 3 community schools 

• In 2026, 4,913 pupils were in Hart’s secondary schools from year 7 to 
year 14. Secondary schools were at 91.66% capacity in 2026.  

• A.15 sets out the geographical distribution of education facilities in 
Hart.  

Existing 
Issues / 
Opportunities    

Authority 
Wide   

• There was capacity deficit at the district wide scale in October 2025, 
however this is forecast to be in surplus of 7.65% by October 2030. 
This is due to an estimated decrease in pupil demand for secondary 
schools across Hart over this period.  

• There is no specific % surplus the council has set as an aim to 
maintain to accommodate growth, including managing any possible 
temporary peak in school place demand associated with growth. If any 
peak in demand is not managed the district may have to provide even 
more school places that could then become surplus in the future. 

• Secondary school places are more difficult to predict and manage. 
The uncertainty associated with secondary school place pressures is 
exacerbated by parental preference and the fact that older pupils of 
secondary age are prepared to travel further to their school of their 
preference. Whereas with the larger housing developments over a 
certain size, a new secondary school is feasible, expansion of ‘nearby’ 
schools and the retention of surplus places will be essential in 
managing the temporary pressure. This may also require further 
consideration of cross-boundary pupil flows. 

• The County Council’s forecasting model is updated regularly to reflect 
the most up-to-date information, including birth trends, vaccination 
data, housing completions and occupations, and patterns of pupil 
movement. Whist some planning areas may show overall surplus 
capacity, this does not apply uniformly across all schools within that 
area. It should not be assumed that capacity exists locally, as the 



Hart Infrastructure Delivery Plan – Part One  AECOM 

68 
 

schools most directly impacted by new development may already be 
full or operating close to capacity. 

Blackwater and Yateley  

Schools 
Type of 
school Pupils Capacity % Full 

Frogmore 
Community 
College 

Academy 
converter 702 939 74.76% 

Yateley 
School 

Community 
school 1329 1462 90.90% 

Total  2031 2401 82.83% 
 

Fleet and Church 
Crookham Schools 

Type of 
school Pupils Capacity % Full 

Calthorpe 
Park School 

Community 
school 
 430 450 95.56% 

Court Moor 
School 

Community 
school 1133 1140 99.39% 

Total  1563 1590 97.47% 
 

Hook   • N/A 

Rural North and Villages • N/A 

Rural South and Villages 

Schools 
Type of 
school Pupils Capacity % Full 

Robert 
May's 
School 

Academy 
converter 1319 1350 97.70% 

Total  1319 1350 97.70% 
 

Existing 
Planned 
Projects    

Authority 
Wide   

• None identified 

Infrastructure 
required to 
Support 
Growth     

Authority 
Wide   

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP)  

Blackwater and Yateley • (To be populated in the Part Two IDP)  

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP)  

Hook   • (To be populated in the Part Two IDP)  

Rural North and Villages • (To be populated in the Part Two IDP)  

Rural South and Villages • (To be populated in the Part Two IDP)  

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments   

Authority 
Wide   

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP)  

Further 
commentary    

Authority 
Wide   

 

Data / 
Document 
Sources   

   • Hampshire School Plan 2026 – 2030 (2025), Hampshire County 
Council 

• Get Information About Schools (2026), GOV.UK 

Associated 
Mapping  

  • A.15 shows a map of educational facilities across Hart. 
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 Special Educational Needs and/or Disabilities (SEND) 

Infrastructure 
Topic  

  Education and Social Infrastructure 

Sub Topic     Special Educational Needs and/or Disabilities (SEND) 

Infrastructure 
Delivery  

Authority 
Wide  

• Special Educational Needs and/or Disabilities (SEND) provision is for 
those with complex medical conditions, profound and multiple 
learning difficulties, severe learning difficulties and those with an 
autistic spectrum condition. 

• Hampshire County Council and the NHS Hampshire and Isle of Wight 
Integrated Care Board share joint responsibility and accountability for 
planning and commissioning services that meet the needs of children 
and young people with SEND in Hampshire. 

• The Hampshire SEN Strategy 2020 to 2024 has now expired and has 
not been refreshed. 

• The Hampshire Local Area Partnership Strategy, Action Plan and Self 
Evaluation (2024). 

• Provision is made up of dedicated SEND schools and by SEND 
departments which operate within mainstream schools and other 
facilities. 

• Education, Health and Care Plans (EHCPs) must be prepared for 
children and young people with more complex needs. EHCP plans 
can continue up to the age of 25, provided that the individual remains 
in some form of education or training. 

• SEN Inclusion Fund (SENIF) is available for all eligible 9 month to 4 
year olds. This is intended to support local authorities to work with 
providers to address the needs of individual children with SNE. 

• Early Years Pupil Premium (EYPP) provides extra government 
funding to nurseries, childminders and schools to improve outcomes 
for disadvantaged children aged 9 months to 4 years who are eligible 
for funded early education. A child is eligible for the Early Years Pupil 
Premium if they receive funded early education and their parent or 
carer receives certain qualifying benefits, or if the child is looked after 
by a local authority or has left care through adoption, a special 
guardianship order, or a child arrangements order. 

Current 
Provision  

Authority 
Wide  

• The Hampshire County Council Childcare Sufficiency Assessment 
(2025) found the number of SEND children has risen from 206 in 
2021 to 346 in 2025, with 335 in in early years and 11 in school. Of 
these 346 children, 261 receive support for speech and language 
support, 76 for complex other SEND, 43 for Mental Health (SEMH) 
issues, and 27 for complex health needs. Some of these may 
experience multiple support types.  

• Data from the GOV.UK (2026) found 23 Children and Young People 
in Hart received SEND provision in an Educational Setting. This 
suggests the numbers of SEND children in school continues to rise. 

• There are 3 schools in Hart that provide resourced provision for 
(ASD) Autistic Spectrum Disorder, 2 primary schools and 1 secondary 
school. 

• The majority of the SEND provision is in neighbouring Farnborough, 
located in Rushmoor Borough Council. Farnborough has one Nursery 
with SEN provision, 4 primary schools and 2 secondary schools with 
resourced provision, 2 special schools and 2 College with Post-16 
provision. 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• There are increasing growth in numbers of children with SEND since 
government regulation was reformed in 2014. Due to greater 
awareness of SEND among staff and families, aided by national 
initiatives and local authorities. Changes to assessment and 
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diagnostic criteria and the broadening spectrum for autism will have 
resulted in more children receiving EHCPs. 

• The data also shows a significant upward trend in SEND children in 
early years education suggesting a need for increased resources and 
support in these settings. 

• The significant number of children in Hart requiring specialised 
support for speech and language delays, highlights a need for 
increased provision of these support services.   

• An issue with EYPP is funding to providers is reliant on parents 
confirming their eligibility to providers which can be challenging if 
parents don’t want to identify as claiming benefits. Providers should 
therefore positively and sensitively promote the benefits of EYPP 
eligibility to parents to raise awareness and maximise uptake.  

• Where the Hampshire SEN Strategy 2020 to 2024 has now expired 
and has not been refreshed, a lack of strategic planning could 
increase the potential for longer-term issues relating to poor place 
planning.  

Blackwater and Yateley  • N/A 

Fleet and Church 
Crookham Provision Type Schools 

Type of 
provision 

Pupils Capacity 

Resourced Provision 
in Primary Education 

Fleet 
Infant 
School 

ASD - Autistic 
Spectrum 
Disorder 

7 9 

Resourced Provision 
in Primary Education 

Velmead 
Junior 
School 

ASD - Autistic 
Spectrum 
Disorder 

4 12 

 

Hook  
Provision Type Schools 

Type of 
provision 

Pupils Capacity 

Resourced Provision 
in Secondary 
Education 
 

Robert 
May's 
School 

ASD - Autistic 
Spectrum 
Disorder 

12 14 

 

Rural North and Villages • N/A 

Rural South and Villages • N/A 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham   

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 
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Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • Hampshire SEN Strategy 2020-23 (2020), Hampshire County Council 

• SEN Provision in Hart and Rushmoor (2025), Hampshire County 
Council  

• Get Information About Schools (2026), GOV.UK 

• Early years pupil premium: guide for local authorities (2025), 
Department for Education 

Associated 
Mapping  

 • No mapping data. 
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Further & Higher Education 

Infrastructure 
Topic  

  Education and Social Infrastructure 

Sub Topic     Further & Higher Education 

Infrastructure 
Delivery  

Authority 
Wide  

Further Education 

• Further education provision encompasses all post-school education, 
outside of the higher education sector (see below), as well as adult 
and lifelong learning. Further education helps to prepare students for 
higher education, but also teaches technical skills, vocational training, 
and preparing learners for the workforce. 

• Provision of further education is the responsibility of the Department 
for Education, although HCC has a local role in terms of adult 
education provision. 

• Post-16 providers offer education pathways to HCC students, 
including sixth forms in mainstream and SEND schools, colleges, and 
training and education provided in partnership with employers and 
other providers. 

Higher Education 

• Higher education is tertiary education that is generally facilitated 
through universities. It covers a broad array of qualifications, including 
foundation degree courses, Higher National Certificates and Higher 
National Diplomas, bachelor’s degrees and postgraduate degrees. 

• The Office for Students (OfS) oversees higher education provision in 
England. 

• Hampshire Futures supports pathways into university through impartial 
careers guidance, application support, and progression planning. 

Current 
Provision  

Authority 
Wide  

Further Education 

• Further education in Hart is provided by one sixth form at Yateley 
School. The remaining provision of further education is provided 
outside of the district. This is supported by the Calthorpe Park School 
(Fleet) 2024-2025 Destination Data survey which found the majority of 
leavers went on to The Sixth Form College Farnborough, Farnborough 
College of Technology and Basingstoke College of Technology. 

• The Hart Campus, Farnborough College of Technology delivers Level 
2–3 further education and professional qualifications aimed primarily 
at adult learners, including those retraining, upskilling or returning to 
education. The offer is mainly part‑time and classroom‑based, with a 

focus on professional and service‑sector subjects such as accounting 
and counselling rather than workshop‑based or technical training and 
operates as an extension of the College rather than a standalone FE 
institution. 

• Adult learning delivered in Fleet and Yateley libraries is a free service 
for adults aged 19+, delivered by Hampshire County Council’s 
Participation and Lifelong Learning Service, offering face‑to‑face and 
online courses that build skills, confidence and wellbeing, and support 
progression into further learning, employment and stronger 
communities. 

Higher Education 

• Higher‑level study at the Hart Campus is provided through University 
Centre Farnborough, the higher‑education arm of Farnborough 
College of Technology. This includes Level 4 and above qualifications, 
such as HNCs, foundation degrees and degree‑level professional 
programmes, with awards validated by the University of Surrey. The 
HE provisions mirror the campus’s adult‑focused, flexible model, 

offering small‑scale, classroom‑based study within shared facilities 
and governance arrangements rather than a separate university 
campus. 

• Hampshire Learns provides adult community learning courses for free 
for Hampshire residents aged 19 and over, to build skills, confidence 
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and wellbeing and support progression into further learning or 
employment. 

• Hampshire Futures is Hampshire County Council’s service that 
provides careers advice and targeted participation support to help 
young people progress into further education, training, 
apprenticeships, or employment and stay engaged post‑16.  

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• Further and Higher Education is delivered across a much wider area 
rather than within settlements, therefore the key consideration is to 
ensure that the service demands arising from development are met.  

Blackwater and Yateley • See ‘Authority Wide’ 

Fleet and Church 
Crookham 

• See ‘Authority Wide’ 

Hook  • See ‘Authority Wide’ 

Rural North and Villages • See ‘Authority Wide’ 

Rural South and Villages • See ‘Authority Wide’ 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Yateley   • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • Employment and skills (2026), Hart District Council 

• Careers - Information for young people (2026), Hampshire County 
Council 

• Calthorpe Park School 2024-25 Destination Data (2025), Calthorpe 
Park School 

Associated 
Mapping  

 • No mapping data within the district.  
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Community Centres 

Infrastructure 
Topic  

  Community and Civic Facilities 

Sub Topic     Community Centres  

Infrastructure 
Delivery  

Authority 
Wide  

• Parish Councils and the District Council are responsible for planning 
and delivering of community centres and spaces in Hart. 

• In Hart, 50 community centres and village halls are part of Hampshire 
Community Buildings Service which is run by Action Hampshire 
offering peer support to manage and maintain village halls and 
community centres.  

• In some cases, registered charities manage and maintain community 
centres such as Yateley Village Hall which is the run by the Starburst 
Foundation, or the Victoria Hall Chairty in Hartley Wintney. 

Current 
Provision  

Authority 
Wide  

• A list of the existing provision of community centres is set out below 
by IDP Sub Area. This list is not exhaustive as no central database of 
facilities is available to inform the IDP. 

• Hart District is focusing its community infrastructure on new 
residential developments, with the newest addition being the Hareshill 
Community Hub in Fleet. The district's master plan includes mixed-
use regeneration and new facilities, heavily supported by developer 
contributions and localised parish and neighbourhood plans. 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• Community centres differ in definition, scale and services offered but 
are assumed to include facilities which have a primary function to 
provide a shared space for the local community to meet and hold 
events. New community centres are typically provided with a wider 
remit and would be co-located with other services through multiple 
purpose facilities.  

• Large number and type of community centres exist across the district 
with the majority of facilities located across the urban area, typically in 
a central location within an existing community. These facilities vary in 
terms of age, quality and accessibility.  

• There is a mixture of straight forward community centres but also 
wider community facilities which include a community centre function 
(for example a leisure and community centre or a library-based 
community hub or ‘Welcome space’).  

• Centres are run primarily by the council and parish councils, but also 
supported by centres run by independent groups, charities, 
volunteers and leisure operators.  

Blackwater and Yateley • There are 6 community centres/buildings found across Blackwater and 
Yateley: 

• Hawley Memorial Hall & Leisure Centre 

• Trinity Hall 

• The Blackwater Centre 

• Darby Green Centre 

• Monteagle Community Centre 

• Yateley Village Hall (run by the Starburst Foundation) 

Fleet and Church 
Crookham 

• There are 8 community centres/buildings found across Fleet and 
Church Crookham: 

• Ancells Farm Community Centre 

• The Key Centre 

• Hareshill Community Centre 

• Crookham War Memorial Hall 

• Church Crookham Community Centre 

• Zebon Centre 
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• Women's Institute Hall 

• The Harlington 

Hook  • There are 5 community centres/buildings found across Hook: 

• Hook Community Centre 

• Elizabeth Hall  

• Hart Neighbourhood Centre 

• Eversley Village Hall 

• Greywell Village Hall 

Rural North and Villages • There are 5 community centres/buildings found across Rural North 
and Villages: 

• Victoria & Jubilee Halls 

• Lucy Pygott Centre 

• Heckfield Memorial Hall 

• Winchfield Village Hall 

• Rotherwick Village Hall 

Rural South and Villages • There are 7 community centres/buildings found across Rural South 
and Villages: 

• North Warnborough Village Hall 

• The Bridewell Community Hub 

• The Baker Hall 

• The Ridley Hall 

• Crondall Village Hall 

• Ewshot Village Hall 

• Long Sutton Village Hall 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified  

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley  • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • Hampshire Community Buildings Service (2026), Hart Voluntary 
Action 

• Parish Councils Websites 

• A new community hub for Hareshill (2024), Hart District Council 

Associated 
Mapping  

 • No mapping data available. 

 

https://www.hart.gov.uk/news/new-community-hub-hareshill
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Libraries 

Infrastructure 
Topic  

  Community and Civic Facilities  

Sub Topic     Libraries 

Infrastructure 
Delivery  

Authority 
Wide  

• Hampshire County Council, is the Local Libraries Authority for 
Hart, responsible for the statutory provision of libraries in Hart 
under the Public Libraries and Museums Act 1964.  

• The HCC Committee meeting on HCC Library Service 
Transformation Strategy to 2025, which endorsed £1.76 million 
savings which included reduced hours, with some libraries 
becoming independent community manged libraries, and the 
closure of 8 libraries including the closure of Odiham Library in 
2020. 

Current 
Provision  

Authority 
Wide  

• There are just 2 Core Libraries provided by Hampshire County Council 
Fleet and Yateley Libraries, these are shown at A.16.  

• The opening hours vary; however, they are mainly open Monday-
Saturday 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• Only 2 of the 5 sub-areas have a core library, leaving the remaining 
sub-areas underprovided. 

• This situation was worsened by the closure of Odiham library in 2020. 
Although, a community run book exchange has been set up in its 
place. 

Blackwater and Yateley • There is one library in Blackwater and Yateley: Yateley Library 

Fleet and Church 
Crookham 

• There is one library in Fleet and Church Crookham: Fleet Library 

Hook  • N/A 

Rural North and Villages • N/A 

Rural South and Villages • N/A 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified. 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • Public Libraries and Museums Act 1964 

• Library Service (2025), Hampshire County Council 
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• Welcoming spaces (2026), Hart District Council 

Associated 
Mapping  

 • A.16 shows map showing libraries and places of worship 

 

  

https://www.hart.gov.uk/welcoming-spaces
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Places of Worship 

Infrastructure 
Topic  

  Community and Civic Centres 

Sub Topic     Places of Worship 

Infrastructure 
Delivery  

Authority 
Wide  

• The provision of places of worship is the responsibility of religious 
groups based on their own needs. 

• Places of worship within Hart are generally managed and owned by 
individual faith groups. In certain cases, religious organisations 
operate from leased or rented spaces within community halls or other 
shared-use buildings. 

Current 
Provision  

Authority 
Wide  

• There were 40 places of worship in Hart in July 2026 according to 
Ordnance Survey data. 

• A.16 shows a map libraries and places of worship across Hart. 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• There are currently no identified issues or opportunities. 

Blackwater and Yateley • 4 places of worship 

Fleet and Church 
Crookham 

• 11 places of worship 

Hook  • 3 places of worship 

Rural North and Villages • 10 places of worship 

Rural South and Villages • 12 places of worship 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • OS Open Local data – Important Buildings 

Associated  
Mapping  

 • A.16 shows a map showing libraries and places of worship. 
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Cemeteries 

Infrastructure 
Topic  

  Community and Civic Centres 

Sub Topic     Cemetries 

Infrastructure 
Delivery  

Authority 
Wide  

• Many active public and burial provision cemeteries in Hart are run by 
Town or Parish Councils. A few churches have their own cemetery 
such as Fleet Baptist Church and Long Sutton. 

• There are various cemeteries and churchyards, including disused 
churchyards and other burial grounds, in Hart. 

• HDCs Closed Churchyards Protocol explains that when a churchyard 
is formally closed and the parish/town council does not take on 
responsibility, the maintenance obligation passes to Hart District 
Council. 

Current 
Provision  

Authority 
Wide  

• There are 27 cemeteries and churchyards in Hart. 

• The specific cemeteries and burial grounds managed by individual 
parish councils include: 

• Fleet: Fleet Cemetery (Richard Close), owned by Fleet Town 
Council 

• Yateley: Heathlands Cemetery, managed by Yateley Town 
Council 

• Odiham: Odiham Cemetery, managed by Odiham Parish 
Council 

• Hartley Wintney: Hartley Wintney Burial Ground (Church 
Lane) 

• Crondall: Crondall Burial Ground (The Street), inter-
denominational burial ground 

• Eversley: Eversley Burial Ground 

• HDC is responsible for the ongoing upkeep and maintenance of four 
closed churchyards where no new burial can take place: 

• Saint Peter’s, Yateley 

• Saint Mary’s, Ewshot 

• Saint Mary’s, Eversley 

• All Saints, Crondall 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• Burial sites have finites capacity so there is a continuous demand for 
more space. 

Blackwater and Yateley • See ‘Authority Wide’ 

Fleet and Church 
Crookham 

• See ‘Authority Wide’ 

Hook  • See ‘Authority Wide’ 

Rural North and Villages • See ‘Authority Wide’ 

Rural South and Villages • See ‘Authority Wide’ 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 
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Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • Parish Council Websites (2026) 

• Closed Churchyards Protocol, Paper C Appendix 1 (2015), Hart 
District Council 

Associated 
Mapping  

 • No mapping data available. 
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Healthcare and emergency services 

Primary Healthcare 

Infrastructure 
Topic  

  Healthcare and emergency services 

Sub Topic     Primary Healthcare and Public Health  

Infrastructure 
Delivery  

Authority 
Wide  

• Primary healthcare provision is designed to be the first point of contact 
in the healthcare system; this includes general practice, dentistry, 
pharmacies and optician provisions. 

• The Hampshire and Isle of White (HIoW ICB) replaced the clinical 
commissioning group in 2022. HIoW ICB is responsible for planning 
and commissioning primary care eservices to a population of 1.92 
million, including Hart.  The HWE ICB is also responsible for 
emergency and urgent care, community nursing, mental health support, 
rehabilitative care, hospital care and continuing healthcare. 

• Hampshire and Isle of Wight ICB is actively developing “neighbourhood 
health” as part of the NHS 10‑Year Plan, focusing on integrated, 

community‑based care delivered through multidisciplinary 
neighbourhood teams rather than standalone buildings and services. 
The ICB is defining around 24 neighbourhood areas across Hampshire 
and expanding integrated teams and local health hubs that bring 
services together and shift care closer to home, with future estate plans 
expected to include neighbourhood health centres where appropriate. 
There are currently no confirmed or announced NHS neighbourhood 
health centres. 

Current 
Provision  

Authority 
Wide  

• There are four Primary Care Networks (PCN) which operate in Hart: 
Fleet PCN, Yateley PCN, Mosaic PCN and Whitewater Loddon PCN. 
PCNs are groupings of GP Practices which collaborate to find 
efficiencies and deliver improved outcomes for patients. Whilst largely 
GP related, these also enable improved coordination for a range of 
health and social care services, including GPs, pharmacies, district 
nurses, physiotherapists, physician associate, as well as staff working 
in social care or the voluntary sector. 

• According to ONS data from October 2024, Hart has 9 surgeries and 
8.86 GPs per 100,000 people (shown in the map at A.17). 

 

  Table – Existing Healthcare Facilities  

Practice  Primary 
Care 
Network 
(PCN)  

 % Capacity as 
of April 2026  

  

Crondall New Surgery  Fleet PCN  167.24% (2,418 
patients over 
capacity)  

  

Hart Health 
Partnership: Branksomewood Health 
Centre  

Fleet PCN  129.07% (2,689 
patients over 
capacity)    

Hart Health Partnership: Fleet 
Medical Centre  

Fleet PCN  128.62% (3,534 
patients over 
capacity)  

  

Richmond Surgery  Fleet PCN  243.34% (8,963 
patients over 
capacity)  
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Oakley Health Group: Hartley Corner 
Surgery  

Yateley 
PCN  

155.48% (3,298 
patients over 
capacity)    

Oakley Health Group: Monteagle 
Surgery  

Yateley 
PCN  

155.47% (2,473 
patients over 
capacity)  

  

Oakley Health Group: Royal Oak 
Wellbeing Hub  

Yateley 
PCN  

155.49% (1,673 
patients over 
capacity)  

  

Oakley Health Group: Yateley 
Medical Centre  

Yateley 
PCN  

155.48% (3,189 
patients over 
capacity)  

  

Whitewater Health: Hartley Wintney 
Surgery  

Whitewater 
Loddon   

106.28% 
(351 patients 
over capacity)  

  

Whitewater Health: Hook Surgery  Whitewater 
Loddon  

106.29% 
(714 patients 
over capacity)  

  

Odiham Health Centre  Mosaic 
Healthcare  

77.24% (centre 
is under 
capacity) 

  

• Odiham health centre is the only practice which is undercapacity 
across Hart District. 

• There are 13 dentist practices in Hart District offering NHS Dental 
Services 

Dental Practices  

Acorn Orthodontics The Link Dental Surgery 

Fleet Dental Centre King Street Dental Practice 

Bupa Dental Care, Fleet Hook Dental 

Heath Dental Practice Dentalcare Hook 

Elvetham Road Dental Care Miss SA Shawkat Dentist 

Verne Dental Centre Rensburg Pty Limited 

Quaintways Cottage Dental 
Surgery 

 

  

• There are 8 opticians in Hart District: 

Opticians  

John Harwood Optometrist The Opticians 

Specsavers Opticians and 
Audiologists (Fleet) 

Brown & White (Opticians) Ltd (Hook) 

Boots (Fleet) Brown & White (Opticians) Ltd (Fleet) 

Leightons Opticians & Hearing 
Care 

Forsight 

 

• There are 18 pharmacies across Hart District according to the NHS 
directory, equating to 17.45 per 100,000 people (based on the ONS 
2024 mid-year population estimate of 103,162 people). This is broadly 
aligned with national averages for rural areas.  
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Existing 
Issues / 
Opportunities   

Authority 
Wide  

• Healthcare demand continues to increase due to population growth, an 
ageing demographic, and more complex health needs. There are 
29,302 patients over the primary care capacity, 10 out of 11 primary 
care practices operating overcapacity. This is placing sustained 
pressure on workforce capacity and limiting access to timely care. 

• National policy is moving toward integrated, neighbourhood health 
services and centres, which aim to bring together GPs, community 
services, and wider support (e.g. mental health, social care and 
voluntary sector services) within local hubs. This presents an 
opportunity to improve accessibility, prevention, and care coordination, 
but requires fundamentally different estate models. 

• There is no significant NHS capital funding available for primary 
healthcare facilities, meaning that any substantial extensions, 
relocations, or new premises will rely heavily on developer 
contributions. Limited capital funding for primary care infrastructure 

• Primary care premises are typically independently owned or leased, 
rather than directly managed by the NHS or ICBs. This fragmentation 
can make strategic planning, co-location, and delivery of integrated 
neighbourhood hubs more complex. 

• The role of ICBs is evolving, and it remains unclear whether they will 
retain long-term responsibility for primary care commissioning. This 
creates uncertainty for planning and investment decisions, particularly 
for longer-term estate strategies. 

• Under national NHS proposals, new neighbourhood service providers 
are expected to take on a more central role in delivering integrated 
local services. These organisations (yet to be fully defined) will likely 
influence future service models, estate requirements, and investment 
priorities, and will need to be actively engaged in planning. 

Blackwater and Yateley • 4 GP surgery 

• 2 NHS dental practices 

• 1 optician 

• 6 pharmacies 

Fleet and Church 
Crookham 

• 3 GP surgeries 

• 6 NHS dental practices 

• 5 opticians 

• 8 pharmacies 

Hook  • 1 GP surgeries 

• 1 NHS dental practices 

• 1 optician 

• 2 pharmacies 

Rural North and Villages • 1 GP surgeries 

• 2 NHS dental practices 

• 1 pharmacy 

Rural South and Villages • 2 GP surgeries 

• 1 NHS dental practices 

• 1 pharmacy 

Existing 
Planned 
Projects   

Authority 
Wide  

Contains identified projects: 

• The Whitewater Health: Hartley Wintney Surgery project involves the 
internal reconfiguration of the existing GP surgery to create additional 
clinical space. The scheme is currently awaiting construction and is 
located at Hartley Wintney Surgery. It is being delivered by NHSE, 
HIoW ICB and Whitewater Health, with funding of £360,000 fully 



Hart Infrastructure Delivery Plan – Part One  AECOM 

84 
 

secured through the NHS Utilisation and Modernisation Fund. Delivery 
is planned for 2026/27. 

• The Hart Health: Branksomewood Health Centre project also proposes 
the internal reconfiguration of a GP surgery to increase clinical space at 
Branksomewood Health Centre. The scheme is currently at the bid 
stage and has not yet been approved for funding. It is being promoted 
by NHSE, HIoW ICB and Hart Health, with costs and funding levels to 
be confirmed. If approved, delivery is anticipated in 2026/27 and would 
be supported through the NHS Utilisation and Modernisation Fund. 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be addressed 
to support growth in Hart over the plan period, having considered the 
existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

  

Authority 
Wide  

  

Data / 
Document 
Sources  

  • Patients Registered at a GP Practice (2026), NHS England 

• Laying the foundations for neighbourhood health across Hampshire 
and the Isle of Wight (2026), HIoW ICB 

• Find a Dentist (2026), NHS 

• Find an NHS sight test (2026), NHS 

• Find a pharmacy (2026), NHS 

• Population estimates for England and Wales: mid-2024 (2024), ONS 

Associated 
Mapping  

 • A.17 shows map of healthcare and emergency services across Hart 
District. 
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Acute and Mental Healthcare 

Infrastructure 
Topic  

  Healthcare and emergency services 

Sub Topic     Acute and Mental Healthcare  

Infrastructure 
Delivery  

Authority 
Wide  

Acute Healthcare 

• Acute care refers to short-term treatment, usually in a hospital, for 
patients with any kind of physical or mental health illness or injury. 

• The NHS Hampshire and Isle of White Integrated Care Board (HIoW 
ICB) came into being in 2022, taking over health and care service-
related planning from the previous clinical commissioning group. North 
East Hampshire (which covers Rushmoor and part of Hart District 
councils) was transferred from NHS Frimley ICB to NHS HIoW ICB on 
1 April 2026. 

• HIoW ICP are responsible for planning and funding for hospital 
services; however, hospital provider trusts such as Hampshire 
Hospitals NHS Foundation Trust and Frimley Health NHS Foundation 
Trust are responsible for the operational management of hospitals 
servicing Hart. 

Mental Healthcare 

• Two NHS Foundation Trusts deliver a range of community‑based, 
inpatient, crisis, therapeutic and specialist services for Hart. GP 
registration determines which NHS Foundation Trust is responsible for 
care. 

• Mental health services for Surrey and Borders Partnership NHS 
Foundation trust support for people of all ages, offering help for issues 
such as anxiety, depression, and crisis situations through both self-
referral and GP referral. Support includes a 24/7 crisis line, Safe 
Havens for in-person or virtual support, and services like Mind Matters 
Surrey for talking therapies, Recovery College courses, and peer 
support through Service User Network. Additional care is available via 
GP-linked services Mental Health Integrated Community Service 
(MHICS), as well as specialist and referral-based services for adults, 
children, and young people, ensuring accessible, community-based, 
and person-centred mental health support. 

• HIoW NHS Foundation Trust provides a wide range of mental health 
services across community and inpatient settings, tailored to individual 
needs through condition-specific care pathways. Services include 
adult and older people’s community and inpatient care, crisis teams, 
early intervention in psychosis, eating disorder support, personality 
disorder services, perinatal care, memory clinics, and rehabilitation. 
They also offer specialist support such as psychiatric liaison, talking 
therapies, and crisis triage via NHS 111, alongside dedicated inpatient 
care for young people aged 12–18 at Serenity Path Hospital. 

• The NHS works in partnership with private sector providers such as 
Priory Healthcare, to deliver NHS funded mental health services 
through combined care pathways. The ICB refer patients into Priory 
services across a range of provisions including acute inpatient care, 
secure services, rehabilitation and recovery, CAMHS, and learning 
disability and autism support. The partnership is supported by Priory’s 
24/7 referral system, real-time bed availability and coordinated care 
pathways. 

Current 
Provision  

Authority 
Wide  

Acute Healthcare 

• There are no acute NHS Hospitals in Hart, only a community hospital 
offering some outpatient services at Fleet Hospital. Acute provision is 
provided from elsewhere in Hampshire and over the border in Surrey. 
The Hampshire Hospitals NHS Foundation Trust runs the Basingstoke 
and North Hampshire Hospital to the west of Hart. To the northeast in 
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Surrey the Frimley Health NHS Foundation Trust has the Frimley Park 
Hospital and Farnham Hospital. 

• The Odiham Cottage Hospital is community owned, providing a range 
of mostly outpatient services for local residents at the hospital and in 
the community.  

• Minor injuries and urgent treatment centres are a form of acute 

healthcare provision; however, the nearest service is found in Frimley 

Park Hospital, or Basingstoke and North Hampshire Hospital; outside 

of Hart. 
Mental Healthcare 

• Hampshire and Isle of Wight Healthcare NHS Foundation Trust cover 
mental health patients from GP surgery patients in: Hook, Hartley 
Wintney, and Odiham. 

• Surrey and Borders Partnership NHS Foundation Trust cover mental 
health patients GP surgery patients in: Fleet, Crondall, and Yateley. 

• The Priory Hospital Mildmay Oaks in Hook supports the NHS by 
providing low secure inpatient services and level 2 rehabilitation 
(recovery) care for adults with complex mental health needs, 
alongside specialist support for people with learning disabilities and 
autism and CAMHS (children and adolescent mental health services). 

Existing 
Issues / 
Opportunities 

Authority 
Wide  

• The NHS Hampshire and Isle of White Integrated Care Board (HIoW 
ICB) Our Five-Year Plan (2026) sets out the current issues and 
opportunities: 

Acute Healthcare 

• Sustained pressure on urgent and emergency care services is 
reflected in high emergency demand, poor patient flow, ambulance 
handover delays and continuing challenges in achieving emergency 
care performance standards. 

• Population growth, ageing and increasing frailty are driving rising 
demand, creating significant pressure on inpatient, outpatient and 
diagnostic services while increasing the prevalence of long-term 
conditions. 

• Move more care from hospitals into neighbourhood and community 
settings to reduce avoidable admissions, improve access and support 
people closer to home. 

• Increase intermediate care, rehabilitation and discharge capacity to 
improve patient flow and reduce demand for acute hospital beds. 

• Develop and modernise acute, diagnostic and urgent care estate 
including community diagnostic centres, neighbourhood hubs and 
facilities that support future population growth and service demand. 

• Currently, 6 in 10 patients at both the Hampshire Hospitals NHS 
Foundation Trust and Frimley Health NHS Foundation Trust are 
currently seen within the 18-week referral-to-treatment target. The 
NHS constitutional standard is 9 in 10 (92%), suggesting that both are 
behind targets.  

Mental healthcare 

• Mental health services are facing capacity constraints across 
community, crisis and inpatient settings, creating pressure throughout 
the care pathway. 

• Autism and ADHD diagnostic services are experiencing significant 
demand pressures, creating challenges in providing timely access to 
assessment and support. 

• Existing mental health infrastructure and crisis pathways are not 
consistently meeting demand, contributing to variation in access and 
reliance on inpatient care. 
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• Increase crisis care and admission-avoidance infrastructure, including 
recovery houses and alternative crisis accommodation that reduces 
demand for inpatient beds. 

• Modernise and reconfigure mental health inpatient and rehabilitation 
facilities to provide appropriate capacity, improve patient environments 
and better meet future demand. 

 
Blackwater and Yateley  • N/A 

Fleet and Church 
Crookham 

• Fleet Hospital (outpatient services) 

Hook  • Priory Hospital Mildmay Oaks (see Current Provision for more details) 

Rural North and Villages • N/A 

Rural South and Villages • N/A 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • About Us (2026), HIoW ICB 

• Changes to Integrated Care Boards (ICBs) (2026) NHS 

• Hart District Council Mental Health Support (2026), Hart District 
Council 

• Working in partnership with the NHS (2026), Priory Healthcare 

• Out Five-Year Plan (2026), Hampshire and Isle of Wight ICB 

Associated 
Mapping  

 • A.17 shows map of healthcare and emergency services across Hart 
District. 
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Social Care 

Infrastructure 
Topic  

  Healthcare and emergency services 

Sub Topic     Social Care  

Infrastructure 
Delivery  

Authority 
Wide  

• Social care, within the context of the NHS, is a broad term 
encompassing services and support that help individuals and families 
maintain their independence and well-being, particularly when facing 
challenges related to health, disability, or social circumstances. 

• Adult social care is part of a complex system of services and support – 
including the NHS, the Integrated Care System (ICS), and local 
authorities. Hart District Council are responsible for elements of social 
care infrastructure, including planning (development management and 
strategic planning). Hampshire County Council are responsible for the 
commissioning of social care provisions and managing service 
delivery. 

• Infrastructures within this topic include nursing homes for older people, 
residential care homes, residential homes for people with learning 
disabilities, sheltered housing, supported living centres, supported 
housing centres, adult social care centres, children and family centres 
and residential accommodation for children with disabilities. 

• Current strategic priorities for health and wellbeing focus on 
preventative healthcare measures, aimed at improving the mental and 
physical health outcomes of the public, to minimise the need for more 
reactive treatments and solutions. 

Current 
Provision  

Authority 
Wide  

• There are 14 private care homes in Hart, all run privately, offering 
homes with and without care or both. The homes cover a variety of 
resident needs including old age, dementia, learning disabilities, and 
mental health conditions. 

• Due to a range of delivery partners and a lack of data, baseline 
information on the provision of wider social care services is less 
complete than comparative infrastructures.   

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• The Adults’ Health and Care five year Strategy (2023), Hampshire 
County Council outlines several key issues in the social care sector in 
the county: 

• Hampshire faces growing demand due to an ageing 
population, with over 80,000 more people aged 65+ expected, 
alongside rising levels of complex conditions such as 
dementia and mental health needs. There is also an increase 
in younger people with disabilities transitioning into adult 
social care, adding further pressure. 

• Adult social care is operating within reducing public funding, 
despite occasional short-term increases. This creates ongoing 
pressure to prioritise limited resources towards those with the 
greatest need, while still meeting statutory duties.  

• The sector is experiencing significant workforce shortages, 
worsened by competition from other industries and increasing 
care complexity. Demand for workers is rising rapidly, creating 
a major risk to service delivery and sustainability. 

• Care providers are facing financial, operational, and workforce 
challenges, leading to a volatile market with closures and 
turnover. The council must actively support and shape the 
market to ensure sufficient, quality provision. 

• There are intense pressures across the NHS and wider 
system, including hospital demand and workforce shortages. 
This increases the need for stronger integration between 
health and social care to maintain effective and coordinated 
services. 
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• The Older Persons Specialist Accommodation Position Statement as 
of 27 January 2026 suggested net need to 2035 is as follows: 

• Housing for Older People – 232 units 

• Housing with care / extra care – 217 units 

• Residential / nursing care – 107 bedspaces  

• The data is from the Council commissioned Housing LIN (Housing 
Learning and Improvement Network – provided the information used in 
the SHMA) to check whether the SHMA figures for specialised 
accommodation were still robust.   

Blackwater and Yateley • See ‘Authority Wide’ 

Fleet and Church 
Crookham 

• See ‘Authority Wide’ 

Hook  • See ‘Authority Wide’ 

Rural North and Villages • See ‘Authority Wide’ 

Rural South and Villages • See ‘Authority Wide’ 

Existing 
Planned 
Projects   

Authority 
Wide  

• Hart District Council is currently focusing on growing its specialist and 
supported housing stock rather than traditional care homes, with an 
anticipated demand for hundreds of older-person units by 2035. Key 
planning and development updates include: 

• Silverlea Care Home, Fleet (GU51 2RR): Approved on appeal 
December 2023, this development will deliver a 70-bed care 
home. 

• Former Grey House School Site, Hartley Wintney (RG27 
8FW): A 65-bedroom care home and 4 care dwellings are 
currently under construction. 

• The Bell Inn, Blackwater (GU17 0NP): Planning permission 
was submitted for a 21P-bed dementia care home to be built 
on the site. 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 
 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • Adult Social Care: Connect to Support Hampshire (2026), Hampshire 
County Council 

• Adults’ Health and Care five year Strategy (2023), Hampshire County 
Council 

• Position Statement on the need for specialist and supported 
accommodation for older persons in Hart at 27 January 2026 (2026), 
Hart District Council 

https://www.hart.gov.uk/sites/default/files/2026-01/Older-Persons-Specialist-Accommodation-Position-Statement.pdf
https://www.hart.gov.uk/sites/default/files/2026-01/Older-Persons-Specialist-Accommodation-Position-Statement.pdf
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Associated 
Mapping  

 • No mapping data 
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Ambulance 

Infrastructure 
Topic  

  Healthcare and emergency services 

Sub Topic     Ambulance 

Infrastructure 
Delivery  

Authority 
Wide  

• Ambulance services within Hart District are primarily provided by 
South East Coast Ambulance Service (SECAmb), which covers North 
East Hampshire, while South Central Ambulance Service NHS 
Foundation Trust (SCAS) is the statutory ambulance provider for the 
wider Hampshire area. 

• SCAS and SECAmb delivers emergency, urgent and non‑emergency 
ambulance services and works in partnership with other emergency 
services and local authorities to respond to incidents and support 
community resilience. 

• In October 2025, SCAS and SECAmb announced plans to form a 
group model with shared leadership to improve collaboration, 
innovation, and efficiency, while remaining separate organisations that 
retain local accountability and service flexibility. 

Current 
Provision  

Authority 
Wide  

• There are no ambulance stations in Hart. 

• SCAS has an ambulance resource centre in Basingstoke. 

• SECAmb has: 

• 1 ambulance station in Farnborough 

• 2 ambulance community response posts in Farnborough and 
Aldershot 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• In 2025, the Care Quality Commission (CQC) inspected the South 
East Coast Ambulance Service (SECAmb) and rated the service as 
“Requires Improvement” overall. The report noted this was due to 
staffing levels not always matching demand, and weaknesses in staff 
support and culture. There were particularly inconsistent feelings of 
being listened to and limited confidence in speaking up within 
leadership structures. 

• In 2022, the Care Quality Commission (CQC) inspected the South 
Central Ambulance Service NHS Foundation Trust (SCAS) and rated 
the service as “Inadequate” overall. The service was rated inadequate 
due to serious failures in safety and governance, including poor 
safeguarding, ineffective incident management, staffing and training 
gaps, unsafe equipment and medicines management, long response 
delays, and a culture where concerns were not appropriately 
addressed or supported by leadership. 

Blackwater and Yateley • See ‘Authority Wide’ 

Fleet and Church 
Crookham 

• See ‘Authority Wide’ 

Hook  • See ‘Authority Wide’ 

Rural North and Villages • See ‘Authority Wide’ 

Rural South and Villages • See ‘Authority Wide’ 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified.  

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 
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Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

  

Authority 
Wide  

  

Data / 
Document 
Sources  

  • About us (2026), SECAmb 

• Our Locations (2026), SECAmb 

• Group Model (2026), SCAS 

Associated 
Mapping  

 • No mapping data.  
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Fire and Rescue Services 

Infrastructure 
Topic  

  Healthcare and emergency services 

Sub Topic     Fire and Rescue Services  

Infrastructure 
Delivery  

Authority 
Wide  

• The Hampshire and Isle of Wight Fire and Rescue Service (HIWFRS) 
provides fire and rescue services across Hampshire, including Hart 
District. The service is overseen by the Hampshire and Isle of Wight 
Fire and Rescue Authority, a statutory Combined Fire and Rescue 
Authority, of which Hampshire County Council is a constituent 
member. 

• HIWFRS has a Community Risk Management Plan they call our 
Safety Plan. This sets out the direction of our fire and rescue service 
over the next five years. It provides information on who we are as a 
service, the risks and challenges we face, the work that we carry out, 
and the steps that we take to prevent and respond to emergency 
situations. 

Current 
Provision  

Authority 
Wide  

• There are 4 fire stations in Hart in Fleet, Hartley Wintney, Odiham and 
Yateley (see map at A.17). 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• Her Majesty’s Inspectorate of Constabulary and Fire & Rescue 
Services (HMICFRS) 2023-2025 inspection of HIWFRS. The 
inspection found that although the service performs well in prevention 
and financial planning, it requires improvement due to weaknesses in 
mobilisation, workforce planning, resource availability (particularly on-
call firefighters), and organisational culture, including poor 
communication, limited leadership visibility, and insufficient systems 
for managing risk-critical information. There is no indication that the 
improvement requirements include new infrastructure. 

Blackwater and Yateley • Yateley Fire Station 

Fleet and Church 
Crookham 

• Fleet Fire Station 

Hook  • N/A 

Rural North and Villages • Hartley Wintney Fire Station 

Rural South and Villages • Odiham Fire Station 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified.  

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  
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Data / 
Document 
Sources  

  • Our Organisation (2026), Hampshire & Isle of Wight Fire & Rescue 
Service 

• HIWFRS Safety Plan (2025), Hampshire & Isle of Wight Fire & Rescue 
Service 

• Fire & Rescue Service 2023–25 Effectiveness, efficiency and people: 
An inspection of Hampshire and Isle of Wight Fire and Rescue Service 
(2025), HMICFRS 

Associated 
Mapping  

 • A.17 shows map of healthcare and emergency services across Hart 
District. 
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Police 

Infrastructure 
Topic  

  Healthcare and emergency services 

Sub Topic     Police  

Infrastructure 
Delivery  

Authority 
Wide  

• Policing services within Hart District are delivered by Hampshire and 
Isle of Wight Constabulary, operating under the strategic direction of 
the elected Police and Crime Commissioner (PCC) for Hampshire and 
the Isle of Wight. 

• The Police and Crime Plan for Hampshire and the Isle of Wight set out 
the PCC’s priorities for the plan period, including a focus on 
maintaining and increasing police officer numbers, improving visibility, 
and ensuring policing capacity is sufficient to respond to population 
growth and development pressures across the county, including Hart. 

• Neighbourhood policing in Hart District is delivered through a 
dedicated structure of Neighbourhood Policing Teams (NPTs) 
operating under Hampshire and Isle of Wight Constabulary. Hart 
District is covered by four NPT areas: Fleet; Hart Rural North; Hart 
Rural South; and Yateley, Blackwater and Hawley.  

• Each team is made up of named police officers, Police Community 
Support Officers (PCSOs) and support staff who focus on locally 
identified priorities, community engagement, problem‑solving, and 
crime prevention within their neighbourhoods. The teams work closely 
with Hart District Council and other partners to address issues such as 
antisocial behaviour, vehicle crime and community safety concerns. 

Current 
Provision  

Authority 
Wide  

• There is one police station in Hart District, the Yateley Police Station 
(shown on the map at A.17).   

• The Police also make use of Council officers across Hart District.  

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• There is only one police station in the district in Blackwater and 
Yateley, the remaining four sub-areas have no police station. 

• In the Police and Crime Plan, there is no mention of developer 
infrastructure contributions being secured to offset the impact of new 
development and population growth on policing services in 
Hampshire. 

Blackwater and Yateley • Yateley Police Station 

Fleet and Church 
Crookham 

• N/A 

Hook  • N/A 

Rural North and Villages • N/A 

Rural South and Villages • N/A 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 
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Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

 

Data / 
Document 
Sources  

  • About Us (2026), Hampshire and Isle of Wight Constabulary 

• Police and Crime Plan 2024 – 2028 (2026), Hampshire and Isle of 
Wight Constabulary 

Associated 
Mapping  

 • A.17 shows map of healthcare and emergency services across Hart 

District. 

  



Hart Infrastructure Delivery Plan – Part One  AECOM 

97 
 

Leisure and Green Infrastructure 

Indoor Sports and Recreation 

Infrastructure 
Topic  

  Sports and Recreation 

Sub Topic     Indoor Sport Facilities  

Infrastructure 
Delivery  

Authority 
Wide  

• Hart District Council is responsible for the provision and management of 
indoor facilities to meet the requirements of the NPPF. There are two 
leisure centres in Hart, managed on the Council’s behalf by Everyone 
Active. 

• There is a mix of publicly accessible and privately owned indoor sports 
facilities including: swimming pools, sports halls, health and fitness 
gyms, squash courts, and fitness and cycling studios. Some of the 
privately owned facilities such as the RAF Odiham and Lord 
Wandsworth College swimming pools are accessible to the public 
through sports clubs or community associations. 

• There are also some privately owned facilities for private use only such 
as the indoor facilitates at the MODs Gibraltar Barracks and St Neots 
Prep School. 

Current 
Provision  

Authority 
Wide  

• The following publicly accessible indoor sports and leisure facilities 
were identified within Hart using data from Sport England Active Places 
(shown in a map at A.18):  

• Swimming Pools: There are 11 swimming pools in Hart. 

• Sports Halls: There are 23 sports halls in Hart. 

• Health and Fitness Gyms: There are 10 gyms in Hart. 

• Squash Courts: There are 3 squash courts in Hart. 

• Fitness and cycling Studios: There are 15 fitness studios and 1 
cycling studio in Hart. 

• Further detail about the sites that these facilities are in are in the sub-
area section below. 

Existing 
Issues / 
Opportunities 
  

Authority 
Wide  

• Given the projected aging population in the borough, HDC should seek 
opportunities to support providers to increase indoor activities and 
opportunities for this group.  

• Collaborate with school sites to ensure that indoor facility quality 
remains at an appropriate standard and continue to be made available 
for community use for the maximum possible time to use throughout the 
year. 

• Hart Leisure Centre has an excess demand for fitness studios and 
health and fitness gym. 

• High demand for AGPs in the district for football training with floodlights 

Blackwater and Yateley   

Site Name Ownership Accessibility Facility 

YATELEY MANOR 
PREPARATORY 
SCHOOL 

Other 
Independent 
School 

Public 
Access 

Swimming Pool 

   Sports Hall 

   Studio 

THE MACRAE SCOUT 
HUT 

Other Public 
Access 

Sports Hall 

YATELEY HEALTH & 
FITNESS 

Community 
school 

Public 
Access 

Sports Hall 
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   Swimming Pool 

   Health and 
Fitness Gym 

   Studio 

FROGMORE LEISURE 
CENTRE 

Community 
school 

Public 
Access 

Sports Hall 

    Health and 
Fitness Gym 

    Studio 

    Studio 

    Cycle Studio 

FIT CLUB FOR 
WOMEN 

Commercial Public 
Access 

Health and 
Fitness Gym 

BLACKWATER & 
HAWLEY LEISURE 
CENTRE 

Local Authority  Public 
Access 

Sports Hall 

   Sports Hall 

   Squash Courts 

SENSES WELLNESS 
CENTRE AND SPA 

Other Public 
Access 

Swimming Pool 

   Health and 
Fitness Gym 

   Studio 
 

Fleet and Church 
Crookham 

 

Site Name Ownership Accessibility Facility 

RESULTS HEALTH 
CLUB (FLEET) 

Commercial Public 
Access 

Health and Fitness 
Gym 

COURT MOOR 
SCHOOL  

Community 
school  

Public 
Access 

Sports Hall 

  
 Sports Hall 

  
 Studio 

HART LEISURE 
CENTRE 

Local Authority  Public 
Access  

Sports Hall 

  
 

Health and Fitness 
Gym 

  
 

Swimming Pool 

  
 

Swimming Pool 

  
 

Studio 

  
 

Studio 

  
 

Studio 

  
 

Studio 

  
 

Swimming Pool 

ANYTIME FITNESS 
(FLEET) 

Commercial Public 
Access 

Health and Fitness 
Gym  

  Studio 
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THE KEY CENTRE Local Authority  Public 
Access 

Sports Hall 

ALL SAINTS C OF E 
JUNIOR SCHOOL 

Voluntary 
Aided School 

Public 
Access 

Sports Hall 

CALTHORPE PARK 
SCHOOL 

Community 
school 

Public 
Access 

Sports Hall 

   Sports Hall 

   Sports Hall 

ST NICHOLAS 
SCHOOL 

Other 
Independent 
School 

Public 
Access 

Sports Hall 

•  
Hook   

Site Name Ownership Accessibility Facility 

HARTLETTS PARK Local Authority  Public 
Access 

Sports Hall 

   Squash Courts 

THE PARK HEALTH 
CLUB 

Commercial Public 
Access 

Health and 
Fitness Gym 

   Studio 
 

Rural North and Villages  

Site Name Ownership Accessibility Facility 

ROTHERWICK 
VILLAGE HALL 

Community 
Organisation 

Public 
Access 

Sports Hall 

WINCHFIELD 
VILLAGE HALL 

Community 
Organisation 

Public 
Access 

Sports Hall 

TYLNEY HALL 
HOTEL LEISURE 
CLUB 

Commercial Public 
Access 

Swimming Pool 

TYLNEY HALL 
HOTEL LEISURE 
CLUB 

Commercial Public 
Access 

Health and 
Fitness Gym 

•  
Rural South and Villages  

Site Name Ownership Accessibility Facility 

LORD 
WANDSWORTH 
COLLEGE 

Other 
Independent 
School 

Public 
Access 

Swimming Pool 

FOUR SEASONS 
HOTEL HAMPSHIRE 

Commercial Public 
Access 

Swimming Pool 

   Health and 
Fitness Gym 

   Studio 

LORD 
WANDSWORTH 
COLLEGE 

Other 
Independent 
School 

Public 
Access 

Sports Hall 

   Sports Hall 

   Squash Courts 

ROBERT MAYS 
SCHOOL 

Academies Public 
Access 

Sports Hall 
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   Sports Hall 

EWSHOT VILLAGE 
HALL 

Community 
Organisation 

Public 
Access 

Sports Hall 

RAF ODIHAM MOD Public 
Access 

Swimming Pool 

 

Existing 
Planned 
Projects   

Authority 
Wide  

• Padel: Planning agreed for the construction of 3 padel courts at Hart 
Leisure centre. This is due to be delivered within 3-6 months and at a 
cost of £800k. Permission 25/01120/FUL granted January 2026. 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley   • (To be populated in the Part Two IDP) 

 Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gap
s in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be addressed 
to support growth in Hart over the plan period, having considered the 
existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary  

Authority 
Wide  

• A Playing Pitch Strategy is being prepared simultaneously to the Part 
One IDP and was unavailable to inform this baseline at Part One stage. 
The baseline and findings from the strategy will inform the Part Two IDP.   

Data / 
Document 
Sources  

  • Sport and Leisure, Hart District Council (2026): Sport and leisure | Hart 
District Council 

Associated 
Mapping  

 • A.18 shows a map of Sports facilities/sites. 

 

 

  

https://www.hart.gov.uk/countryside-and-leisure/sport-and-leisure
https://www.hart.gov.uk/countryside-and-leisure/sport-and-leisure
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Outdoor Sports and Recreation 

Infrastructure 
Topic  

  Leisure and Green Infrastructure 

Sub Topic     Outdoor Sports and Recreation  

Infrastructu
re Delivery  

Authori
ty 
Wide  

• Hart District Council, Parish Councils and private clubs are responsible 
for planning and delivering Outdoor Sports and Recreation facilities. 

• There is a mix of publicly accessible and privately owned outdoor sports 
and recreation facilities. Some of the privately owned facilities are 
accessible to the public through sports clubs or community associations. 

• There are also some privately owned facilities for private use only. 

Current 
Provision  

Authori
ty 
Wide  

• The current provision is based on Sports England Active Places data and 
shown in a map at A.18. 

• Cricket: 23 cricket pitches. 

• Rounders: 10 rounders fields. 

• Football: 67 football pitches 

• Hockey: 2 grass hockey pitches 

• Rugby: 7 rugby pitches. 

• Artificial Grass Pitches (AGPs): 15 AGPs, 8 are long pile carpet 
and 7 are sand filed. These AGPs are typically used for a 
variety of field sports including football, hockey and rugby, 
depending on the surface type. 

• Tennis: 14 sites with tennis courts in Hart.  

• Golf: 4 golf clubs in Hart, which include 3 18 hole courses, 9 
hole course and 2 of the courses include a driving ranges. 

• BMX Cycling:1 BMX pump track which has free public access in 
Edenbrook Country Park. 

• Swimming: There is an outdoor lido at the Tylney Hall Hotel 
Leisure Club in Hook. 

Existing 
Issues / 
Opportuniti
es   

Authori
ty 
Wide  

• Cricket: 

• Addressing a decline in participation using different initiatives and 
increasing access to the game. 

• Supporting youth provision which is strong in Hampshire. 

• Retention of adult cricket, supporting clubs to retain existing 
players. 

• Supporting clubs with growing numbers e.g. Hook Cricket Club. 

• Supporting multi use provision / sites and improved relations with 
other sports. 

• Football: 

• Retention and growth of teams. 

• Retention of adult football (traditional and informal). 

• More opportunities for informal and different forms of the game. 

• Need for 3G AGPs to provide for more flexible formats of the 
game. 

• Hockey: 

• Retention and growth of teams. 

• Addressing the latent demand for hockey due to the lack of 
quality facilities. 

• Addressing the migration of players outside the district as well as 
the need to improve opportunities for hockey within Hart. 

• Rugby: 

• Establish club rugby in Hart with the emergence of Hook and 
Odiham RFC. 
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• Improvements to community use of schools and MOD based pitches, e.g. 
Lord Wandsworth College and RAF Odiham could be encouraged to 
maximise use of existing infrastructure. Given the projected aging 
population in the borough, HDC should seek opportunities to support 
providers to increase outdoor activities and opportunities for this group. 
Collaborate with the MOD and school sites to allow pitches to be made 
available for community use throughout the year. 

Blackwater and 
Yateley 

Site Name Ownership Accessibility Facility Facility Type 

BLACKWATER & 
HAWLEY 
LEISURE 
CENTRE 

Local 
Authority  

Public 
Access 

Grass Pitches Adult Football 

   Grass Pitches Cricket 

BLACKWATER 
VALLEY GOLF 
CENTRE 

Sports Club Public Access Golf Driving Range 

CROWN 
TAVERNERS 
CRICKET CLUB 

Commercial Public Access Grass Pitches Cricket 

DARBY GREEN 
PLAYING FIELDS 

Local 
Authority  

Public 
Access 

Grass Pitches Adult Football 

   Grass Pitches Mini Soccer 7v7 

FROGMORE 
JUNIOR SCHOOL 

Academies Public 
Access 

Grass Pitches Rounders 

   Grass Pitches Junior Football 11v11 

FROGMORE 
LEISURE 
CENTRE 

Community 
school 

Public 
Access 

Grass Pitches Junior Football 11v11 

   Artificial Grass 
Pitch 

Long Pile Carpet 

   Grass Pitches Adult Football 

SEAN DEVEREUX 
PARK 

Sports Club Public 
Access 

Grass Pitches Cricket 

   Grass Pitches Adult Football 

   Grass Pitches Junior Football 11v11 

   Grass Pitches Mini Soccer 7v7 

   Grass Pitches Junior Football 9v9 

   Grass Pitches Mini Soccer 5v5 

WESTFIELDS 
JUNIOR SCHOOL 

Community 
school 

Private Grass Pitches Junior Football 11v11 

   Grass Pitches Adult Football 

YATELEY 
CRICKET CLUB 

Sports Club Public Access Grass Pitches Cricket 

YATELEY GREEN Local 
Authority  

Public 
Access 

Grass Pitches Adult Football 

   Grass Pitches Mini Soccer 7v7 

   Outdoor 
Tennis Courts 

Tennis Courts 

YATELEY HEALTH 
& FITNESS 

Community 
school 

Private Grass Pitches Cricket 

   Grass Pitches Adult Football 

   Grass Pitches Rounders 

   Grass Pitches Hockey 
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   Grass Pitches Junior Football 11v11 

   Outdoor 
Tennis Courts 

Tennis Courts 

   Grass Pitches Junior Football 9v9 

   Grass Pitches Mini Soccer 7v7 

   Grass Pitches Mini Soccer 5v5 

YATELEY MANOR 
PREPARATORY 
SCHOOL 

Other 
Independen
t School 

Public 
Access 

Outdoor 
Tennis Courts 

Tennis Courts 

  Public 
Access 

Grass Pitches Junior Football 11v11 

  Public 
Access 

Grass Pitches Junior Rugby Union 

  Public 
Access 

Grass Pitches Mini Soccer 7v7 

  Private Grass Pitches Rounders 
•  

Fleet and Church 
Crookham 

Site Name Ownership Accessibility Facility Facility 
Type 

N/A N/A Public Access Grass Pitches Adult 
Football 

ALL SAINTS C OF E 
JUNIOR SCHOOL 

Voluntary Aided 
School 

Public Access Grass Pitches Rounders 

   Grass Pitches Junior 
Football 
11v11 

ANCELLS FARM 
PARK 

Local Authority  Public Access Grass Pitches Adult 
Football 

   Grass Pitches Mini Soccer 
7v7 

AVONDALE TENNIS 
CLUB 

Sports Club Public Access Outdoor 
Tennis Courts 

Tennis 
Courts 

BASINGBOURNE 
PARK 

Local Authority  Public Access Grass Pitches Adult 
Football 

CALTHORPE PARK Local Authority  Public Access Grass Pitches Mini Soccer 
7v7 

   Outdoor 
Tennis Courts 

Tennis 
Courts 

   Grass Pitches Cricket 

   Grass Pitches Mini Soccer 
5v5 

   Grass Pitches Junior 
Football 
11v11 

CALTHORPE PARK 
SCHOOL 

Community 
school 

Public Access Grass Pitches Rounders 

   Grass Pitches Adult 
Football 

   Grass Pitches Senior 
Rugby 
Union 

   Grass Pitches Cricket 

   Artificial Grass 
Pitch 

Long Pile 
Carpet 

   Outdoor 
Tennis Courts 

Tennis 
Courts 

Sports Club Public Access Grass Pitches Cricket 
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CODY SPORTS 
AND SOCIAL CLUB 

  Grass Pitches Mini Soccer 
7v7 

  Grass Pitches Adult 
Football 

  Grass Pitches Adult 
Football 

  Outdoor 
Tennis Courts 

Tennis 
Courts 

COURT MOOR 
SCHOOL 

Community 
school 

Public Access Grass Pitches Rounders 

   Grass Pitches Adult 
Football 

   Grass Pitches Senior 
Rugby 
Union 

   Artificial Grass 
Pitch 

Sand Filled 

   Grass Pitches Cricket 

ELVETHAM HEATH Local Authority  Public Access Outdoor 
Tennis Courts 

Tennis 
Courts 

   Grass Pitches Mini Soccer 
5v5 

FLEET CRICKET 
CLUB 

Local Authority  Public Access Grass Pitches Cricket 

HART LEISURE 
CENTRE 

Local Authority  Public Access Artificial Grass 
Pitch 

Long Pile 
Carpet 

   Artificial Grass 
Pitch 

Long Pile 
Carpet 

   Grass Pitches Junior 
Football 
11v11 

HEATHERSIDE 
JUNIOR SCHOOL 

Community 
school 

Private Grass Pitches Mini Soccer 
7v7 

NORTH HANTS 
GOLF CLUB 

Sports Club Public Access Golf Standard 

   Golf Driving 
Range 

OAKLEY PARK Local Authority  Public Access Grass Pitches Adult 
Football 

PETER DRIVER 
SPORTS GROUND 

Local Authority  Public Access Grass Pitches Adult 
Football 

   Artificial Grass 
Pitch 

Long Pile 
Carpet 

ST NICHOLAS 
SCHOOL 

Other 
Independent 
School 

Private Grass Pitches Rounders 

   Grass Pitches Hockey 

   Outdoor 
Tennis Courts 

Tennis 
Courts 

   Artificial Grass 
Pitch 

Sand Filled 

THE ABERCORN Other Public Access Grass Pitches Adult 
Football 

TURNERS GREEN 
RECREATION 
GROUND 

Local Authority  Public Access Grass Pitches Junior 
Football 
11v11 
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VELMEAD JUNIOR 
SCHOOL 

Community 
school 

Public Access Grass Pitches Junior 
Football 
11v11 

  Private Grass Pitches Rounders 

  Private Outdoor 
Tennis Courts 

Tennis 
Courts 

ZEBON COPSE 
CENTRE 

Local Authority  Public Access Grass Pitches Mini Soccer 
7v7 

  Grass Pitches Junior 
Football 
11v11 

  Grass Pitches Mini Soccer 
5v5 

  Grass Pitches Adult 
Football •  

Hook  Site Name Ownership Accessibility Facility Facility 
Type 

HARTLETTS PARK Local Authority  Public Access Grass Pitches Junior 
Football 
9v9 

   Outdoor 
Tennis Courts 

Tennis 
Courts 

HOOK JUNIOR 
SCHOOL 

Community 
school 

Private Grass Pitches Mini 
Soccer 
7v7 

  Public Access Grass Pitches Mini 
Soccer 
5v5 

KING GEORGE V 
PLAYING FIELD 
(HOOK) 

Local Authority  Public Access Grass Pitches Adult 
Football 

NORTH EAST HOOK 
SPORTS GROUND 

Local Authority  Public Access Grass Pitches Adult 
Football 

   Grass Pitches Senior 
Rugby 
Union 

 

Rural North and 
Villages 

Site Name Ownership Accessibility Facility Facility 
Type 

ROTHERWICK 
PLAYING FIELDS 

Local Authority  Public Access Grass Pitches Cricket 

   Grass Pitches Senior 
Rugby 
Union 

   Outdoor 
Tennis Courts 

Tennis 
Courts 

   Grass Pitches Mini 
Soccer 
7v7 

   Grass Pitches Adult 
Football 

HARTLEY WINTNEY 
CRICKET GREEN 

Sports Club Public Access Grass Pitches Cricket 

ST NEOTS PREP 
SCHOOL 

Other 
Independent 
School 

Private Grass Pitches Junior 
Football 
11v11 

   Grass Pitches Cricket 

   Grass Pitches Junior 
Football 
9v9 
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   Artificial 
Grass Pitch 

Sand 
Filled 

   Outdoor 
Tennis Courts 

Tennis 
Courts 

HARTLEY WINTNEY 
MEMORIAL GROUND 

Local Authority  Public Access Grass Pitches Adult 
Football 

   Grass Pitches Adult 
Football 

OLD BRAMSHILL 
POLICE COLLEGE 

Commercial Public Access Grass Pitches Adult 
Football 

   Grass Pitches Cricket 

EVERSLEY SPORTS 
ASSOCIATION (FOX 
LANE) 

Sports Club Public Access Grass Pitches Cricket 

EVERSLEY SPORTS 
ASSOCIATION (FOX 
LANE) 

Sports Club Public Access Grass Pitches Junior 
Football 
11v11 

   Grass Pitches Mini 
Soccer 
7v7 

   Grass Pitches Adult 
Football 

   Artificial 
Grass Pitch 

Sand 
Filled 

   Grass Pitches Junior 
Football 
9v9 

   Grass Pitches Mini 
Soccer 
5v5 

  Private Grass Pitches Adult 
Football 

GREENFIELDS JUNIOR 
SCHOOL 

Community 
school 

Private Grass Pitches Junior 
Football 
11v11 

   Grass Pitches Mini 
Soccer 
7v7 

   Grass Pitches Mini 
Soccer 
5v5 

  Public Access Outdoor 
Tennis Courts 

Tennis 
Courts 

EVERSLEY SPORTS 
ASSOCIATION 
(CROSS GREEN) 

Commercial Private Grass Pitches Cricket 

TYLNEY HALL HOTEL 
LEISURE CLUB 

Commercial Public Access Swimming 
Pool 

Lido 

   Grass Pitches Junior 
Rugby 
Union 

   Outdoor 
Tennis Courts 

Tennis 
Courts 

ST MARYS PARK PITCH Local Authority  Public Access Grass Pitches Cricket 

   Grass Pitches Junior 
Football 
11v11 
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EDENBROOK 
COUNTRY PARK 

Local Authority  Public Access Cycling BMX - 
Pump 
Track 

 

Rural South and 
Villages 

Site Name Ownership Accessibility Facility Facility 
Type 

FARNHAM ROAD 
RECREATION 
GROUND 

Local Authority  Public Access Grass Pitches Adult 
Football 

FOUR SEASONS 
HOTEL HAMPSHIRE 

Commercial Public Access Outdoor 
Tennis Courts 

Tennis 
Courts 

HOOK MEADOW Local Authority  Public Access Grass Pitches Cricket 

  Outdoor 
Tennis Courts 

Tennis 
Courts 

LONG SUTTON 
RECREATION 
GROUND 

Local Authority  Public Access Grass Pitches Cricket 

   Grass Pitches Adult 
Football 

LORD WANDSWORTH 
COLLEGE 

Other 
Independent 
School 

Public Access Artificial 
Grass Pitch 

Sand Filled 

   Grass Pitches Adult 
Football 

   Grass Pitches Senior 
Rugby 
Union 

   Grass Pitches Rounders 

   Grass Pitches Cricket 

   Artificial 
Grass Pitch 

Sand Filled 

LORD WANDSWORTH 
COLLEGE (JUNIOR 
HOUSE) 

Other 
Independent 
School 

Private Outdoor 
Tennis Courts 

Tennis 
Courts 

   Grass Pitches Cricket 

   Grass Pitches Junior 
Rugby 
Union 

   Grass Pitches Junior 
Football 
11v11 

MAYHILL JUNIOR 
SCHOOL PITCHES 

Community 
school 

Private Grass Pitches Junior 
Football 
11v11 

NORTH 
WARNBOROUGH FC 

Commercial Public Access Grass Pitches Adult 
Football 

ODIHAM & GREYWELL 
CRICKET CLUB 

Commercial Public Access Grass Pitches Cricket 

RAF ODIHAM MOD Private Grass Pitches Adult 
Football 

   Grass Pitches Senior 
Rugby 
Union 

   Artificial 
Grass Pitch 

Long Pile 
Carpet 

   Outdoor 
Tennis Courts 

Tennis 
Courts 
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ROBERT MAYS 
SCHOOL 

Academies Private Grass Pitches Junior 
Football 
9v9 

   Grass Pitches Adult 
Football 

   Artificial 
Grass Pitch 

Long Pile 
Carpet 

   Grass Pitches Mini 
Soccer 7v7 

   Grass Pitches Mini 
Soccer 5v5 

THE ST JOHN 
GROUND 

Sports Club Public Access Grass Pitches Cricket 

•  

Existing 
Planned 
Projects   

Authori
ty 
Wide  

• AGPs at Sean Deveraux Park for Berkeley’s and Yateley FC: Imminent 
planning application for the construction of a third generation (3G) 
artificial football pitch of 91 X 55m with associated fencing and 
floodlights. This adult size pitch will be capable of being subdivided, by 
surface markings, into 4 junior pitches. We are supported in this venture 
by the Football Foundation and the Football Association. 

Infrastructu
re required 
to Support 
Growth    

Authori
ty 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base? 

• (To be populated in the Part Two IDP) 

Blackwater and 
Yateley 

• (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and 
Villages 

• (To be populated in the Part Two IDP) 

Rural South and 
Villages 

• (To be populated in the Part Two IDP) 

Identified G
aps in 
Planned 
Projects to 
Support 
Housing 
Commitmen
ts  

Authori
ty 
Wide  

• What are the gaps in infrastructure provision that need to be addressed 
to support growth in Hart over the plan period, having considered the 
existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentar
y   

Authori
ty 
Wide  

• A Playing Pitch Strategy is being prepared simultaneously to the Part 
One IDP and was unavailable to inform this baseline at Part One stage. 
The baseline and findings from the strategy will inform the Part Two IDP.   

 

Data / 
Document 
Sources  

  • Open Space, Sport and Recreation Study and Playing Pitch Strategy 
2016-2032 (2016), Hart District Council 

• Playing Pitch Strategy 2015 to 2032 (2016), Hart District Council 

Associated 
Mapping  

 • A.18 shows a map of Sports facilities/sites. 

 

  

https://www.hart.gov.uk/sites/default/files/2022-11/open_space_study_playing_pitch_strategy_-_overview_report_and_exec_summary.pdf
https://www.hart.gov.uk/sites/default/files/2022-11/open_space_study_playing_pitch_strategy_-_overview_report_and_exec_summary.pdf
https://www.hart.gov.uk/sites/default/files/2023-06/Playing-Pitch-Strategy.pdf
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Formal Parks and Gardens  

Infrastructure 
Topic  

  Leisure and Green Infrastructure 

Sub Topic     Formal Parks and Gardens  

Infrastructure 
Delivery  

Authority 
Wide  

• Areas managed for formal recreation including play areas and heritage 
sites but excluding formal sports 

• Planned and managed by range of organisations including: 

• National Trust 

• Historic England 

• Landowners  

• Hampshire County Council 

• Hart District Council 

• Town and Parish Councils 

Current 
Provision  

Authority 
Wide  

• Formal green and open space including parks within towns and 
villages 

• Play areas 

• Informal green and open space 

• Community gardens and orchards 

• The Hart Open Space Study (2016) identified the following: 

• 16 Local Parks and Gardens of over 2 hectares to 20 
hectares. These mostly contain Local Equipped Area of Play 
(LEAP). Together these sites equate to 66.21 hectares. This 
includes: 

• Bramshot Farm Country Park 

• Edenbrook Country Park 

• Hartland Country Park 

• 13 Small Local Parks and Gardens under 2 hectares which 
contain Local Area for Play (LAP). Together these sites equate 
to 11.96 hectares. This includes: 

• 9 sites of Amenity Greenspace which provide basic provision 
for informal recreation. These spaces include Church Green, 
Chequers Green and Eversley Cross Village Green. 

• 14 Neighbourhood Equipped Areas for Play (NEAP) with a 
minimum activity zone of 1000m2 comprising features to 
enable formal play activities. Together these equate to 3.16 
hectares. 

• 19 Local Equipped Areas for Play (LEAP) with a minimum 
activity zone of 400m2. Together these equate to 1.32 
hectares. 

• 16 Locally Areas for Plan (LAP) with a minimum activity zone 
of 100m2. Together these equate to 0.51 hectares 

 
Existing 
Issues / 
Opportunities   

Authority 
Wide  

• Hart Green Infrastructure Strategy identifies priority projects for 
recreation and biodiversity: 

• River Hart Natural Flood Management to reduce flooding 
through Nature Based Solutions. 

• Connecting and protecting the Blackwater Valley. 

• Whitewater Riverside Park to protect and enhance the River 
Whitewater. 

• Enhancing the Basingstoke Canal. 

Blackwater and Yateley • See Authority Wide  
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Fleet and Church 
Crookham 

• See Authority Wide  

Hook  • See Authority Wide  

Rural North and Villages • See Authority Wide  

Rural South and Villages • See Authority Wide  

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified.   
 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

  

Authority 
Wide  

  

Data / 
Document 
Sources  

  • Hart Open Space Study (2016)  

• Hart Green Infrastructure Strategy (2017) 

Associated 
Mapping  

 • Mapping to be provided for the IDP Part Two when spatial data has 
been established.  
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Natural Green Space 

Infrastructure 
Topic  

  Leisure and Green Infrastructure 

Sub Topic     Natural Green Space  

Infrastructure 
Delivery  

Authority 
Wide  

• Areas managed for nature conservation and access 

• Planned and managed by range of organisations including: 

• Natural England 

• Forestry Commission 

• National Trust 

• RSPB 

• Historic England 

• Canals and Rivers Trust 

• Landowners  

• Hampshire Wildlife Trust 

• Hampshire County Council 

• Hart District Council 

• Town and Parish Councils 

Current 
Provision  

Authority 
Wide  

• Thames Basin Heaths Special Protection Area (SPA) in the north east 
of the district 

• Castle Bottom National Nature Reserves (NNR) 

• Fleet Pond and Elvetham Heath Local Nature Reserves (LNR) 

• Sites of Special Scientific Interest (SSSI) across the district including 
Fleet Pond and Castle Bottom Nature Reserves 

• 270 Sites of Importance for Nature Conservation (SINCs) covering 
1921 hectares in Hart District 

• Public rights of way – Hampshire Rights of Way Management Plan 

• Blue infrastructure includes: 

• Three main rivers– the Blackwater, Hart and Whitewater 

• Basingstoke Canal  

• The Hart Open Space Study (2016) identified the following: 

• 14 sites of Regional Natural and Semi-natural Greenspace of 
90 to 500 hectares. Together these equate to 1,365 hectares. 
This includes: 

• Fleet Pond SSSI and Nature Reserve 

• Elvetham Heath Local Nature Reserve  

• Hartley Wintney Commons 

• Hazeley Heath 

• 4 sites of district Natural and Semi-natural Greenspace of 12 
to 90 hectares. Together these equate to 55.40 hectares. This 
includes: 

• Odiham Common 

• Hawley Park Farm 

• West Green Common 

• 17 sites of Local Natural and Semi-natural Greenspace of 2 to 
12 hectares. Together these equate to 102.64 hectares. This 
includes: 

• Queen Elizabeth II Fields 
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• 20 sites of Small Local Natural and Semi-natural Greenspace 
of 0.4 to 2 hectares. Together these equate to 10.76 hectares. 
This includes: 

• Ashwell’s Copse 

• Royal Oak Valley 

• Cricket Hill Pond 

• Suitable Alternative Natural Greenspace (SANG) is provided 
throughout the district 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• Hampshire Local Nature Recovery Strategy (2025) identifies areas 
throughout the district within two main categories. Measures are 
provided for each habitat type under each category, which are: 

• Existing areas of particular importance to biodiversity 

• Areas that could becomes particular important to biodiversity 

• Measures are focused on enhancement and creation of habitats and 
wildlife passages 

• Hart Green Infrastructure Strategy identifies priority projects for 
recreation and biodiversity: 

• River Hart Natural Flood Management to reduce flooding 
through Nature Based Solutions. 

• Connecting and protecting the Blackwater Valley. 

• Whitewater Riverside Park to protect and enhance the River 
Whitewater. 

• Enhancing the Basingstoke Canal. 

Blackwater and Yateley • See Authority Wide  

Fleet and Church 
Crookham 

• See Authority Wide  

Hook  • See Authority Wide  

Rural North and Villages • See Authority Wide  

Rural South and Villages • See Authority Wide  

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified. 

Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

(To be populated in the Part Two IDP) 

Fleet  • (To be populated in the Part Two IDP) 

Blackwater   • (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

  

Authority 
Wide  

• Any further notes or commentary relevant to the infrastructure topic 
but does not fit within the above headings.   
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Data / 
Document 
Sources  

  • Hart Green Infrastructure Strategy (2017)  

• Local Nature Recovery Strategy for Hampshire (2025) Hampshire 
County Council  

• Hart Open Space Study (2016) 

Associated 
Mapping  

 • Mapping to be provided for the IDP Part Two when spatial data has 
been established.  
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Allotments 

Infrastructure 
Topic  

  Leisure and Green Infrastructure 

Sub Topic     Allotments  

Infrastructure 
Delivery  

Authority 
Wide  

• The allotments in Hart District are run by community organisations with 
the most notable being Hart Allotments Association (HAA). Hart District 
Council manage one of the allotments Hart’s Green Garden, at 
Edenbrook, but the waiting list is administrated by HAA. 

Current 
Provision  

Authority 
Wide  

 

Sub-area Allotment Address Plots 

Fleet and 
Church 
Crookham Pilcot Farm 

Hitches Lane, 
Fleet N/A 

Fleet and 
Church 
Crookham 

Hart's Green 
Garden 

Pale Ln, Hook 
RG27 8SP N/A 

Fleet and 
Church 
Crookham 

Church 
Crookham 
Allotments 

Gurkha Rd, 
Naishes Ln, 
Church 
Crookham, 
Fleet GU52 8DT 131 

Fleet and 
Church 
Crookham 

Eleventham 
Heath 
Allotments 

Behind 
Tunworth 
Close, 
Eleventhem 
Heath 20 

Blackwater and 
Yateley 

Swan Lake 
Allotments 

Swan Ln, 
Blackwater, 
Camberley 
GU17 0DN 44 

 
 

Existing 
Issues / 
Opportunities   

Authority 
Wide  

• There is an imbalance in allotment provision across Hart, with 3 of 4 
allotments in the Fleet and Church Crookham sub area, Hook and 
Rural North & South & Villages have no allotments. 

• A possible opportunity could be to integrate allotments as part of green 
infrastructure into new developments through a comprehensive Green 
Infrastructure Strategy. 

Blackwater and Yateley • Swan Lake Allotments 

Fleet and Church 
Crookham 

• Pilcot Farm Allotments 

• Hart's Green Garden 

• Church Crookham Allotments 

• Eleventham Heath Allotments 

Hook  • None identified 

Rural North and Villages • None identified 

Rural South and Villages • None identified 

Existing 
Planned 
Projects   

Authority 
Wide  

• None identified 
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Infrastructure 
required to 
Support 
Growth    

Authority 
Wide  

• What are the anticipated infrastructure needs for Hart over the plan 
period, informed by the defined IDP Growth Context and the reviewed 
evidence base?  

(To be populated in the Part Two IDP) 

  

Fleet and Church 
Crookham 

• (To be populated in the Part Two IDP) 

Blackwater and Yateley • (To be populated in the Part Two IDP) 

Hook  • (To be populated in the Part Two IDP) 

Rural North and Villages • (To be populated in the Part Two IDP) 

Rural South and Villages • (To be populated in the Part Two IDP) 

Identified Gaps 
in Planned 
Projects to 
Support 
Housing 
Commitments  

Authority 
Wide  

• What are the gaps in infrastructure provision that need to be 
addressed to support growth in Hart over the plan period, having 
considered the existing infrastructure investment pipeline? 

• (To be populated in the Part Two IDP) 

Further 
commentary   

Authority 
Wide  

• Any further notes or commentary relevant to the infrastructure topic 
but does not fit within the above headings.   

Data / 
Document 
Sources  

  • Plot Holders (2026), Hart Allotments 

• About Us (2026), Hook Allotment Association  

Associated 
Mapping  

 • No mapping data. 
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4. Project List  

The IDP Project Schedule 

4.1 An important output of the IDP is the project schedule. The purpose of the 
schedule is to collate a comprehensive list of all identified infrastructure 
investment and projects which are currently in the pipeline.  

4.2 The IDP Schedule will collate the following information for each of the 
infrastructure projects identified as required to support the local plan, for 
each infrastructure topic area (note- that at this stage it is likely that many of 
the fields will not yet be populated):  

• Infrastructure Type / Sub Type; 

• Project Name; 

• Project Description; 

• Project Status; 

• Location / IDP Sub Area; 

• On-Site or Off-Site infrastructure; 

• Associated Homes + Jobs (scale and strategic sites); 

• Relevant Delivery Parties; 

• Prioritisation Category; 

• Phasing; 

• Project Costs; 

• Project Funding (secured and/or anticipated); 

• Funding Gap; and 

• Information Sources. 

4.3 The Project Schedule has and will continue to be informed by the following: 

• Infrastructure topic specific baseline information review – As covered by 
Chapter 3, relevant policy documents, plans, service or estate strategies 
and any other relevant information have been reviewed for each topic 
area and potential projects extracted. 

• Previous, existing and emerging Hart District Council Local Plan evidence 
base documents have been taken into account.  

• Stakeholder engagement undertaken through the use of technical pro 
formas to request relevant data, documentation and service specific 
forecasts for future demand and related projects. The outcomes of this 
engagement represents an important source for the IDP Project Schedule. 

4.4 It will be necessary for some items contained within the project schedule to 
be updated further as part of the Infrastructure Delivery Plan refinement by 
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Hart District Council and its partners and for Part Two of the IDP. This may 
reflect a number of scenarios such as: 

• When the scale and distribution of growth has been determined by the 
District Council; 

• Multiple options for a solution can be refined down to a preferred option;  

• Review of co-location potential for compatible projects may reduce the 
physical number of projects needed and/or as well as potential costs; 

• Demand could be accommodated within existing facilities through 
utilisation of previously unavailable/unidentified capacity; 

• Project is capable of being delivered in an alternative manner that is 
considered more appropriate; 

• Projects should / could be delivered by the private sector / alternatives; or 

• Changes to the funding status of an infrastructure project (i.e funding 
secured from previously unidentified sources or newly announced 
funding pots).  

4.5 An important review of the Project schedule will also be to identify projects 
that comply with the legal requirements for planning obligations contained 
within planning regulations. These set out that obligations must be: 

• Necessary to make the proposed development acceptable in planning 
terms; 

• Directly related to the proposed development; and 

• Fairly and reasonably related in scale and kind to the proposed 
development. 

4.6 This review is necessary to identify those projects for which a developer 
contribution could justifiably be expected or has already been collected as 
opposed to other projects which are not directly related to developments 
such as strategic motorway projects and therefore will require alternative 
funding sources.  

4.7 Infrastructure assumed to be delivered as standard development costs 
expected of developers will not be included within the Infrastructure 
Schedule. These exclusions would include the following examples: 

• On site highways (not including adoption); 

• On site broadband and Wi-Fi installation; 

• On site CCTV; or 

• On site amenities such as electric charging points. 
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5. Infrastructure Prioritisation  

The Need to Prioritise Infrastructure 

5.1 Prioritisation of the Infrastructure Project list as part of the Infrastructure 
Delivery Plan is an essential process for the following reasons: 

• A clear approach to prioritisation will aid long term delivery. It is essential 
that all partners in the delivery of development and infrastructure have a 
clear understanding of investment priorities, thus establishing positive 
working relationships with other partners and ensuring development sites 
do not become unduly stifled or advanced ahead of anticipated 
timescales. Key sites will be unlocked through a joined up approach 
between public and private sectors. 

• Prioritisation of infrastructure and timetabling the triggers for infrastructure 
delivery will provide valuable information for developer cash flow 
modelling and infrastructure provider investment programmes. It is known 
that certain projects will have a lag time of investment and require ‘pump 
priming’. Prioritisation will influence future spending and banking of 
monies and help to mitigate and manage funding gaps. 

• Prioritisation will enable the identification of strategic and local priorities. 
The former have the potential to unlock multiple smaller scale local 
priorities. A holistic approach is needed both for strategic projects as well 
as local ones. The relationships between projects are critical. 

• Prioritisation of infrastructure will help to identify early viability constraints 
and help direct early actions. 

The approach towards Infrastructure Prioritisation  
5.2 Because there will be constraints on funding for infrastructure to support 

growth, HDC has included prioritisation as part of the IDP process. This 
process sets out at a high level the priority which will be assigned to different 
infrastructure types by HDC where funding risks and delivery constraints 
arise.  

5.3 The prioritisation process can be used by HDC at a strategic level to inform 
stakeholder discussions relating to investment priorities and its approach to 
funding opportunities which may arise. The approach can also be used by 
HDC to inform decision making at a site-specific level, although it should be 
noted that infrastructure requirement priorities for individual sites will be 
negotiated on a case-by-case basis, depending on the characteristics of the 
site and the circumstances when it comes forward. 

5.4 The following priority categories have been devised: 

• Category A (Critical Infrastructure): this infrastructure is needed to 
unlock development.  

• Category B (Essential Infrastructure): residents cannot occupy new 
development without this infrastructure.  

• Category C (Longer term policy priority): growth will not be sustainable 
long term without this Local Plan policy priority. 
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• Category D (Desirable Infrastructure): this infrastructure is required for a 
good quality of life.  

5.5 The IDP Project Schedule contains both onsite and offsite infrastructure 
projects. The IDP Prioritisation Categories are applicable to both onsite and 
offsite infrastructure and are not differentiated by the siting of a project.  

5.6 All infrastructure projects in the IDP project schedule will be assigned a 
priority category as set out above. Table 5.1 presents further detail on each 
of the categories. 

Table 5-1: Infrastructure Prioritisation Categories 
 

Prioritisation 
Category 

Description of Prioritisation Category 

Category A - 
Critical 
Infrastructure 

‘Difficult to unlock development without this’ 

 

• must happen to enable development of specific sites 

• addresses ‘blockers’ or ‘showstoppers’ which would stymy specific development 

• Includes but not limited to strategic transport and utilities infrastructure and essential 

services required to facilitate development.  i.e. connection to the potable water and 

wastewater network  

Category B - 
Essential 
Infrastructure 

‘Difficult to enable residents to occupy new development without this’ 

 

• required to mitigate impact arising from operation of development (i.e. from the point at 

which residents arrive) 

• unlikely to prevent commencement of development in the short term 

• failure to deliver could result in delays in development / occupation in medium term due 

to capacity constraints in networks/facilities 

• most likely to relate to trips and population generated by the development 

 

Category C - 
Policy Priority 
Infrastructure 

‘Individual sites and wider growth will not be sustainable long term without this 

Local Plan policy priority’ 

 

• required to support wider strategic or site specific objectives set out in planning policy or 

subject to statutory duty  

• would not necessarily prevent specific development from occurring if not provided, 

however would impact the ability of individual or cumulative developments to meet their 

needs in the longer term 

Category D - 
Desirable 
Infrastructure 

‘developments delivered won’t be a good place to live without this’ 

 

• required for sustainable growth  

• unlikely to prevent development in short to medium term  

• often aligned to placemaking objectives 

 

 

5.7 The IDP will initially assign all of the infrastructure schedule projects into one 
of these four prioritisation categories. This theoretical assignment can be 
seen in Table 5.2.  

5.8 It is important to note that this assignment is effectively a first stage in the 
prioritisation process and reasonably broad brush given the number of 
projects within the schedule.  

5.9 Following this theoretical assignment, the drafting of the IDP project 
schedule will provide a second opportunity to review the application of these 
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categories to individual projects. Where project specific circumstances 
justified the need to reassign the prioritisation category this will be 
undertaken. 

Table 5-2: Theoretical Application of Prioritisation Categories to Infrastructure 
Topics 

Infrastructure Topic 
Category A 
Critical 

Category B 
Essential 

Category C Policy 
priority 

Category D 
Desirable 

Transport  
• Highways 
 

• Active Modes 
• Public Transport 

(bus and other) 
• Rail  

Education  

• Early Years 
• Primary Schools 
• Secondary 

Schools 
• SEND Provision 

• Further 
Education 

• Higher Education  
 

 

Healthcare and 
Emergency Services 

 

• Primary 
Healthcare  

• Ambulance  
• Fire & Rescue  
• Police 

• Acute and Mental 
Healthcare 

• Social Care  
 

Community and Civic 
Facilities 

  • Cemeteries 

• Community 
Centres  

• Libraries 
• Places of 

Worship  

Indoor and Outdoor 
Sports 

  

• Indoor Sports & 
Recreation 

• Outdoor Sports 
and Recreation 

 

Green Infrastructure   

• Strategic - 
Country Parks, 
Ecological 
Reserves etc 

• SANG* 

• Formal Parks and 
Gardens 

• Natural Green 
Space 

• Allotments 

Water & Drainage 
• Water Supply  
• Wastewater 

Treatment 

• Flood Risk 
Management  

  

Energy 
• Electricity 

Distribution 
• Gas Distribution 

 • Renewables  

Digital & Waste  

• Digital 
Communications 
(mobile & 
broadband) 

• Waste 
Management 

  

 

*Suitable Alternative Natural Greenspace (SANG) is a site-specific requirement for 
those development sites located within the catchment zone(s) of designated sites 
and is not applicable to all sites.   
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6. Next Steps 

6.1 As it has been stated throughout this report and was made clear through the 
stakeholder engagement, the IDP is not a one-off deliverable but instead a 
living document that will be regularly reviewed and updated in line with 
progress on the local plan, strategic development sites and the emergence 
of new important information relating to infrastructure delivery.  

6.2 The ability of this Part One IDP to review, analyse and engage with all 
service provision and infrastructure providers was not 100% comprehensive 
and response rates were limited in some areas. Where the project was not 
able to engage with a stakeholder these will need to be picked up as a focus 
area of engagement as part of the Part Two IDP and the next stage of Local 
Plan preparation. 

6.3 As part of the next stage of the IDP, Part Two, the IDP will provide the 
following additional information to this report: 

• An update to baseline information; 

• an assessment of infrastructure requirements across all infrastructure 
topics; 

• an updated IDP project schedule; 

• prioritisation of projects; and 

• a review infrastructure costs, funding and delivery implications.  

 



Hart Infrastructure Delivery Plan – Part One  AECOM 

122 
 

Appendix A Map book 
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A.1 A map of highways transport across Hart District. 
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A.2 A map of rail transport across Hart District. 

 



Hart Infrastructure Delivery Plan – Part One  AECOM 

125 
 

A.3 A map of public transport infrastructure across Hart District. 
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A.4 A map of public transport frequencies across Hart District. 
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A.5 A map of walking and cycling provision across Hart District (Footpathmap.co.uk). 
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A.6 A map of existing and proposed active travel infrastructure across Hart District. 
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A.7 A map of flood risk from rivers and seas across Hart District. 
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A.8 A map of surface water flood risk across Hart District. 
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A.9 A map of urban wastewater treatment directive (UWWTD) treatment plans and their catchments across Hart District. 
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A.10 A map of household waste recycling centres within and near to Hart District. 
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A.11 A map of SSEN Primary Substation Coverage Areas and RAG Status 
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A.12  A map showing grid supply point based on consumer transformation   
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A.13 A map of the existing gas network  
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A.14 A map of existing and proposed renewable energy projects 
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A.15 A map of education facilities across Hart District. 
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A.16 A map showing libraries and places of worship across Hart District. 
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A.17 A map of healthcare and emergency services across Hart District. 
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A.18 A map of indoor and outdoor sports and recreation facilities across Hart District. 
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A.19 A map of green and blue infrastructure across Hart District  

 

A MAP OF GREEN AND BLUE INFRASTRUCTURE ACROSS THE HART DISTRICT WILL BE ADDED IN THE PART TWO IDP. 
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